

**From:** Les Galbraith  
**Sent:** Tuesday, April 18, 2006 10:14 AM  
**To:** Amanda Strouth  
**Subject:** RE: DRAFT Weekly Apr 3 to Apr 9 - Mt Polley

Amanda:

report is OK. You can send the weekly reports directly to us and the mine. Update the Zone C figure baseline progress line to show all of the Zone C material that has been hauled to the dam. Update the schedule to by moving tasks that were supposed to occur before today but have not. Example, the installation of the inclinometers was supposed to occur in February but will nit occur until until May. There should not be any tasks before the date line that have not been started.

Call me if you have any questions.

Les

---

**From:** Amanda Strouth  
**Sent:** Thursday, April 13, 2006 1:52 PM  
**To:** Les Galbraith  
**Cc:** Ken Brouwer  
**Subject:** DRAFT Weekly Apr 3 to Apr 9 - Mt Polley

Les,  
Attached is the weekly for last week. Let me know if there are changes. I'll send out this week's weekly early next week. It wold be great if you could send me your site photos. Maybe they could be put on the Kp ftp site.

Amanda