

| <b>Name</b>           | <b>Phone Number</b> |
|-----------------------|---------------------|
| John Aeichele         |                     |
| Stephen C. Andreychuk |                     |
| Jordon Bremner        |                     |
| Laurel Brohman        |                     |
| Alan D. Clarke        |                     |
| Kelli Granger         |                     |
| Wilfred Haller        |                     |
| John-Paul Haraldson   |                     |
| Neil Haraldson        |                     |
| Jenna Harvey          |                     |
| Jamie Holgate         |                     |
| Donald J. Keith       |                     |
| Jared E. Kohlen       |                     |
| Ryan J. Kohlen        |                     |
| Kimberly Lebel        |                     |
| Luke M. Lebel         |                     |
| Roxanne Louttet       |                     |
| Douglas Mackie        |                     |
| Danica Overton        |                     |
| Goel Rauch            |                     |
| Greg L. Rogers        |                     |
| Brian Schmautz        |                     |
| Travis Smith          |                     |
| Devon Stene           |                     |
| Cassandra Tazelaar    |                     |
| Layne Thurston        |                     |
| Robert W. Waters      |                     |
| Justin Yanke          |                     |
| Robert F. Spelay      |                     |

**MOUNT POLLEY 2014 TSF DAILY CONSTRUCTION PLAN**

Date of Work:

*July 21 2014*

Projected Hours of Work:

*10*

**CONTRACTOR PERSONNEL**

| Name | Job/Equipment |
|------|---------------|
|      | Supervisor    |
|      | D6T - D8R     |
|      | Ex 850 - 988G |
|      | 740x2         |
|      | 740x2         |
|      | 740x2         |
|      | 773x2         |
|      | 773x2         |
|      | 330x 146      |
|      | 146           |
|      | 988B          |
|      | CS56 X 2      |
|      |               |
|      |               |
|      |               |

**PROJECTED WORK**

| Type        | Location     | Amount (m <sup>3</sup> ) |
|-------------|--------------|--------------------------|
| Haul Rock   | 4- 3 corner  |                          |
| Haul Till   |              |                          |
| Hourly Work |              |                          |
| Haul Till   | 2- Perimeter |                          |

**SIGNATURES**

Submitted by:  
Contractor Representative

*July 21 2014*  
Date

Received by:  
MPMC Representative

\_\_\_\_\_  
Signature

\_\_\_\_\_  
Date

Reviewed by:  
MPMC Project Manager

\_\_\_\_\_  
Signature

\_\_\_\_\_  
Date





**MOUNT POLLEY 2014 TSF DAILY CONSTRUCTION PLAN**

Date of Work:

*July 24 2014*

Projected Hours of Work:

*10*

**CONTRACTOR PERSONNEL**

| Name | Job/Equipment        |
|------|----------------------|
|      | <i>Supervisor</i>    |
|      | <i>D6T - D8R</i>     |
|      | <i>Ex 850 - 988G</i> |
|      | <i>740x2</i>         |
|      | <i>740x2</i>         |
|      | <i>740x2</i>         |
|      | <i>773x2</i>         |
|      | <i>773x2</i>         |
|      | <i>330x 146</i>      |
|      | <i>146</i>           |
|      | <i>988B</i>          |
|      | <i>GS56x2</i>        |
|      |                      |
|      |                      |

**PROJECTED WORK**

| Type               | Location             | Amount (m <sup>3</sup> ) |
|--------------------|----------------------|--------------------------|
| <i>Haul Rock</i>   | <i>1 - Perimeter</i> |                          |
| <i>Haul Till</i>   |                      |                          |
| <i>Hourly Work</i> |                      |                          |
| <i>Filter</i>      | <i>2 - main pipe</i> |                          |

**SIGNATURES**

Submitted by:

Contractor Representative

*July 24 2014*  
Date

Received by:

MPMC Representative

Signature

Date

Reviewed by:

MPMC Project Manager

Signature

Date



## MOUNT POLLEY 2014 TSF DAILY CONSTRUCTION PLAN

Date of Work: *July 28 2014*

Projected Hours of Work: *10*

### CONTRACTOR PERSONNEL

| Name | Job/Equipment        |
|------|----------------------|
|      | <i>Supervisor</i>    |
|      | <i>D6T - D8R</i>     |
|      | <i>Ex 850 - 988G</i> |
|      | <i>740x2</i>         |
|      | <i>740x2</i>         |
|      | <i>740x2</i>         |
|      | <i>773x2</i>         |
|      | <i>773x2</i>         |
|      | <i>330x 146</i>      |
|      | <i>146</i>           |
|      | <i>988B</i>          |
|      | <i>CS56x2</i>        |
|      |                      |
|      |                      |

### PROJECTED WORK

| Type               | Location            | Amount (m <sup>3</sup> ) |
|--------------------|---------------------|--------------------------|
| <i>Haul Rock</i>   | <i>5- Perimeter</i> |                          |
| <i>Haul Till</i>   | <i>2- Main</i>      |                          |
| <i>Hourly Work</i> |                     |                          |
| <i>Haul</i>        |                     |                          |

#### SIGNATURES

Submitted by:  
Contractor Representative

*July 28 2014*  
Date

Received by:  
MPMC Representative

*28/07/14*  
Date

Reviewed by:  
MPMC Project Manager

\_\_\_\_\_  
Signature

\_\_\_\_\_  
Date

**MOUNT POLLEY 2014 TSF DAILY CONSTRUCTION PLAN**

Date of Work:

*July 29 2014*

Projected Hours of Work:

*10*

**CONTRACTOR PERSONNEL**

| Name | Job/Equipment |
|------|---------------|
|      | Supervisor    |
|      | D6T - D8R     |
|      | Ex 850 - 988G |
|      | 740x2         |
|      | 740x2         |
|      | 740x2         |
|      | 773x2         |
|      | 773x2         |
|      | 330x 146      |
|      | 146           |
|      | 988B          |
|      | CS56x2        |

**PROJECTED WORK**

| Type          | Location                   | Amount (m <sup>3</sup> ) |
|---------------|----------------------------|--------------------------|
| Haul Rock     | 1- to perimeter pipe       |                          |
| Haul Till     | 2- 3 corner + 2- perimeter |                          |
| Hourly Work   |                            |                          |
| Filter Trench | 3 corner.                  |                          |

**SIGNATURES**

Submitted by:  
Contractor Representative

*July 29 2014*  
Date

Received by:  
MPMC Representative

*July 29/14*  
Date

Reviewed by:  
MPMC Project Manager

Signature

Date





## MOUNT POLLEY 2014 TSF DAILY CONSTRUCTION PLAN

Date of Work:

*July 31 2014*

Projected Hours of Work:

*10*

### CONTRACTOR PERSONNEL

| Name | Job/Equipment |
|------|---------------|
|      | Supervisor    |
|      | D6T - D8R     |
|      | Ex 850 - 988G |
|      | 740x2         |
|      | 740x2         |
|      | 740x2         |
|      | 773x2         |
|      | 773x2         |
|      | 330x 146      |
|      | 146           |
|      | 988B          |
|      | CS56x2        |
|      |               |
|      |               |
|      |               |

### PROJECTED WORK

| Type        | Location          | Amount (m <sup>3</sup> ) |
|-------------|-------------------|--------------------------|
| Haul Rock   | 5 to 1            |                          |
| Haul Till   | Perimeter - 2 - 3 |                          |
| Hourly Work |                   |                          |
|             |                   |                          |

### SIGNATURES

Submitted by:  
Contractor Representative

*July 31 2014*  
Date

Received by:  
MPMC Representative

*31/07/14*  
Date

Reviewed by:  
MPMC Project Manager

\_\_\_\_\_  
Signature

\_\_\_\_\_  
Date