

From: Talib Talib
Sent: Friday, August 26, 2005 11:35 AM
To: Ken Brouwer
CC: Les Galbraith
Subject: Daily Progress at Mount Polley

Hi Ken

I left you a voice message regarding progress on the site, everything is going well .

- Day time mostly is placing till, compacting, testing and sampling. right now we are working on the main Emb. with elv. mostly 948 from ch.16+00 to 25+50 (almost 80% of the Emb).
- U zone for the main Emb. is in place to elv. 947+ for the most parts. most of U zone is done at night time since it is less critical, however, I am running compaction test so far we are acheiving 98%-102% higher than the spec.
- Weather forecast for today is good, tommorow moderate so, most probably will do the till. We will turn to U zone on sunday as it might be rainy. (plan will be change accroding to weather)
- On perimeter, we are done with cell # 1 & 2 with sand, it is a very efficient technique so far, if everything set well every cell might completed from 3-4 days.
- QA/QC going on daily basis, with all required tests and data readings etc....
- I appologize in advance I can't get to you or Les on daily basis, due to no access to internet (daily), but for sure will be in touch with you when there is urgent matter.

have a great weekend

Talib