

**From:** Mark Burke  
**Sent:** Friday, February 24, 2006 1:26 PM  
**To:** Les Galbraith  
**Subject:** Mount Polley Update

Les,

We have placed a 1 meter lift on the existing Zone T haulroad along the Perimeter Embankment up to Chainage 31+00. We are now starting our second lift on the PE. We will not place Zone C between the upstream toe drain and the corner of the ME and PE until we have the seepage taken care of. Zone C placement has not yet been extended to the ultimate toe because of saturated soil conditions. We are working on stripping and ditching in order to ensure that the foundation conditions are no longer saturated. Once stripping is complete we will extend the toe drain at 32+00 to the ultimate toe and ditch the water back to the PE seepage pond. I am currently on my way out to survey the South embankment and the seepage.

Mark Burke