

14745-40/MTPO/01

MP00091

I N T E R O F F I C E M E M O R A N D U M

Created: 24-Dec-1996 12:49pm PST
Sent: 24-Dec-1996 12:55pm PST
From: GEORGE HEADLEY of EI
GHEADLEY

Title.
Dept: Employment & Investment
Tel No: 952-0480

TO: Tim Eaton of EI (TEATON)

Subject: Mt. Polley

File Number: 14745-40-MTPO/01

Spoke to Ken Embree at KP.

KP have faxed Fred Matich requesting report. I gave Ken Feb. 15 deadline.

Revised design report and "water dam" operations manual completion date still ~~Jan. 31, 1997~~ *defer to Feb 15*

Gave them heads up re possible permit amendment tied to final tailings dam redesign reports.

Said organics and topsoil disposal piles to be kept away from upstream toe of perimeter embankment.

Company will want to start construction in March or earlier.

George