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MOUNT POLLEY MINING CORPORATION
MOUNT POLLEY MINE
TAILINGS STORAGE FACILITY

REPORT ON
1998 CONSTRUCTION AND ANNUAL INSPECTION
(REF. NO. 11162/10-1)

SECTION 1.0 - INTRODUCTION

1.1 PROJECT DESCRIPTION

The Mount Polley gold and copper mine is owned and operated by Mount Polley
Mining Corporation. It is located in central British Columbia, 56 kilometres north-
east of Williams Lake, as shown on Figure 1.1. The Mount Polley mine has been in
production since June 13, 1997. Ore is crushed and processed by selective flotation
to produce a copper-gold concentrate. The current mill throughput rate is
approximately 20,000 tonnes per day (7.3 million tonnes per year). An overall site
plan of the Mount Polley Mine is shown on Drawing 10162-9-100.

Mill tailings are discharged as a slurry into the Tailings Storage Facility which has
been designed to provide environmentally secure storage of the solid waste. As the
solids settle out of the slurry, process fluids are collected and recycled back to the
mill for re-use in the milling process. There is no surface discharge of any process
solution from the Tailings Storage Facility.

Knight Piésold Ltd. were originally engaged by Imperial Metals Corporation to provide
engineering services for the design of the Open Pit, Waste Dumps and Tailings Storage
Facility in 1989. In the period since, Knight Piésold Ltd. has provided the following

services:

. Detailed design of all stages of the Tailings Storage Facility and Ancillary
Works completed to date.
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Prepare contract documents and technical specifications for all stages of the
Tailings Storage Facility construction to date,

Construction supervision and quality assurance/quality control (QA/QC) for all
stages of the Tailings Storage Facility completed to date.

Conduction and evaluation of investigations for engineering design and
construction materials suitability.

Consulting services provided to the mine on all aspects of the operation and
monitoring of the Tailings Storage Facility.

In 1998, the tailings embankments were raised to Stages 2A (El. 936 m) and 2B (El
937 m). Knight Piésold Ltd. provided design, construction supervision and guality

assurance/quality control (QA/QC) services for both embankment raises. Knight

Piésold Ltd. also conducted on-going reviews of all instrumentation and monitoring

records for the year and completed an annual inspection of the facility.

1.2

TATLINGS STORAGE FACILITY

The Tailings Storage Facility is comprised of the following:

A pipeline system which conveys the tailings slurry via gravity from the
Millsite to the Tailings Storage Facility. The system includes a movable
discharge section with spigot offtakes to distribute the tailings along the
embankment crest.

A make-up water supply system to provide extra water to the Tailings
Storage Facility. The system comprises an intake and pump at Polley Lake
and a pipeline to convey the water to the Tailings Storage Facility. The water
is discharged into the Tailings Storage Facility near the west abutment of the
Perimeter Embankment.
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. The Millsite Sump and Southeast Sediment Pond that provide additional
make-up water to the system. Millsite runoff is directed from the Millsite
Sump into the tailings line near the mill. Flows from the Southeast Sediment
Pond enter the system at the reclaim booster pump station or at the T2
Tailings Dropbox.

. Earthfill embankments which retain the tailings solids within the Tailings
Storage Facility. The Main Embankment has a vertical chimney drain, with a
collector (longitudinal) drain and three outlet drains,

. A low permeability basin liner (natural and constricted) which provides
containment of process fluids within the facility and minimises the potential
for seepage through the tailings basin soils.

J A foundation drain and pressure relief well system located downstream of the
Stage 1B Main Embankment to prevent the build-up of pressure in
foundation materials and to collect seepage from the base of the Tailings
Storage Facility. An engineered rockfill haul road located downstream of the
embankment covers the foundation drains and the trenches that connect to
pressure relief wells to the foundation drains.

. Seepage collection ponds located downstream of the Main and Perimeter
Embankments. The seepage collection ponds are excavated in low
permeability soils and store water collected from embankment drains and
local runoff. Water is pumped back into the Tailings Storage Facility.

. Instrumentation in the tailings and embankment foundations, fill and drains
(including vibrating wire piezometers, survey monuments and the
measurement of drain flows) used to monitor the performance of the Tailings
Storage Facility.

. A reclaim water system comprised of a barge mounted pumpstation in an
excavated channel, a booster pumpstation and a pipeline that provides

process water to the mill.
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. A system of monitoring wells installed around the Tailings Storage Facility
for groundwater quality monitoring.

This description of the Tailings Storage Facility components has been included for
information purposes. Work was not undertaken on all of the components during the
1998 (Stage 2A/2B) construction programs. However, all of the components were
evaluated as part of the 1998 Annual Inspection.

1.3 SCOPE OF REPORT

This report presents the following information:

* The scope of the work encompassing 1998 (Stage 2A/2B) construction. This
includes a discussion of the construction methods used to complete the work,
the results of quality assurance tests carried out during construction and a
review of new instrumentation and monitoring results from the construction

program.

. Results of the 1998 Annual Inspection, including an evaluation of all pertinent
operating data and instrumentation and monitoring results collected over the
past year and from start-up to date.

° Summaries and recommendations for all of the above.

Knight Piésold Ltd. issued the “1998 Annual Inspection Report, Ref. No. 10162/9-5”
on June 26, 1998. This report covered the mine operations for 1997. The 1998 Annual
Inspection addressed in this report covers the 1998 operations. The naming convention

for this report will be adopted for all future construction and annual inspection reports.
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SECTION 2.0 - 1998 CONSTRUCTION

2.1 GENERAIL

Construction in 1998 comprised the Stage 2A and 2B raises of the Mount Polley Mine
Tailings Storage Facility embankments. Stage 2A included raising the Main and
Perimeter Embankments from El. 934 to El. 936 m. The Stage 2A Main Embankment
Plan is Shown on Drawing 10162-9-110 with the corresponding sections shown on
Drawing 10162-9-111. The Stage 2A Perimeter Embankment Plan is Shown on
Drawing 10162-9-120 with the corresponding sections shown on Drawing 10162-9-
121.

Stage 2B construction included raising the Main and Perimeter Embankments from EL
936 to EL. 937 m. The Stage 2B Main Embankment Plan is Shown on Drawing 10162-
9-130 with the Stage 2B Perimeter Embankment Plan Shown on Drawing 10162-9-
131. Main Embankment sections are shown on Drawing 10162-9-132 with Perimeter
Embankment sections shown on Drawing 10162-9-133, Stage 2A/2B provides storage
capacity for approximately one year of operations, including impounding additional site
runoff and make-up water from Polley Lake.

The original design of Stage 2B included a raise to El. 938 m, as detailed in the Knight
Piésold Ltd. document “Tailings Storage Facility, Report on On-going Construction
Requirements” (Ref. No. 10162/9-3), December 2, 1997. However, operational records
indicated that El. 938 m was not required in 1998. Mount Polley Mining Corporation
(MPMC) plans to raise the embankments to El. 940 m during Stage 2C construction in
1999 and 2000. The freeboard and wave run-up requirements will be maintained at all

times.

Knight Piésold Ltd. designed the Tailings Storage Facility and developed the Technical
Specifications for the work. Knight Piésold Ltd. also provided supervision and
technical assistance during the construction program and reviewed all laboratory
quality assurance testwork. Knight Piésold Ltd. worked under the overall management
and administration of Mount Polley Mining Corporation. The earthworks were
completed by Peterson Contracting Ltd (PCL), of Williams Lake.
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221

222

SCOPE QF WORK

General

The 1998 (Stage 2A/2B) construction program comprised work on the

following main areas:

. Access roads.

. Tailings Embankments.

. Tailings Discharge System.

. Investigations of Borrow Area and Basin Liner,

A description of each of the main components of the 1998 (Stage 2A/2B)
construction program is presented in the following sub-sections.

Roads

The Zone T Haul Road was constructed at the downstream toe of the Stage 1B
embankment during Stage 2A. It extends from the north-west comer of the
Perimeter Embankment to the south-west corner of the Main Embankment.
The road is underlain by geotextile filter fabric in the topographic lows at the
Main and Perimeter Embankments. The Zone T fill material was drilled,
blasted and hauled from the Rock Quarry located north-west of the Tailings
Storage Facility.

The scope of work for construction of the Zone T Haul Road included the

following:

. Location of road alignment and setting out.

. Excavation of organics, topsoil and loose or wet foundation materials.
. Installation of geotextile filter fabric, where required.

. Placement, compaction and grading of Zone T Rockfill.
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In addition to the Zone T Haul Road, other temporary haul roads were
constructed as required. Details of the Zone T Haul Road are shown in plan on
Drawing Nos. 10162-9-110 and 120 and in section on Drawing Nos. 10162-9-
111 and 121.

2.23 Tailings Embankments

The 1998 (Stage 2A/2B}) construction program included raising the Main and
Perimeter Embankments to El. 937 m. The Stage 2B Main and Perimeter
Embankments are approximately 1,150 and 1,350 metres long, with maximum
heights of about 25 and 8 metres, respectively. A low area (approx. El. 936.7
m) is present at the Perimeter Embankment between approximate Ch. 36+00
and 44+00. This low area brings the effective height of the Tailings Storage
Facility to El. 936.7 m.

The scope of work for construction of the embankments included the following:

. Survey control of embankment construction.
. Foundation preparation to ensure a tie-in with dense natural ground.
. Placement and compaction of the fill materials in their respective zones

in accordance with the Technical Specifications.

J Installation and extension of the embankment drain systems, including

the Foundation and Outlet Drains.
. Installation and monitoring of vibrating wire piezometers.

* Evaluation of embankment materials through detailed lab testing. The
material testing was completed in the site soils laboratory and at an

independent laboratory.
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As-built construction details for the embankments are shown on the drawings
included with this report.

Tailings Discharge System

The scope of work for the tailings discharge system during 1998 (Stage 2A/2B)
construction included relocating the pipeline and discharge locations in order to
minimise interference with embankment construction while maintaining

controlled tailings deposition in the Tailings Storage Facility.

Investigations

Investigations were completed in 1998 to support construction and design of the
Tailings Storage Facility. Two borrow arcas were investigated to determine the
availability and suitability of core zone material. Borrow Area 2 is located
downstream of the Main Embankment left abutment. Borrow Area 4 is located
within the tailings basin, near the west abutment of the Perimeter Embankment.
The tailings basin was also investigated to evaluate the requirements for basin
liner. The basin liner investigation involved the drilling of 19 drillholes (IDH98-
BL-1 to 19) in February 1998, and 44 drillholes (BH99-1 to 44) in 1999 to
investigate the thickness of the surficial glacial till layer near the upstream side
of the future South Embankment location. The results of the borrow area and
basin liner investigations are presented in Appendix A. The locations of the
investigations are presented in Drawing 10162-9-001.

CONSTRUCTION SCHEDULE

Construction of the 1998 (Stage 2A/2B) embankment raises commenced in January,
1998. Peterson Contracting Ltd. (PCL), of Williams Lake, British Columbia, carried
out the earthworks construction. Paramount Drilling Ltd. (PDL), of Calgary Alberta,

was subcontracted by PCL to produce Zone T and CBL material by drilling and

blasting in the Rock Quarry.

The work began with the mobilisation of equipment, followed by the clearing and

stripping of potential borrow areas and the Zone T Haul Road. Fill placement for the
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road commenced in late January. In early February, Foundation Drain construction was
started under the footprint of the Zone T Haul Road at the Main Embankment and
stripping of the embankment footprint extensions was initiated. Zone B placement
commenced on February 26 at the Perimeter Embankment.

The tailings line was removed from the Stage 1B embankment crest on March 1.
Foundation preparation was carried out at the Main Embankment in mid-March and fill
placement commenced on April 16. The Zone T Haul Road construction was finished

in early April and the entire Stage 2A contract was completed on May 15.

During June, seven (7) pressure relief wells were drilled downstream of the Stage 1B
Main Embankment. The Pressure Relief Wells convey water from the foundation soils
to the Foundation Drains, which report to the Seepage Collection Pond. The Pressure
Relief Wells were installed by Aqua Installation Ltd., of Williams Lake British
Columbia.

Stage 2B construction began on September 23 and was halted on October 6 due to rainy
conditions. Construction recommenced December 1, when colder and drier conditions
prevailed. The Stage 2B contract was essentially completed on December 22.

24 CONSTRUCTION SUPERVISION AND QUALITY ASSURANCE

Knight Piésold Ltd. provided day time supervision and quality assurance (QA) services
for Stage 2A/2B construction of the Tailings Storage Facility. Mount Polley Mining
Corporation (MPMC) provided technicians for night shift supervision and QA services.
MTS Testing Services Ltd., of Prince George, British Columbia conducted most of the
QA testing. Key QA items addressed by Knight Piésold Ltd. included:

. Foundation inspection and approval prior to fill placement.

. Assessment of borrow material suitability.

. Inspection of fill placement procedures.

. In-situ testing of the placed fill for moisture content and density.

. Collection of control and record samples at the required frequencies.
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. Installation and monitoring of instrumentation. Monitoring was conducted by
MPMC staff.

Construction Quality Assurance (CQA) procedures were similar to previous
construction programs. Technical Specifications were developed for the Work and
are included in the “Contract Documents for Stage 2A Tailings Facility Construction,
Ref. No. 10162/9-4”, January 29, 1998. The Technical Specifications developed for
Stage 2A were also used for Stage 2B.

Laboratory testing required for the CQA program included the following:

. Moisture Content (ASTM D2216)

. Particle Size Distribution, including hydrometer (ASTM D422)
. Laboratory Compaction (ASTM D698)

. Specific Gravity (ASTM D854)

. Atterberg Limits (ASTM D4318)

) Field Density (ASTM D2167)

. Field Density by Nuclear Methods (ASTM D2922)

. Moisture Content by Nuclear Methods (ASTM D3017)

The required testing frequencies and schedules are summarised on Table 2.1.
The CQA program confirmed that construction was completed in accordance with the
Technical Specifications. In addition, the field and laboratory test results indicate that

the design objectives were achieved, as discussed in Section 2.5.

2.5  EARTHWORKS

2.5.1 General

Earthworks for the 1998 (Stage 2A/2B) Tailings Storage Facility construction
comprised the following zones and materials:
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Zone § - The core zone of the Main and Perimeter Embankments was
constructed using locally borrowed fine grained glacial till. Borrow
Areas 2 and 4 were utilised for the construction of the core zone.

Zone B - The upstream and downstream zones of the Main and
Perimeter Embankments were also constructed using locally borrowed
glacial till. Borrow Areas 2 and 4 were utilised for the construction of

the upstream and downstream zones.

Zone CBL - Zone CBL (Coarse Bearing Layer) was placed as the first
lift of the upstream zone at the Main Embankment and portions of the
Perimeter Embankment. It was placed directly on spigotted tailings or
natural ground to provide a firm bearing layer for fill placement. This
material was drilled, blasted and hauled from the Rock Quarry, located
north-west of the Tailings Storage Facility.

Zone T - The Zone T Haul Road around the perimeter of the Tailings
Storage Facility was constructed using rockfill that was drilled, blasted
and hauled from the Rock Quarry, located north-west of the Tailings
Storage Facility.

Embankment Drain System - One new Foundation Drain was
constructed under the Zone T Haul Road at the Main Embankment.
Three Outlet Drains were extended up the face of the Perimeter
Embankment and under the Zone T Haul Road at the Perimeter
Embankment. The drains were constructed using Drain Gravel (Zone
G) and Filter Sand (Zone F) that was previously drilled, blasted,
crushed and screened at the Rock Quarry, located north-west of the
Tailings Storage Facility.

The gradation requirements for the above materials are shown on Drawing
10162-9-104,

The requirements of the Construction Quality Assurance (CQA) program and

the Technical Specifications were that each material type be subjected to
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detailed field and laboratory testing to verify that the design objectives were
met. Both Control and Record tests were conducted for the CQA program.
Control tests were typically carried out on materials in borrow pits or from
source locations to determine their suitability for use in the work. Record tests
were typically carried out on materials after placement and cotnpaction to
document the level of workmanship achieved and to ensure that the design
objectives were met. Both Control and Record tests were used as a basis for
modifying the construction procedures as and when necessary. Estimated
quantities are also summarised on Table 2.1 with the Control and Record

testing requirements and frequencies.

Stripping and preparatory work was completed on all foundations and
abutments to ensure a good tie-in with dense, natural ground and with the Stage
1B embankment. Foundation approval by the Engineer was required prior to
the placement of any fill material. Organic debris and topsoil were removed
and stockpiled according to the Technical Specifications.

All fill materials were hauled to the embankment and placed according to the
material and lift thickness specifications for each zone. Compaction was
achieved from a 10 tonne smooth drum roller. Additional compaction was
obtained by routing the CAT 631E scraper units and 30 tonne MOXY haul
trucks along the fill surfaces in Zones S and B. The embankment slopes were
dressed to final lines and grades using a combination of bulldozers, excavators
and graders.

The moisture content and density of placed and compacted fill materials was
continuously monitored using a nuclear densometer. The nuclear densometer
provides instantaneous results and was used to evaluate the suitability of
materials in the borrow areas before being hauled to the embankments and on
the fill, as soon as they were placed in the respective zones. If the results
indicated that the materials were likely too wet to enable the compaction
objective to be achieved, the construction fleet was moved to a new location in
the borrow areas, where drier material was available. If the results indicated
that the moisture content of the fill materials was acceptable but that the density

was too low, the Contractor was directed to apply additional compaction effort
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to the placed material. If the results indicated that the fill density and moisture
content were acceptable, then the Contractor was given approval to place
another lift on the embankment.

Nearly 1,700 density and moisture content results for Zones S and B were
recorded using the nuclear densometer during the Stage 2A/2B construction
program. Detailed results of the CQA testwork are presented on the Record
and Control test summary sheets in Appendices B and C respectively. Details
of the QA testwork for each material type are presented below.

Zone S

Zone S forms the low permeability core and abutment seal zones for the Main
and Perimeter Embankments. The material used in Zone S was fine grained
glacial till. Most of the Zone S material used at the Perimeter Embankment
was obtained from Borrow Area 4, situated within the tailings impoundment.
Borrow Area 2 was the source of Zone S material for the remainder of the
Perimeter Embankment and the entire Main Embankment. Borrow Area 2 is
located downstream of the left (East) abutment of the Main Embankment.

The Specifications for Zone S material required placement and compaction in
maximum 300 mm thick lifts. During Stage 2A, the design compaction
specification was modified from 98 percent of the Standard Proctor maximum
dry density to 95 percent. This change was implemented to ensure that suitable
embankment fill materials would be available from the local borrow areas. The

reduction in the compaction specification will not affect the integrity of the
embankment.

Oversize cobbles and boulders were segregated from the advancing fill and
were subsequently pushed into the Zone B fill (if acceptable) or to the face of
the embankments.

Record tests on the compacted Zone S fill included the following:

. Moisture Content (ASTM D2216)
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. Particle Size Distribution {ASTM D422)

. Laboratory Compaction (ASTM D698)

. Specific Gravity (ASTM D854)

» Atterberg Limits (ASTM D4318)

. Field Density by Nuclear Methods (ASTM D2922)

. Moisture Content by Nuclear Methods (ASTM D3017)

. Consolidated Undrained Triaxial Compression Test (ASTM D4767-88,
Multi-Stage Test)

In addition to the above, field density and moisture content testing with the

nuclear densometer was conducted on each lift of material.

A total of seventeen (17) samples were taken for record testing of Zone S
material. Particle size analyses show that Zone S glacial till is a well-graded
sandy silt with some clay and gravel. The gradation curves of the Zone S
Record samples are shown on Figure 2.1,

The plastic limit of the samples ranged from 12.8 to 16.4 percent, with a
median of 14.1 percent. The liguid limit ranged from 24.1 to 30.8 percent, with
a median of 25.9 percent. The plasticity index ranged from 7.9 to 17.7 percent,
with a median of 12.5 percent. Based on this, the material is classified as CL in
the Unified Soil Classification System (inorganic clay of low to medium
plasticity).

The median field moisture content, as measured with a nuclear densometer,
was 10.1 percent, while the median optimum moisture content was 10.3
percent. The median deviation from the optimum moisture content was 0.2
percent dry of optimum. These moisture contents were achieved with minimal
moisture conditioning and by halting construction on wet days. Material too
wet for direct placement in the Zone S fill was either used in Zone B or was

wasted.

The median field dry density, as measured with a nuclear densometer, was
2046 kg/m’, while the median maximum dry density was 2069 kg/m’. The
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median percent compaction was 98.9 percent, indicating that the compaction

objective of 95 percent was achieved.

Histograms were generated to illustrate the results of the Field Density and
Moisture Content testing. The field moisture content, Standard Proctor
optimum moisture content and deviation from optimum for the Zone S Record
samples are shown on Figure 2.2, while Figure 2.3 shows the measured field
dry density, the Standard Proctor maximum dry density and the corresponding
percent compaction. The compaction specification was revised from 98 to 95
percent of Standard Proctor maximum dry density during Stage 2A
construction. Due to the small amount of tests that used the 98% compaction

specification, these values are also included in Figure 2.3.

Specific gravity was determined for 4 samples. The results varied from 2.63 to
2.76 with a median value of 2.67.

Consolidated-Undrained (CU) multistage triaxial compression testing was
carried out on one sample. The angle of friction for the sample was computed
to be 31 degrees with no cohesion. The sample was remoulded prior to testing.
Detailed test results are included in Appendix D.

253 Zone B

Zone B forms the upstream and downstream zones of the Main and Perimeter
Embankments. The material used for Zone B was glacial till from Bomrow
Areas 2 and 4. The specification for Zone B allowed the use of glacial till

which was slightly coarser and wetter than that required for Zone S.

The specification for Zone B material required placement and compaction in
maximum 1000 mm thick lifts. However, as for Zone S, the material was
typically placed and compacted in 300 mm lifts due to the narrow working
surface. Field density and moisture content testing with the nuclear densometer
was typically carried out following the placement of the full 1000 mm. During
Stage 2A, the design compaction specification was revised from 95 percent of

the Standard Proctor maximum dry density to 92 percent. This change was
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implemented to ensure that suitable embankment fill materials would be
available from the local borrow areas. The reduction in the compaction

specification will not affect the integrity of the embankment.

Oversize cobbles and boulders were segregated from the advancing fill and

were pushed to the face of the embankment.

Record tests on the compacted Zone B fill included the following:

® Moisture Content (ASTM D2216)

. Particle Size Distribution (ASTM D422)

. Laboratory Compaction (ASTM D698)

. Atterberg Limits (ASTM D4318)

. Field Density by Nuclear Methods (ASTM 1D2922)

. Moisture Content by Nuclear Methods (ASTM D3017)

A total of six (6) samples were taken for record testing of Zone B material.
Particle size analyses show that Zone B glacial till is a well-graded silt and sand
with some gravel and some clay. The gradation envelope and the grain size
curves for the Zone B Record samples are shown on Figure 2.4,

All 6 samples were plastic as determined by the Atterberg Limits tests. The
plastic limit ranged from 12.5 to 14.6 percent, with a median of 13.5 percent.
The liquid limit ranged from 18.6 to 20.8 percent, with a median of 22.8
percent. The plasticity index ranged from 4.0 to 13.1 percent, with a median of
10.0 percent. Based on this, the material is classified as CL in the Unified Soil
Classification System (inorganic clay of low to medium plasticity).

The median field moisture content, as measured with a nuclear densometer,
was 10.5 percent, while the median optimum moisture content was 9.2 percent.
The median deviation from the optimum moisture content was 1.3 percent wet
of optimum. As for Zone S, these moisture contents were achieved with
minimal moisture conditioning and by halting construction on wet days.

Material which was too wet for direct placement in the fill was wasted.
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The median field dry density, as measured with a nuclear densometer, was
2055 kg/m3 and the median maximum dry density was 2107 kg/m’. The
median percent compaction was 97.5 percent, indicating that the compaction

objective of 92 percent was achieved.

Histograms for moisture content and density from the Nuclear Densometer
were generated. The measured field moisture content, the Standard Proctor
optimum moisture content and deviation from optimum for the Zone B Record
samples are shown on Figure 2.5, while Figure 2.6 shows the measured field
dry density, the Standard Proctor maximum dry density and the corresponding

percent comnpaction.
254 ZoneT

Zone T was placed at the downstream toe of the Stage 1B embankment. The
material used for Zone T was rockfill that was drilled, blasted and hauled from
the Rock Quarry to the north-west of the Tailings Storage Facility.

The specifications for Zone T material required placement and compaction in
maximum 600 mm thick lifts, with a minimum of four (4) passes with a 10
tonne vibratory smooth drum roller. Oversize cobbles and boulders were
segregated from the advancing fill by pushing them to the downstream edge of
the road. They were then removed from the fill.

Record tests on the compacted Zone T fill consisted of Particle Size
Distribution (ASTM D422) only.

A total of ten (10) samples were taken for record testing of Zone T material
placed in the Zone T Haul Road. Particle size analyses show that Zone T
rockfill is comprised of gravel with some sand and a trace of cobbles and silt.
The Zone T material can be described as a poorly graded gravel and is
classified as GP in the Unified Soil Classification System. The grain size

curves for the Zone T Record samples are shown on Figure 2.7.
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255 Zone CBL

Zone CBL (Coarse Bearing Layer) was placed directly on spigotted tailings and
natural ground on the upstream side of the embankment to provide a firm
bearing layer for fill placement. Zone CBL material assisted in the
consolidation of the tailings mass and provided a working surface to place
Zones S and B. The material used for Zone CBL was rockfill that was drilled,
blasted and hauled from the Rock Quarry, located north-west of the Tailings
Storage Facility.

The specification for Zone CBL material required end dumping and spreading
with a bulldozer unti! the Zone CBL was approximately 1000 mm thick.

No record testing was carried out on Zone CBL material. Frequent on site
inspections were carried out by QA personnel to ensure that no fine grained

material was placed in this zone.

2.6 EMBANKMENT DRAIN SYSTEMS

A foundation drain and pressure relief system is located below the Main Embankment
to prevent the build-up of pressure in foundation materials and to collect seepage and
groundwater from the base of the Tailings Storage Facility. Three Pressure Relief
Trenches (PRT98-1 to 3) and seven Pressure Relief Wells (PRW98-1 to 7) were
installed at the main embankment and tied into Foundation Drain (FD-5) which was
installed under the Main Embankment during Stage 2A construction. The locations of
the Pressure Relief Trenches and Wells are shown on Drawing 10162-9-155.

The foundation drain consists of a 4 inch (100 mm) perforated CPT pipe which is
surrounded by Zone G Drain Gravel that is surrounded by geotextile filter fabric. Each
drain is connected to the Drain Monitoring Sump by individual 6 inch (150 mm) solid
HDPE pipes that enable the monitoring of flows and clarity and the collection of
samples for water quality testing. Details of the Foundation Drain Systems are shown
on Drawing 10162-9-105.
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Three Qutlet Drains (OD-4, 5 and 6) were installed under the Zone T Haul Road and up
the face of the Perimeter Embankment during Stage 2A construction. The Outlet
Drains are a component of the Chimney Drain System, which has not yet been installed
at the Perimeter Embankment. The Outlet Drains consist of 6 inch (150 mm)
perforated CPT pipe surrounded by Zone G Drain Gravel surrounded by geotextile
filter fabric and Zone F Filter Sand. They were installed and connected to the Drain
Monitoring Sump so that there would be no additional foundation disturbance in future
embankment expansions.

The drains were constructed using processed rock that was previously crushed and
screened at the Rock Quarry. There were no compaction specifications for the drain
materials and the only record testing that was required was the determination of the
Particle Size Distribution (ASTM D422).

A total of six (6) samples were taken for record testing of Zone G drain gravel. Zone G
consisted of approximately 58 percent coarse gravel, 38 percent fine gravel and 4
percent sand, which was within the specified envelope. The Drain Gravel can be
described as poorly graded gravel and is classified as GP in the Unified Soil
Classification System. The grain size curves for the Zone G Record samples are shown
on Figure 2.8,

Zone F Filter Sand was placed in the Outlet Drains as backfill for the Pressure Relief

Wells, There was no compaction specification and the only record test required was
the determination of the Particle Size Distribution (ASTM D422},

A total of five (5) samples were taken for record testing of the Filter Sand. Zone F
consisted of approximately 48 percent fine gravel, 45 percent sand and 7 percent fines
(passing the No. 200 sieve), which was within the specified envelope. The Filter Sand
can be described as well-graded sand and is classified as SW in the Unified Soil
Classification System. The grain size curves for the Zone F Record samples are shown
on Figure 2.9.
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2.7

2.7.1
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PIPEWORKS
General

The tailings and reclaim pipelines are the main components of the pipeworks
for the Tailings Storage Facility. The tailings pipeline system conveys the
tailings slurry via gravity from the Millsite to the Tailings Storage Facility. The
reclaim pipeline system pumps process water from the Tailings Storage Facility

to the mill for re-use in processing the ore.

Tailings Pipeline System

The tailings pipeline system includes a single HDPE pipeline approximately
7,000 metres in length. The pipeline runs from the Millsite to the west end of
the Perimeter Embankment, along the inside crest of the Perimeter
Embankment to the Main Embankment where it ends at the right (west)
abutment. It was constructed with a concrete tailings dropbox (T2} that
controls the maximum line pressure and allows additional surface runoff and
overflow from the reclaim booster pump station to be added to the tailings
pipeline. Tailings are discharged by end spilling or through a movable
discharge section that includes twelve lengths of pipe (199.2 m) with 150 mm
offtakes near the end of every second pipe (6 offtakes total). The tailings
discharge pipe has several flanged connections where the movable discharge
section can be located in order to distribute the total flow along the
embankment crest.

Construction activities for the tailings pipeline system included the following:

. Dismantling of the pipeline downstream of the M1A dump valve in
order to minimise obstructions during Stage 2A construction. Tailings
were discharged primarily from the Mark 1A (MI1A) dump valve
during and following Stage 2A construction. Water was present against
some portions of the Main Embankment at the beginning of Stage 2A

construction. However, MPMC accelerated tailings deposition in this
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2.8

2.8.1

area and a continuous tailings beach was re-established for placement

of the coarse bearing layer (CBL).

. Re-connection of the pipeline following the completion of Stage 2A
construction. For Stage 2B construction, the pipeline was left in place
along a small bench on the Stage 2A embankment crest. Following
Stage 2B construction, tailings were discharged from the M1A and
MI1B dump valves, by end spilling at flanged connections and from the
movable discharge section.

Reclaim Pipeline System

The reclaim pipeline system is comprised of a single 5,400 m long HDPE pipe
that extends from the Reclaim Pump Barge to the Millsite. Nominal 24 inch
(610 mm) HDPE pipe with varying pressure ratings was installed to provide the
required water transfer capacity. A section of steel pipe originally located
between the HDPE pipe and the barge was removed during barge moves, Only
one length of steel pipe is now used.

No construction activities were required for the reclaim pipeline system as part
of Stage 2A/2B construction. The reclaim barge is moved by MPMC staff on
an as-needed basis. MPMC have indicated that the barge will be moved to a
new location in the next year of operations. Details of the move will be
provided in future reports.

INSTRUMENTATION AND MONITORING

General

Additions to the instrumentation and monitoring systems that were provided
during 1998 (Stage 2A/2B) construction included the following:

Vibrating wire piezometers.
. Survey monuments.

. Foundation Drains.
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Details of these items are presented in the following sub-sections.

Vibrating Wire Piezometers

A total of twenty one (21) vibrating wire piezometers were installed during the
1998 (Stage 2A/2B) construction program, as summarised below and on Table
2.2.

1 Ten piezometers were installed in boreholes (three in Plane A, one in
plane B, three in Plane C, one in Plane D and two in Plane E) to
monitor pore pressures in the foundation soils at the Main
Embankment.

. Four piezometers were installed in the Zone T Haul Road (one each at
Planes A, B, C and D) to monitor the performance of the Zone T

transition zone material,

U Six piezometers were installed in tailings below Zone CBL (two each at
Planes A, B and C), upstream of the Main Embankment to monitor
pore pressures during and after placement of the Zone CBL material.

. One piezometer was installed in outlet drain ODD-4 (Plane D) at the
Perimeter Embankment.

No unexpected or anomalous pore pressures were observed while monitoring
the vibrating wire piezometers during construction. The pore pressures in the
tailings increased by about 1.0 to 1.5 m during the placement of the CBL
material. These pressures dissipated within 8 hours and did not result in any
delays in construction. Some of the previously installed piezometers in the
glacial till fill responded to the increased load from the additional material
placed on the embankments. The increases were approximately 2.0 m and did
not result in any delays in construction, To date a total of 45 vibrating wire

piezometers have been installed at the Tailings Storage Facility. Of these, 31
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remain in operation. The results of all piezometer monitoring are discussed in
Section 3.4.1. Details of the as-built piezometer locations are shown on
Drawing Nos. 10162-9-150 to 153 with instrumentation details shown on
Drawing 10162-9-154.

Survey Monuments

Eight (8) survey monuments were installed on the crest of the Main
Embankment following Stage 2A construction. Five (§) survey monuments
were installed along the upstream edge of the Main Embankment Coarse
Bearing Layer (CBL) to monitor settlement in the tailings during Stage 2A fill
placement on the tailings beach. The survey points were monitored at various
times during 1998. No unexpected movements occurred and the recorded
measurements were within the accuracy of the survey. The results of all survey
monument monitoring are discussed in Section 3.4.3. Details of the as-built

survey monument locations are shown on Drawing Nos. 10162-3-150 to 153.

Foundation Drains

One new Foundation Drain (FD-5) was installed under the Main Embankment
and was connected to the Seepage Collection Pond during Stage 2A
construction (April 1998), as discussed in Section 2.6. FD-5 was regularly
monitored along with the other Foundation Drains. Flows from FD-5 are
similar to FD-4, the other drain that extends up the west abutment of the Main

Embankment. The results are discussed in Section 3.4.2.

Selected photographs from the 1998 (Stage 2A/2B) construction program are
included in Appendix E.
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SECTION 3.0 - 1998 ANNUAL INSPECTION

3.1 GENERAL

An annual inspection of the Tailings Storage Facility and Ancillary Works was
conducted to meet the guidelines of the Ministry of Energy and Mines. The inspection
was conducted by Mr. Ken Embree, P. Eng., from April 26 to 28, 1999. Comments on
each component that was inspected are included in the following sub-sections.
Selected photographs from the 1998 Annual Inspection are included in Appendix F.

A report titled “1998 Annual Inspection Report, Ref. No. 10162/9-5” was issued on
June 26, 1998. This report covered the mine operations for 1997. The 1998 Annual
Inspection addressed in this report covers the 1998 operations. The naming convention
for this report will be adopted for all future construction and annual inspection reports.

32 EMBANKMENT CONSTRUCTION

Stage 2B construction was complete at the time of the inspection. The design crest
was El. 937m. However, a low area at the Perimeter Embankment brings the
effective embankment crest to El. 936.7m, as previously discussed. The details of
the 1998 (Stage 2A/2B) construction program are included in Section 2 of this report.

33 INSPECTION OF FACILITY

The tailings pond was at El. 934.0 m at the time of inspection. The tailings pipeline
had been disconnected in various locations and tailings were being discharged by end
spilling at Ch. 37400 at the Perimeter Embankment. Cyclones were being assembled
to facilitate cycloning of tailings on the inside of the impoundment.

Tailings beaches were exposed at the west abutment of the Perimeter Embankment
(Ch. 42+00 to 43+75), at the centre of the Perimeter Embankment where end spilling
was occurring (Ch. 33+50 to 39+00), and near the centre of the Main Embankment
(Ch. 22+00 to 25+00). MPMC reported that tailings beaches were established over
the full length of the Main Embankment and much of the Perimeter Embankment,
but that the beaches were recently inundated.
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Other observations made at the Tailings Storage Facility:

-’

The fill slopes for the Main and Perimeter Embankments look very good and
do not exhibit any signs of instability. No cracks were observed on the crest
at the time of inspection.

Some erosion of the embankment occurred at Ch. 38475 on the Perimeter
Embankment. The erosion was caused when the recycle pipeline from the
Seepage Collection Pond moved and temporarily discharged on the
embankment, There is also minor erosion on the upstream embankment crest
due to tailings deposition. The erosion is minor and can be repaired during

the next phase of construction.

Localised areas at the west abutment of the Perimeter Embankment and the
cast abutment of the Main Embankment were covered with Zone T material
for access while setting up the cyclones. This material will have to be

removed during the next phase of construction.

Rats along the embankment crests will have to be repaired during the next

phase of construction.

A minor amount of wood debris was accumulating along the face of the Main
Embankment where the tailings pond is in contact with the embankment.
This can be prevented by ensuring that tailings beaches are developed along
the full length of the embankment. Cycloning of tailings is planned to start
soon, This will keep the pond away from the embankments and will prevent
the accumulation of wood debris.

The downstream areas of the Main and Perimeter Embankments are
unchanged since the last inspection. Topsoil and sub-excavated materials
from the Stage 2A foundations at the Main Embankment have been pushed
past the Stage 2A toc and must be removed before future downstream

embankment expansions.
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. No unexpected or uncontrolled seepage was on the downstream areas of the

embankments, including the fill slopes and foundations.

. The Seepage Collection Ponds for the Main and Perimeter Embankments are
in good condition. No significant erosion or other damage was observed.
The ponds were at slightly high operating levels and MPMC has modified the
pumpback systems by increasing the pumping capacity. The Seepage
Recycle Pipelines were in place and water was being discharged into the
facility from the Main Embankment at the time of the inspection. A ditch
that drains the downstream area on the west abutment of the Perimeter
Embankment was added by MPMC. It was reported that the maximum pond
levels did not encroach on the overflow culverts and there were no

uncontrolled discharges from the Seepage Collection Ponds.

. The outlets for the Main Embankment Foundation Drains (FD-1 to FD-5)
were submerged at the time of inspection because of the higher water levels
in the Seepage Collection Pond. As a result, the drain flows could not be
measured. The pond should be lowered and flow monitoring must be
resumed.

o The Main Embankment Outlet Drains continue to seep. Flows were
measured during the inspection and were about | litre/min in OD-1 (the most
westerly outlet drain) and about 0.5 litre/min in OD-2 and OD-3. The flows
must be regularly measured by MPMC. The Perimeter Embankment Outlet
Drains have been installed but do not yet require monitoring.

. The Zone T Haul Road was in very good condition. The surface has been
coated with some fines and will have to be scarified before it is covered by

other materials in future construction programs.

. The exposed basin liner was inspected and was found to be in good
condition, with no significant damage from erosion observed. Two springs
were identified, approximately 50 metres inside of the Main Embankment.
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These areas will be inspected and appropriate repairs will be conducted
during 1999 prior to inundation with tailings. The basin liner will be
expanded in 1999. The areas that require basin liner are currently being

evaluated.

All ditches were unobstructed and were flowing with clear runoff.

All 1998 (Stage 2A/2B) work items for the Tailings Storage Facility were complete

and the Tailings Storage Facility is in good condition. Selected photos of the

Tailings Storage Facility are included in Appendix F.

3.4

3.4.1

o

EMBANKMENT PERFORMANCE

Piezometer Data

To date a total of 45 vibrating wire piezometers have been installed at the
Tailings Storage Facility, including replacement piezometers. There were 31
piezometers functioning at the time of the inspection have provided sufficient
information for assessing the performance of the Tailings Storage Facility.
The piezometers are grouped into tailings piezometers, embankment
foundation piezometers, embankment fill piezometers and drain piezometers
for monitoring the embankment performance. Results are discussed below.

Tailings Piezometers:

A total of 6 piezometers have been installed in the tailings to date. Of this,
only 2 remain in operation (both at Plane B). The pore pressures in the
tailings adjacent to the Main Embankment increased 1.0 to 1.5m during the
placement of the Coarse Bearing Layer in Stage 2A construction. The
pressures dissipated within 8 hours, as expected. The current pressures
reflect the level of the water in the impoundment. A summary of the tailings
piezometer monitoring data is presented on Table 3.1. Individual plots of the
tailings piezometers are included in Appendix G1.
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Embankment Foundation Piezometers:

A total of 16 piezometers have been installed in the embankment foundations
to date. Of this, 11 remain in operation. No unexpected high pore pressure
increases have been observed for this monitoring period. The highest water
level indicated to date by the foundation piezometers was recorded in C2-
PE2-01, at an artesian level of 4.6m, when it stopped functioning. Other
water levels of note include 3.6m in A2-PE2-01, 2.7m in B2-PE2-02 and
1.2m in C2-PE2-02. Although these levels are high, none have reached the
foundation piezometer trigger levels of 6.0m artesian pressure (relative to
original ground). The trigger levels are based on embankment stability
analyses. These values, if exceeded, will require investigations and

contingency or remedial actions to be taken.

It has been noted that artesian pressures have typically developed in the
deeper piezometers, at elevations below El. 910m. This corresponds roughly
to the top of the glaciolacustrine/glaciofluvial material and these artesian
pressures are therefore not unexpected (Planes A, B and C). It should also be
noted that no artesian conditions have been encountered at Plane E, where

coarser glaciofluvial material is present.
A summary of the embankment foundation piezometer monitoring data is
presented on Table 3.2. Individual plots of the embankment foundation

piezometers are included in Appendix G2.

Embankment Fill Piezometers:

A total of 13 piezometers have been installed in the embankment fill
materials to date. This includes 9 in Zone S or B glacial till and 4 in Zone T.
Of the 13 piezometers installed, 10 remain in operation (7 in Zone S or B and
3 in Zone T). No unexpected high pore pressure increases have been
observed for this monitoring period. During Stage 2A/2B construction, the
following embankment fill (Zone S or B) piezometers showed pore pressure
increases of about 2.0m due to the placement of additional material on the

crest and a subsequent increase in the load:
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A2-PE2-03 — The pore pressure has dissipated to pre-Stage 2A levels
since construction was completed.

. B2-PE2-03 - The pore pressure has remained at the elevated level

since construction was completed.

. B2-PE2-04 - The pore pressure dissipated to approximately 0.5 m
above pre-Stage 2A level upon completion of the Stage 2A
expansion. Since then, the pore pressure has steadily increased back
to the level recorded during Stage 2A construction.

. C2-PE2-05 - The pore pressure has steadily increased an additional
1.5m since completion of Stage 2A.

All four piezometers are located upstream of the chimney drain. No pore
pressure increases were observed in fill piezometers located downstream of
the chimney drain. The Zone T embankment fill piezometers that are
functioning are showing slightly negative pore pressures, indicating that the
zone are not saturated.

A summary of the embankment fill piezometer monitoring data is presented
on Table 3.3. Individual plots for the embankment fill piezometers are

included in Appendix G3.

Drain Piezometers:

A total of 10 piezometers have been installed in components of the
embankment drains to date including foundation drains, chimney drain and
outlet drains. Of the 10 originally installed, 8 remain in operation. No
unexpected pore pressure increases were observed for this monitoring period.
All functioning drain piezometers are showing slightly negative pore
pressures, indicating that the zones they in which they are installed are not

saturated. A summary of the drain piezometer monitoring data is presented
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on Table 3.4. Individual plots for each drain piezometer are included in
Appendix G4.

It should be noted that some of the piezometers that are not functioning might
be recoverable. MPMC should check all leads for ruptures, disconnection
from panel boxes, etc. Recommendations for replacements will be made
after all non-functioning piezometers have been confirmed as non-

recoverable.

Drain Flow Data

Flows from the 5 Foundation Drains at the Main Embankment are monitored
on a weekly basis (as long as the Seepage Collection Pond is maintained at a
level that is lower than the Foundation Drain outlet pipes in the Drain
Monitoring Sump)., The latest readings are from late December 1998. The
Foundation Drain flows are tabulated on Table 3.5 and plotted on Figure 3.1.
The results indicate that the flows have remained relatively constant since
June 1997. The only exception is flows in the recently installed FD-5, which
have fluctuated since it was installed, However, this can be attributed to the
fact that FD-5 is covered by rockfill and is therefore affected by rainfall.
Even with the rainfall that enters FD-5, the plot shows that the Foundation
Drain flows have remained relatively low. The maximum total flow is less
than 0.7 litres/second (42 litres/minute) even though the tailings pond level
has risen to El. 934m. This indicates that the impounded water has not
greatly influenced the underlying soils and that the glacial till liner (natural
and constructed basin liner) is performing as intended. The Seepage
Collection Pond must be lowered so that flow monitoring can be resumed.

Samples are collected from the Foundation Drains by MPMC for water

quality testing. The results are available from MPMC.

Seepage flows from the three Outlet Drains for the Main Embankment
Chimney Drain are exiting from the Stage 1B embankment. MPMC has
sealed off the area below the drains and installed some plastic sheeting that

enables the seepage flows to be monitored. Flows were measured during the
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inspection and were about 1 litre/min in OD-1 and about 0.5 litre/min in OD-2
and OD-3. The flows must be regularly measured by MPMC. The Perimeter
Embankment Outlet Drains have been installed but do not yet require
monitoring because the Chimney Drain has not been installed

Survey Monument Data

Eight (8) survey monuments were installed on the Stage 2A embankment
crest on June 11, 1998, The monuments were re-surveyed June 25 and
September 17, 1998. The results are presented in Table 3.6. In summary,
total movements ranged from 5 to 25 mm. Settlements typically ranged from
0 to 5 mm. One larger settlement value of 25 mm was recorded at Plane A,
These settlement values are significantly lower than the predicted maximum
settlements of 200 to 400 mm, even after an allowance is made for 75 to 141
mm of predicted consolidation settlement in the Stage 1A/1B embankment
fill. Survey monuments have not been installed since the completion of Stage
2B construction. A discussion of the survey results from Stage 2A is

presented below.

Initial Survey (June 11, 1998) - Intermediate Survey (June 25, 1998)

Horizontal movements from June 11 to June 25, 1998 range from 0.024 m
(B2-SM-03) to 0.046 m (C2-SM-02). Survey monument C2-SM-01 was
bumped while re-installing the tailings line between June 11 and June 25,
1998, and the resulting movement of 0.400 m during this period does not
reflect actual movement of the embankment. The movements were typically
to the south and west (except C2-SM-02), parallel to the embankment axis.
This confirms that no unexpected movements occurred and the recorded
measurements were within the accuracy of the survey. The vertical
movements range from -0.010 m (C2-SM-02) to 0.013 m (A2-SM-01). A
negative reading indicates settlement.  Survey monument C2-SM-01
experienced a vertical movement of -0.150 m during this time period as a

result of being bumped while re-installing the tailings line.
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Intermediate Survey (June 25, 1998) - Final Survey { September 17, 1998)

Horizontal movements from June 25 to September 17, 1998, range from
0.026 m (B2-SM-03) to 0.051 m (A2-SM-01). The movements were
typically to the north and east, again parallel to the embankment axis but in
the opposite direction from the first set of results. This data further confirms
that no unexpected movements occurred and the recorded measurements
were within the accuracy of the survey. The movement in the vertical
direction ranges from -0.029 m (A2-SM-02) to 0.011 m (C2-SM-02). A

negative reading indicates settlement.

Initial Survey (June 11, 1998) - Final Survey ( September 17, 1998)

Horizontal movements from June 11 to September 17, 1998 range from 0.003
m (C2-SM-02) to 0.033 m (B2-SM-04). Survey monument C2-SM-01 was
bumped while re-installing the tailings line between June 11 and June 25,
1998, and the resulting movement of 0.400 m during this period does not
reflect actual movement of the embankment. The final survey of this
monument indicates that its movement is consistent with the remaining 7
survey monuments. As above, movements were initially to the south and
west and then to the north and east, parallel to the embankment axis both
times. This confirms that no unexpected movements occurred and the
recorded measurements were within the accuracy of the survey. Movements
in the vertical direction (settlement) are from -0.025 m (A2-SM-02) to 0.003
m (B2-SM-03 and B2-SM-04). A negative reading indicates settlement,
Survey monument C2-SM-01 experienced a vertical movement of -0.144 m
during this time period as a result of being bumped while re-installing the
tailings line, as mentioned above. As described above, these settlement
values are significantly lower than the predicted maximum settlements of 200
to 400 mm, even after an allowance is made for 75 to 141 mm of predicted
consolidation settlement in the Stage 1A and 1B embankment fill.
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Stage 2A Coarse Bearing Layer Survey Monuments

Results of the 5 survey monuments installed along the upstream edge of the
Main Embankment Coarse Bearing Layer (CBL) were presented in the
previous Annual Inspection Report (Ref. No. 10162/9-5). These monuments
were installed to monitor tailings settlement during Stage 2A. The 5 survey
points were installed on April 29, 1998, and were re-surveyed on June 5,
1998. The survey results are presented in Table 3.7, The movement in the
horizontal plane from April 29 to June 5, 1998, ranges from 0.083 m (TH 52)
to 0.189 m (TH 54). The horizontal movements of all five survey points were
in the south and west directions, away from the embankment and
perpendicular to the embankment axis. The settlement (movement in the
vertical direction) ranges from 0 (TH 54) to -0.174 mm (TH 50).

3.4.4 Stability

The stability of the permitted Stage 2C (El. 940m) embankment was
evaluated. All parameters used in the analyses were reviewed and updated
incorporating additional information obtained during Stage 2A/2B
construction (such as foundation soil strengths, amount of soft material sub-
excavated, artesian pore pressures in foundation soils, revised embankment
geometry, etc.). The stability analyses showed that the Factors of Safety for
the short-terrn cases (during operations) were greater than the minimum

requirement of 1.3.

34.5 Seepage

No unexpected seepage was observed during the inspection carried out April
26 to 28, 1999. The foundation drains collect foundation seepage and
groundwater at the Main Embankment. The flow rates are discussed above.

No uncontrolled seepage through the embankments was observed. A trace
amount of seepage (total estimated at less than 2 litre/min for three outlet
drains) was observed from Main Embankment Outlet Drains. The

Longitudinal Drain is set in foundation soils above El. 919 m along the left
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3.5

3.5.1

3.5.2

abutment and therefore acts as a foundation drain in this area. The flow rates
from the Outlet Drains are expected to increase slightly as the water level

rises and as the steady state phreatic surface develops in the embankment.

Initial seepage modelling conducted during design and permitting identified
that up to 1.8 litres/second of seepage may escape from the tailings basin
during operations. In order to check this, an evaluation of potential secpage
from the tailings basin is being conducted by MPMC. Seepage from the
tailings basin can also be checked by monitoring water quality from the
groundwater wells and the foundation drains

MANAGEMENT OF FACILITY

Tailings Deposition

As described above, tailings have been discharged from the M1 dump valves,
by end spilling at flanged connections and from the movable discharge section
over the past year. Tailings now reach the Main and Perimeter Embankments
and sequential rotation of tailings discharge is now required over the full length
of both embankments. This will be accomplished by a combination of the
discharge methods described above. Discharge from one area will allow
inactive areas of the tailings beach to partially dry and consolidate.

Filling Schedule and Tailings Density

The updated filling schedule and staged construction sequence are shown on
Figure 3.2. Mount Polley has reported that the average throughput has
increased from 17,808 to 20,000 tonnes per day. This increase is included on
Figure 3.2. Reclaim water volumes have also been updated, based on
information provided by MPMC who continually track and update the project
water balance, as described below.

The tailings surfaces (above and below the pond at El. 934.0 m) were
surveyed by Mount Polley April 27 and 28, 1999. At the time of the survey, a
total of 3, 736, 000 dry tonnes of tailings had been deposited into the facility.
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The tailings volume was estimated to be 2, 529, 000 cubic metres, indicating
that the in-situ tailings dry density was 1.48 tonnes/cubic metre. However,
some of the looser tailings may not have been identified by the survey and a
tailings dry density of 1.35 tonnes/cubic metre has therefore been used in the
1999 water balance. This value is higher than the conservative values used in
the design of the facility (1.1 tonnes/cubic metre for Year 1 and 1.2
tonnes/cubic metre for year 2), indicating that the tailings are settling at a
higher density than originally predicted. The amount of free water in the
facility (above the tailings) was estimated to be 2,000,000 cubic metres at the
time of inspection. The average throughput for 1998 is reported to be about
16,000 tonnes/day. The projected throughput for 1999 is estimated at 20,000
tonnes/day.

The updated filling schedule for the Tailings Storage Facility shows that the
water level will be approximately El. 934.2 m on June 1, 1999. This level
includes 2.2 million cubic metres of reclaim water from local runoff, flows
from the Southeast Sediment Pond and pumping from Polley Lake during
spring runoff. The effective elevation of the embankments is 936.7 m, as
previously stated. Approximately 1.5 m is required to store the 24-hour
Probable Maximum Precipitation event (679,000 cubic metres) and as
freeboard for wave run-up. Therefore, the maximum level that the pond can
reach before encroaching on the freeboard requirement is approximately 935.2

m. The embankments will have to be raised at this time.
Water Balance

The original water balance developed for the site has been modified by
Mount Polley Mining Corporation to include additional site specific
information. The water balance is continually updated with temperature,
precipitation, evaporation, snowpack, ice cover and other relevant data, as it
becomes available. MPMC conduct soundings of the tailings surface (above
and below the supernatant pond) to confirm the tailings dry density. All of
this information is used to predict the amount of water that will be available
for recycle and the amount of water required from the Polley L.ake Pumping

System. Knight Piésold Ltd. provides input and review of the water balance
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on an annual basis, or as required by MPMC. A copy of the water balance is
not included in this report. Details are presented in annual Water
Management Plan reports submitted to the appropriate agencies (Ministry of
Environment, Lands and Parks and Ministry of Energy and Mines).

The updated water balance is in close agreement with the original. The data
has been incorporated in the revised the filling schedule and staged
construction curve shown on Figures 3.2. In general, the Tailings Storage
Facility has been operated in accordance with the objectives of the water
balance to date. This includes providing approximately 2.1 million cubic
metres of water in the impoundment prior to start-up and maintaining a
maximum of 2 to 2.5 million cubic metres of water in the impoundment for

reclaim, including any water from the Polley Lake Pumping System.
Freeboard

The design of the Tailings Storage Facility includes a provision for live
storage of the 24-hour PMP (probable maximum precipitation) volume of
679,000 cubic metres. The 24-hour PMP freeboard allowance is in addition
to regular inflows due to precipitation runoff, including the spring freshet.
The Tailings Storage Facility design also incorporates an allowance of 1 m of

freeboard as an extra contingency for wave run-up.

The Tailings Storage Facility has thus far been operated in accordance with
the requirements for freeboard as described above. The projected tailings and
supernatant pond levels shown on Figures 3.2 are based on the design
throughput rate of 20,000 tonnes/day. The Tailings Storage Facility will be
closely monitored and the next embankment raise will be scheduled so that
adequate freeboard is always maintained. Adjustments to the embankment
construction schedule will be made as required (if MPMC produces tailings
at a rate which is significantly different than 20,000 tonnes/day or if the

climatological data varies significantly from that used in the water balance).
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Process Water Recovery and Quality

Process water is recovered from the tailings as the solids settle out and the
supernatant pond is developed. Water is pumped back to the mill from the
reclaim barge. Water recovery has been monitored by MPMC and the data is
included in the project water management plans. To date, water recovery
volumes have been able to meet the process demands. This has been

accomplished by careful management of the water balance.

Reclaim water quality remains similar to what has previously been reported.
The pH is slightly basic, in the range of 8.0 to 8.5. The water is turbid, with
greater than 100 ppm total suspended solids (TSS). To date, process water
quality has met the requirements of the milling operations.

Water Quality Monitoring

Water quality monitoring is regularly conducted by MPMC staff. Monitoring
includes surface water quality from ditches, streams, creeks and lakes, as well
as groundwater quality from monitoring wells. In addition, the water quality
of the supernatant water in the Tailings Storage Facility is regularly checked.
The results of the monitoring have been reported by Mount Polley in the
report “1998 Annual Environmental Report, Effluent Permit 11678”. This
report has been submitted to the appropriate agencies (Ministry of
Environment, Lands and Parks and Ministry of Energy and Mines).

Conclusions from this report are summarised below.

Surface Water Quality (including tailings water)

Water quality monitoring has indicated that most surface water samples have
levels of Total Aluminum, Total Copper and Total Iron that exceed the
criteria set out by the B.C. 1995 Approval and Working Criteria for Water
Quality (AWCWQ) and the 1995 Canadian Council of Ministers of the
Environment (CCME).
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Testing of the tailings water from the supernatant pond indicated that this
water has Total Aluminium and Total Iron values which exceed the
Provincial Discharge Objectives (PDO) criteria. These results do not affect
current operations because there is no discharge of water from the Tailings

Storage Facility.

Groundwater Quality

Water quality monitoring has indicated that most groundwater samples from
the Tailings Storage Facility area have relatively high alkalinity. However,
the alkalinity has not changed significantly from the levels recorded in the
December, 1996 baseline samples. The slight increases seen in Total Copper
concentration in some samples last year have decreased to baseline levels.

ANCILLARY WORKS

General

Other items which were inspected and are termed “Ancillary Works” include
the tailings and reclaim pipeline systems, Southeast Sediment Pond, Polley
Lake Pumping System, Millsite Sump and South Bootjack Dam. These items
are discussed separately in the following sections.

Tailings and Reclaim Pipeline Systems

The tailings and reclaim pipelines are the main components of the Tailings
Storage Facility pipeworks. The tailings pipeline system conveys tailings slurry
via gravity from the Millsite to the Tailings Storage Facility. The reclaim
pipeline system pumps water from the Tailings Storage Facility to the mill for

re-use in processing the ore.

The tailings and reclaim pipelines are located in a pipe containment channel
adjacent to the tailings access road. This channel provides extra spill
containment by directing flows into the T2 Dropbox or into the Tailings

Storage Facility.
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The pipe containment channel is generally intact, without significant blockages,
and seems to function well. The first pipeline crossing near the Millsite Sump
is blocked and is ponding water. This area should be drained and runoff should
be diverted into the channe! downstream of the crossing.

The tailings and reclaim pipelines were previously moved into the runoff ditch
from the Millsite to the sharp curve above the T2 Dropbox. The inlets for the
cross drain culverts were plugged with -3/4 inch crushed rock and the ditch was
bedded with filter sand to that all flows are directed down the ditch and not out
the cross drain culverts. Because of these revisions, both runoff from the ditch
and any potential tailings spill flows will enter the T2 Dropbox through the
annulus between the pipe and the CSP culvert on the uphill side of the dropbox.

The channel section from the T2 Dropbox to the Tailings Storage Facility is in
good condition. Groundwater flows are entering the channel along this section.

The flows are conveyed to the Tailings Storage Facility.

The pipelines are sleeved in 900-mm corrugated steel pipe (CSP) culverts
within the pipeline containment channel at the Bootjack Creek Crossing. The
sleeves provide backup spill containment over this area. An inspection of the
pipelines and sleeves at the Bootjack Creek Crossing indicated that tailings
have previously reached the sleeves, as a small amount of tailings is present in
the upstream side of the culverts. This was caused by tailings backing up at the
T2 Dropbox, flowing into the T2 Overflow Pond and then travelling down the
pipeline containment channel. No solids escaped from the pipe containment
channel. As reported in the previous annual site inspection report, no backups
have occurred since the modifications to the T2 Dropbox were made in
October, 1997. In the event that tailings do reach the Bootjack Creek Crossing
in the future, the CSP sleeves must be flushed to ensure that there is a clear
pathway for tailings to get past the crossing, without spilling into Bootjack
Creck.

As indicated in the previous annual site inspection report, it is recommended
that glacial till berms be constructed on the edges of the road fill over Bootjack
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Creek as an additional contingency measure to ensure that tailings from an
overflow at the T2 Dropbox or from a pipeline rupture do not flow into
Bootjack Creek. The berms will need to span a length greater than the CSP
culverts. If tailings block off the CSP sleeves, the berms will direct tailings
down the road to the Tailings Storage Facility and away from Bootjack Creek.

The fill slopes at the Bootjack Creek Crossing appear stable, with no signs of
cracking or slumping. The water flowing in Bootjack Creek was clear at the
time of viewing. The ditch on the north side of the road approaching Bootjack
Creek was lined with rock to minimise erosion. A silt fence installed on the
downstream side of the crossing during construction is still in place and may be
removed. The pipe arch culvert appears to be in good condition, with no
significant deflections observed on the upstream side. The downstream end of

the culvert could not be inspected because of snow cover.

Selected photos of the pipeline containment channel at the Bootjack Creek
Crossing are included in Appendix F.

Tailings Pipeline System

The tailings pipeline system is comprised of a single 7,000 m long HDPE pipe
that extends from the Millsite to the Main Embankment. A concrete dropbox
(T2) allows water from the Southeast Sediment Pond and overflow from the
reclaim booster pump station to be added to the system.

In 1997, the T2 Dropbox was modified by MPMC to resolve problems with
tailings backing up into the dropbox, as mentioned above. The tailings pipeline
now bypasses the dropbox, but the dropbox provides pressure relief and surge
protection for the pipeline through a bifurcation located further downslope. T2
still provides overflow control and inlets for surface runoff from the Southeast
Sediment Pond. The vent on the tailings line was replaced by a larger pipe and

was extended higher to minimise the potential for surging out of the vent.

At the time of inspection, the water level in the T2 Dropbox was low and

tailings were not backing up in the pipeline. Water from the Southeast
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Sediment Pond was splashing on the tailings pipeline in the dropbox and was
causing some water to spill out the hole made for the pipeline modifications
and into the pipe containment channel. There were no signs of recent tailings
spillage around the T2 Dropbox.

All pipe connections around the T2 Dropbox appeared to be in good condition.
The T2 Dropbox was designed so that if it fills up, tailings will flow to the T2
Overflow Pond. At the time of inspection, the pond was full of water and it
was apparent that no tailings had entered the pond for a long time. The
spillway was in good condition, but some rock piles at the base of the spillway
(at the entrance to the pipeline containment channel) should be removed. The
T2 Overflow Pond should be kept free of tailings at all times and must be
cleaned out immediately after any tailings overflow events.

At the Tailings Storage Facility, tailings are discharged from the M1 dump
valves, by end spilling at flanged connections, or from up to six valved offtakes,
or spigots, on a movable discharge section. The movable discharge section was
periodically relocated to establish the tailings beach over the length of the Main
Embankment. Tailings now reach the Main and Perimeter Embankments and
sequential rotation of tailings discharge is required over the full length of both
embankments. This will be accomplished by a combination of the discharge
methods described above. Discharge from one area will allow inactive areas of
the tailings beach to partially dry and consolidate.

Mount Polley is planning to cyclone tailings on the inside of the impoundment,
at the Main Embankment in 1999, At the time of the inspection, the cycloning
system was being constructed and the tailings pipeline was disassembled in
several locations to facilitate construction of the system. The tailings pipeline

system will be reviewed after the cycloning system is operational.

Other comments on the tailings pipeline system are summarised below.

MPMC staff conduct daily inspections of the tailings pipeline system.

Observations are recorded on a daily inspection sheet.
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The partial sanding that was causing occasional difficulties with
tailings discharge is no longer problematic. This can be attributed
mostly to the modifications made at the T2 Dropbox. The tailings
pipeline continues to sand up (50 to 125 mm thick observed at
disconnected flanges), but tailings discharge has not been severely
affected by this.

There are no signs of wear on the pipe (no leaks). MPMC are planning
to conduct an inspection of the tailings pipeline for wear. Results will
determine whether any remedial work is required.

Holes previously drilled in the tailings pipeline between the Main and
Perimeter Embankments (to check for sanding and for pipeline
cleaning) have been sealed by capping and banding. The seals should

occasionally be inspected.

Several modifications have and are being completed on the tailings
pipeline and discharge system. Most modifications are part of the
planned conversion to cyclone discharge on the inside of the
impoundment. Some of the modifications include adding air actuators
to the knife gate valves and adding a 10-inch bypass line with a rupture
disk at the M1A dump valve. As above, the tailings pipeline system
will be reviewed after the cycloning system is operational.

Selected photos of the tailings pipeline system are included in Appendix F.

Reclaim Pipeline System

The reclaim pipeline system is comprised of a single 5,400 m long HDPE pipe

that extends from the Reclaim Pump Barge to the Millsite. The pipeline has

two sections with varying pressure ratings. The first section extends from the

Pump Barge to the Booster Pumpstation and included steel pipe connected to

the barge. The remainder consists of HDPE pipe which decreases in thickness

(pressure rating) as the Booster Pumpstation is approached. The second section

extends from the Booster Pumpstation to the Millsite. It is similar to the first
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section, but does not have any steel pipe sections. Nominal 24 inch (610 mm)
HDPE pipe with varying pressure ratings was installed to provide the required

water transfer capacity.

MPMC staff conduct daily inspections of the reclaim pipeline system and
observations are recorded on a daily inspection sheet. The reclaim pipeline
system is working well and there have been no problems with the system to
date. The overall configuration was modified in 1997 by MPMC and now
includes a 35-degree bend at the barge. Only one length of steel pipe is used.
The remainder has been removed as the barge is moved. Barge moves are
completed by MPMC on an as-needed basis. MPMC have indicated that the
barge will be moved to a new location in the next year of operations. Details of
the move will be provided in future reports.

Other comments on the reclaim pipeline system are summarised below.

. Pipeline connections at the barge and the Reclaim Booster Pumpstation

appeared to be in good condition.

. The reclaim barge access road was in good condition, with no signs of
instability, Remedial work to stabilise the road crest was previously
completed by Mount Polley.

Selected photos of the reclaim pipeline system are included in Appendix F.

Southeast Sediment Pond

The Southeast Sediment Pond collects runoff from Southeast Waste Dump.
Runoff flows in a ditch along the base of the dump to the pond, where it is
decanted through a manhole with five valved inlet pipes that are used to
control the water level in the pond. The normal maximum operating level is
El. 1054.5 m. The water level must be maintained below this so that storage
capacity for the design storm event is available in the pond. A 10-inch (250-
mm) DR21 HDPE discharge pipeline runs from the manhole to the Reclaim
Booster Sump or into the T2 Dropbox.
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At the time of inspection, the water was higher than the normal operating
level (top of second highest pipe) because the spring melt was underway.
Runoff was being directed to the T2 Dropbox. Maximum flows were
reported to be about 7,000 gpm. Reports from MPMC indicate that the pond
filled up during the height of the spring melt, but that the pond level did not
reach the overflow culvert. Total flow directed through the Southeast
Sediment Pond for spring 1999 is estimated to be approximately 335,500

cubic metres.

The seeps observed in 1997 at the north-west corner of the pond fill were
again present. Additional seeps were observed further east and in an area
where the waste material and topsoil pile has failed. All seepage was clear,
indicating that no erosion of fill materials from above was occurring. The
seeps are likely attributed to the water level in the pond rising above the
partial till liner. In addition, seepage may be from the groundwater table,
which is temporarily higher during the melt. It should be noted that the
failure of the waste material and topsoil pile has not affected the embankment
fill slopes.

Other observations made at the Southeast Sediment Pond and Southeast
Waste Dump runoff ditch:

. Water flowing in the ditch is clear. The ditch is mostly unobstructed,
except for some brush near the end of the clearing for the waste

dump. This brush should be removed when equipment is in the area.
o The overflow culvert for the pond is clear of obstructions.

. Pipeline connections to the Reclaim Booster Sump and T2 Dropbox

appeared to be in good condition.
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. The embankment fill slopes (inside and outside} look very good, with
no signs of instability. No cracks were observed on the crest. No
seepage or slumping of the slopes was observed.

* Re-vegetated areas are growing well.
. The area beyond the toe of the embankment fill is unchanged since

the last inspection, A section of the waste material and topsoil pile
has failed, as described above.

. The patch of filter fabric placed at the north-west corner of the fill has
not been removed. It should be removed so that vegetation can be re-
established.

. MPMC staff conduct daily inspections of the Southeast Sediment Pond.

Observations are recorded on a daily inspection sheet. The pond is
inspected more frequently during the spring freshet or after heavy

rainfall,

Selected photos of the Southeast Waste Dump Ditch and Southeast Sediment
Pond are included in Appendix F.

Polley Lake Pumping System

The mine is permitted extract water from Polley Lake during high runoff
periods (the spring freshet and in late fall) using the Polley Lake Pumping
System. The system includes a submerged intake connected to an on-shore
diesel pump. Water is pumped to the Tailings Storage Facility in an HDPE
pipeline, which has varying pressure (DR) ratings. The maximum pumping
capacity of the system is approximately 5,500 US gpm. The pipeline is laid
on grade on the access road. Water exits the pipeline through an open-end
discharge onto natural ground in the Tailings Storage Facility. A riprap lined
outlet channel to reduce erosion has not been required.
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3.6.5

At the time of inspection, the pumping system was not in operation. All pipe
connections at the intake and pump area at the shoreline appeared to be in
good condition, as there were no signs of leaks and subsequent erosion. No
oil or fuel leaks were observed from the pump, fuel tanks or the lined oil/fuel

containment area.

No signs of leakage were observed along the pipeline route. All culvert
crossings were flowing with clear runoff, including the pipe arch culvert over
Bootjack Creek. The pipe arch culvert appeared to be in good shape, with no

significant deflections observed.

In 1998, a total of 344,000 cubic metres of water were pumped over a 2-week
period in March and April. In November, an additional 375,000 cubic metres
were pumped. Pumping requirements for 1999 are estimated to be 1,000,000
cubic metres. At the time of the inspection, approximately 400,000 cubic
metres had been pumped in 1999. MPMC staff conduct daily inspections of
the Polley Lake Pumping System while the system is operating. Observations

are recorded on a daily inspection sheet

Selected photos of the Polley Lake Pumping System are included in
Appendix F.

Millsite Sump

The Millsite area is graded so that all runoff is directed to the Millsite Sump.
The normal maximum operating level of the Millsite Sump is the invert of the
bottom inlet at the manhole, El. 1102.7 m. The pond is kept at this low level
so that storage capacity for the design storm event is available in the sump. A
manhole with a series of inlet pipes was installed to allow water to be
conveyed to the tailings line by gravity in an 8 inch (200 mm) HDPE
pipeline. This pipeline has not been installed and water is currently being
pumped into the 30-inch tailings line adjacent to the Millsite Sump. MPMC
may install the 8 inch (200 mm) HDPE pipeline in the future.
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At the time of inspection, the water was at the normal operating level and no
water was being pumped to the tailings pipeline. Total flow directed through
the Millsite Sump for the spring 1998 runoff was estimated to be
approximately 7,000 cubic metres.

Other observations made at the Millsite Sump are:

. A ditch and culvert were added at the south-west corner of the sump.
Flows from the west side of the Millsite enter the sump through this
area. The ditch is partially blocked and should be cleaned out. The
fence has been damaged, but is still functional.

. No cracks were observed on the crest of the fills.

. No seepage or slumping of the embankment fill slopes was observed.
The ground to the immediate south of the sump is damp from runoff,
but there is no evidence of recharge (seepage) through the foundation.

. The overflow culvert for the pond is clear of obstructions. If power
was lost, the Millsite Sump could fill up. The sump would first drain
into the tailings pipeline by gravity through the high level HDPE pipe
which conveys the pumped water. It would then drain through the

overflow culvert.
* Re-vegetated areas appear to be growing well.

J Flows into the sump appear to be unobstructed (local runoff from a

series of small pipes).

U Some of the downspouts (elbows) on the manhole inlet pipes are
loose and should be reattached.

Selected photos of the Millsite Sump are included in Appendix F.
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3.6.6  South Bootjack Dam

The South Bootjack Dam was constructed downstream of the original
Bootjack Lake carthfill dam in late 1996, The South Bootjack Dam was in
good condition at the time of inspection, although there was some snow
cover. Water from local runoff was ponded between the new dam and the
original dam and was flowing back into Bootjack Lake, through the notch in
the original dam. A steady state level (Bootjack Lake level) will eventually
be reached as the notch continues to slowly erode. A minor amount of water
was ponding on the downstream side of the dam, This is also most likely

from local runoff. Other observations made at the South Bootjack Dam are:

* The embankment fill slopes are partly covered by snow, but looked
good, with no signs of instability.

. No cracks were observed on the dam crest and no seepage or
slumping of the fill slopes was observed.

. The spillway appears unobstructed, but is covered by snow.

Selected photos of the South Bootjack Dam are included in Appendix F.
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SECTION 4.0 - CONCLUSIONS AND RECOMMENDATIONS

4.1 1998 CONSTRUCTION

Stage 2A/2B of the Mount Polley Mine Tailings Storage Facility was constructed from
January to December 1998. The construction program included the completion of the
Main and Perimeter Embankments to EL. 937m. This will enable the impoundment of
runoff water, additional make-up water from Polley Lake and tailings from
approximately one year of mining. The Stage 2A/2B Tailings Storage Facility was
designed by Knight Piésold Ltd., who provided supervision and technical assistance
during the construction program.

Data obtained during the Construction Quality Assurance (CQA) program, results
from instrumentation and observations during Stage 2A/2B confirm that the
embankments were completed in compliance with the design, Technical
Specifications and construction drawings for the work. A low spot is present in the
Perimeter Embankment, which reduces the effective elevation of the Tailings Storage
Facility to approximately 936.7 metres.

Based on the results of the construction program and observations from impounding
water and tailings at the Tailings Storage Facility, Knight Piésold Ltd. has the

following recommendations:

1) Geotechnical instrumentation and other monitoring results have shown that
the Tailings Storage Facility is operating within design tolerances. However,
several piezometers have stopped functioning. Attempts to repair these
piezometers should be made. Replacements will be required, where
necessary.

2) MPMC has constructed small weirs at the Main Embankment Outlet Drains to
monitor Chimney Drain flows. These flows should regularly be monitored for

flow volume and water quality.

K - 49 - 11162/10-1
Revision 0
b‘ June 16, 1999
Association of Cansultiag Eagineers uf Canada
Associatian des ingénteurs. conseils du Canada



Knight Piésold Lid.

CONSULTING ENGINEERS

3) The pond level in the Tailings Storage Facility must be closely monitored to
ensure that the water level does not encroach on the required freeboard. The

next expansion must be designed and scheduled to meet these requirements.

4.2 1998 ANNUAL INSPECTION

42.1 General
The annual inspection was completed to meet the guidelines of the Ministry of
Energy and Mines. Observations were made during a April 26 to 28, 1999, site

visit by Mr, Ken Embree, P. Eng.

4,22 Tailings Storage Facility

Significant conclusions are summarised below:

. Construction of the Stage 2A and 2B tailings embankments was
successfully completed in 1998. The embankments were raised from
El 934m to El. 937m. A low spot on the Perimeter Embankment
reduces the effective crest height to El. 936.7m.

J The Tailings Storage Facility embankments were generally in good

condition. No unexpected seepage or slumping was observed.

. The Seepage Collection Ponds are operating normally, but are slightly
high. The Main Embankment Seepage Collection should be lowered
so that Foundation Drain flow monitoring can be resumed. Last
reports indicate that the Foundation Drain flows are clear. The
Foundation Drain flows have remained relatively low, indicating that
the impounded water has not greatly influenced the underlying soils
and that the glacial till liner (natural and constructed basin liner) is

performing as intended.
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The Main Embankment Qutlet Drains continue to seep slightly. The
flows should be regularly monitored.

Piezometer data indicate that the embankments are performing as
designed with the Foundation and Chimney Drains operating,

resulting in a stable downstream zone (Zone B).
Embankment settlements are within predicted design tolerances.

The embankment stability has been confirmed using updated
geometry and material parameters.

The site water balance has been updated by MPMC and is capable of
accurately predicting the tailings and reclaim water volumes using an

in-situ tailings dry density of 1.35 tonnes/cubic metre,

The facility is operating in accordance with the design requirements
and the specified freeboard for the design storm and wave run-up has
been maintained.

Two springs were identified at the exposed basin liner, approximately
50 metres inside of the Main Embankment. These areas will be
inspected and appropriate repairs will be conducted during 1999 prior
to inundation with tailings.

Recommendations for on-going operations of the Tailings Storage Facility

are summarised below:

Assaciation of Consulling

Assaciating des ingenicu

Continue to closely monitor the filling rate and water balance.

Continue regular weekly monitoring of the vibrating wire piezometers

and drain flows (Foundation Drains and Outlet Drains).
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. Continue regular monitoring of water quality and levels for
groundwater wells.  Include water quality monitoring for the

Foundation Drains.
. The springs identified at the existing basin liner will have to be sealed
off or connected to the upstream toe drains planned for future

construction programs.

The above recommendations are currently being implemented by MPMC
staff.

423  Ancillary Works

Significant conclusions and recommendations for the Ancillary Works
presented in this annual report are summartised below:

Pipe Containment Channel

. The pipe containment channel is in good condition and is clear of
major obstructions.

. Tailings from the T2 Overflow Pond have previously reached the
Bootjack Creck Crossing where they settled out in the culvert sleeves.

The area of the Bootjack Creek Crossing must be closely monitored.
. Berms should be constructed along the edges of the road at the
Bootjack Creek Crossing to direct flows past Bootjack Creek and to

the Tailings Storage Facility.

Tailings Pipeline System

. After initial problems with the tailings pipeline system, the T2
Dropbox was revised and now acts as a pressure relief point for the

pipeline. The system is now functioning satisfactorily.
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J A tailings beach was present over isolated sections of the Main and
Perimeter Embankments. All efforts should be made to establish an
exposed tailings beach over the entire length of both the Main and

Perimeter Embankments.

. The partial sanding in the tailings pipeline is no longer problematic,
due to modifications at the T2 Dropbox. The tailings pipeline
continues to sand up (50 to 125 mm thick observed at disconnected
flanges), but tailings discharge has not been severely affected. End
spilling at flanged connections has helped to flush out the pipeline.

. Mount Polley is planning to cyclone tailings on the inside of the
impoundment, at the Main Embankment, in 1999. The tailings
pipeline system should be reviewed after the cycloning system is

operational.
Reclaitm Pipeline System
. The reclaim pipeline system has functioned satisfactorily.

. The steel section of the reclaim pipeline has been removed and only

one section is used at the barge.
. MPMC have indicated that the barge will be moved to a new location
in the next year of operations. Details of the move will be provided in

future reports.

Southeast Sediment Pond

* The pond level was higher than the normal operating level because
the spring melt was underway. Runoff was being directed to the T2
Dropbox. Reports from MPMC indicate that the pond filled up
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during the height of the spring melt, but that the pond level did not
reach the overflow culvert.

. The seeps observed in 1997 at the north-west corner of the pond fill
were again present. Additional seeps were observed further east and
in an area where the waste material and topsoil pile has failed. All
seepage was clear, indicating that no erosion of fill materials from

above was occurring.

. The pond fill slopes were in good condition, with no signs of
instability.
. A section of the waste material and topsoil pile in the arca beyond the

toe of the embankment fill has failed. This failure has not endangered

the embankment fill slopes.

. Some brush that has been pushed into the runoff collection ditch near
the end of the clearing for the waste dump should be removed when

equipment is in the area.
. The patch of filter fabric placed at the north-west corner of the fill has
not been removed. It should be removed so that vegetation can be re-

established.

Polley Lake Pumping System

. The system performed well in 1998, when 719,000 cubic metres of

water were pumped.

. The system has performed thus far in 1999. MPMC plan to pump
1,000,000 cubic metres in 1999,

. Scrap construction material at the intake area that should be removed.
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Millsite Sump

. The pond level was low, at the normal operating level.

. The pond is still being lowered by pumping. A higher level gravity
discharge to the tailings pipeline control the pond level in the event of
a power failure.

. Fill slopes were in good condition, including the south slope.

South Bootjack Dam

. The dam 15 in good condition and the spillway is clear of any
obstructions.
J Ponded water is now seeping back into Bootjack Lake.

The above recommendations are currently being implemented by MPMC
staff.
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SECTION 5.0 - REFERENCES

A complete listing of all Knight Piésold Ltd. reports prepared for the Mount Polley

Mine Project is shown below. These reports are available for review.

1y

2)

3)
4)
5)
6)

7

8)

2

Imperial Metals Corp. Mt. Polley Project, Report on Geotechnical
Investigations and Design of Open Pit, Waste Dumps and Tailings Storage
Facility, Ref. No. 1621/1, February 19, 1990.

Imperial Metals Corp. Mt Polley Project, Report on Project Water
Management, Ref. No. 1624/1, February 6, 1995.

Imperial Metals Corp. Mt. Polley Project, Report on 1995 Geotechnical
Investigations for Mill Site and Tailings Storage Facility, Ref. No. 1623/1,
March 14, 1995.

Imperial Metals Corp. Mt. Polley Project, Tailings Storage Facility and
Ancillary Works, Part 10 - Technical Specifications, Ref. No. 1625/3, March
25, 1995,

Imperial Metals Corp. Mt. Polley Project, Tailings Access Road and Tailings/
Reclaim Pipelines, Part 6 - Technical Specifications, Ref. No. 1625/4, May 17,
1995.

Imperial Metals Corp. Mt. Polley Project, Manual on Sampling and Handling
Guidelines for Determination of Groundwater Quality, Ref. No. 1625/5, May
19, 1995,

Imperial Metals Corp. Mt. Polley Project, Tailings Storage Facility, Design
Report, Ref. No. 1625/1, May 26, 1995.

Imperial Metals Corp. Mt. Polley Project, Tailings Storage Facility, Site
Inspection Manual, Ref, No. 1625/2, May 26, 1995,
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9

10)

1)

12)

13)

14)

15)

16}

17)

18)

Imperial Metals Corp. Mt. Polley Project, Response to Review Comments on
Tailings Embankment Design, Ref. No. 1625/6, January 25, 1996.

Imperial Metals Corp. Mt. Polley Project, Groundwater Monitoring Program,
Ref. No. 1624/2, June 3, 1996,

Imperial Metals Corp. Mt Polley Project, Report on Geotechnical
Investigations and Design of Open Pits and Waste Dumps, Ref. No. 1628/1,
July 5, 1996.

Imperial Metals Corp. Mt. Polley Project, Response to Review Comments on
Groundwater Monitoring Program, Ref. No. 1625/7, September 12, 1996.

Imperial Metals Corp. Mt. Polley Project, Requirements and Specifications for
the 1996 Groundwater Monitoring Program, Ref, No. 1625/8, September 12,
1996.

Imperial Metals Corp. Mt. Polley Project, Specification for Drilling,
Monitoring Well Installations and Related Services, Ref. No. 1628/3,
September 18, 1996.

Mount Polley Mining Corporation, Mount Polley Project, 1996 Groundwater
Monitoring Well Installation Program, Ref. No. 1628/4, February 17, 1997.

Mount Polley Mining Corporation, Mount Polley Project, Polley Lake Pumping
System, Ref. No. 1628/5, February 19, 1997,

Mount Polley Mining Corporation, Mount Polley Project, Tailings Storage
Facility, Operation, Maintenance and Surveillance Manual for Stage Ia
Embankment (El. 927 m), Ref. No. 1627/1, March 11, 1997.

Mount Polley Mining Corporation, Mount Polley Project, Tailings Storage
Facility and Ancillary Features, May 1, 1997 Site Inspection, Ref. No. 1627/4,
June 3, 1997.
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19}

20)

21)

22)

23)

24)

25)

26)

27)

Mount Polley Mining Corporation, Mount Polley Project, Tailings Storage
Facility, Updated Design Report, Ref. No. 1627/2, June 4, 1997.

Mount Polley Mining Corporation, Mount Polley Project, Tailings Storage
Facility, Operation, Maintenance and Surveillance Manual for Stage Ib
Embankment (El. 934 m), Ref. No. 10162/7-3, June 18, 1997.

Mount Polley Mining Corporation, Mount Polley Mine, Tailings Storage
Facility and Ancillary Features, May 1, 1997 Site Inspection, Ref, No, 10162/7-
4, June 3, 1997.

Mount Polley Mining Corporation, Mount Polley Mine, Report on Stage Ta/Tb
Construction, Ref. No. 10162/7-5, August 14, 1997.

Mount Polley Mining Corporation, Mount Polley Mine, Tender Documents for
Stage 2A Tailings Facility Construction, Ref, No. 10162/9-1, October 9, 1997.

Mount Polley Mining Corporation, Mount Polley Mine, Stage 2A Tailings
Facility Construction, Selected Excerpts from Reference Information, Ref. No.
10162/9-2, November 11, 1997.

Mount Polley Mining Corporation, Mount Polley Mine, Report on On-going
Construction Requirements, Ref. No. 10162/9-3, January 29, 1998.

Mount Polley Mining Corporation, Mount Polley Mine, Contract Documents
for Stage 2A Tailings Facility Construction, Ref. No. 10162/9-4, June 26, 1998.

Mount Polley Mining Corporation, Mount Polley Mine, 1998 Annual
Inspection Report, Ref. No. 10162/9-5, June 26, 1998.
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SECTION 6.0 - CERTIFICATION

This report was prepared and approved by the undersigned.

Prepared by: ‘a‘*a
Ken D. Emfi}’“'?P;Eﬁg.
Project Manager

CEEF iy,

£ =,
HEOFESSIgE,

- 47 BROUWER

oo

Approved by: g Nge‘f;,,”ﬂ

pe T FPYPr

Ken J. Brouwer, P.Eng.

& #
NGl L

Director
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TABLE 2.2

MOUNT POLLEY MINING CORPORATION
MOUNT POLLEY MINE

TAILINGS STORAGE FACILITY
1998 PIEZOMETER INSTALLATION DATA

Piezometer Serial | Tip EL. | Ground Zone Monitored Reading Taken on 28-Jan-99 Trigger Level
Identification { Number Eil. Artesian Pressure El. Artesian Pressure { Elevation
Number (m) {m) {m H,0) (m) (m H,0) {m)

(AQ-PE2-01) | 43675 | 928.0 - Tailings 0.00 931.99 - -
(AO-PE2-02) | 43657 | 927.9 - Tailings 0.00 931.66 - -
A2-PE1-01 67191 | 912.9 - Zone T 0.00 912.78 - -
(A2-PE2-06) | 43650 | 898.0 | 912.9 Foundation - - 6.0 918.91
(A2-PE2-07) | 43654 | 902.8 9212.9 Foundation - - 6.0 918.91
A2.PE2-08 67195 | 913.4 913.4 Foundation 0.28 913.64 6.0 919.36
BO-PE2-01 43674 927.3 - Tailings 0.00 932.20 - -
BO-PE2-02 43676 | 927.2 - Tailings 0.00 931.97 - -
(B2-PEL-01} | 67194 | 916.3 - Zone T 0.00 - - -
B2-PE2-06 43652 | 914.6 916.9 Foundation -0.91 915.98 6.0 922.89
(CO-PE2-01) { 43673 | 927.8 - Tailings 0.00 931.85 - -
(CO-PE2-02) | 43658 | 927.5 - Tailings 0.00 931.91 - -
Cl-PE1-04 43653 | 914.3 914.1 Foundation -0.46 913.84 6.0 920.13
C2-PE1-01 67196 | 915.0 - Zone T 0.00 914,27 - -
C2-PE2-06 43647 | 906.8 916.0 Foundartion 0.46 916.45 6.0 921.99
C2-PE2-07 43655 | 912.3 916.0 Foundation -1.13 914.86 6.0 921.99
C2-PE2-08 43656 | 914.0 | 916.0 Foundation -1.62 914.37 6.0 921.99
(D1-PE1-02) | 66520 | 928.8 - QOutlet Drain . .- . - 6.0 934.80
(D2-PE1-01) | 67193 | 9304 | 9304 Zone T - - 6.0 936.40
E2-PE2-01 43651 914.2 918.8 Foundation -1.66 917.15 6.0 924.81
E2-PE2-02 43648 | 909.7 918.8 Foundation -1.51 917.30 6.0 924.81
Notes:

1

3.
. Fill piezometers have no set trigger level, but must be closely monitored for pressure increases,
. Tailings piezometers {denoted as AQ, BO or C0) have no set trigger level.

. Piezometers in parantheses have stopped functioning (1o be replaced or repaired during future construction programs).
2.

The trigger level for foundation plezometers is approx. 6 metres above ground and is based on the level
where the factor of safety is approaching 1.1.
The trigger level for drain piezometers is approx. 2 metres of head.
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ZONE LOCATION ) MATERIAL TYPE PLACEMENT AND COMPACTION REQUIREMENTS
5 Core Zone |Glociol 1l Ploced, moislure condilioned ond spreod in moximum
300 rmm thick layers (after compaction).
Vibratory compaclion fo 95X of Stondord Proclor
maximum dry densily or o5 approved by the Engineer.
< e . -
j}%}g % Fill Zone nggg:{aéf’sinh e or| Faced. moisture conditioned and spread in moximum
. gronu!af m.aren'al 1000 mm thick loyers (ofler compaciion).
g Vibratory compaciion lo 92X of Standord Froclor
maximurm diy densi{y or os gpproved by lhe Engineer.
T"‘}?ﬂgm Mine Rock Placed and spreod in moximum 600 mm thick
layers. Compaclion as direcled by the Engineer.
Chimney | fier sand Ploced ond spread in maximum 600 mm ihick lifts.
Cornpactlion os directed by the Enginser.
éggg;!;; %ﬁgf'{ Fiter Sond Placed ond spread carefully around fijter fabric/drain
gravel, Compeclion as directed by the Engineer.
3‘: ;f:;;zgé Urain Gravel Placed and spread carefully around secpage collection
Cultel Drain pipes. Compoclion os directed by the Engineer.
o [+]
0035‘% Coarse Beormng| Rondorn Rockfill £nd dumped and spreod as required for irafficabilily
O (20 Layer

- Basin Liner

Basin Liner
- Frosl
Protection

Glacial i,
glociolacusirine
maleriof

Glacial i,
glaciolacusirine or
gronufar malerial

end Ffilf plocement.

Floced ond spread in moximum 150 mm thick lifls.
Compocted lo 92X of the Stondord Proctor Moximum
DOry Densily, or os cpproved by the Engineer.

FPlaced ond spread in moximum J00 mm thick i,
Compaction as directed by lhe Engineer.
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EMBANKMENT SETTING OUT POINTS
Point Northing Easting Choinage
ST 15 818 622.590 594 258.658 5+00.00
52 | 5 818 392402 594 765.778 | 10+56.89
53 | 5 818 365375 594 995,248 | 12+87.94
54 | 5 818 238529 595 240.350 | 15+63.92
55 | 5 818 966.987 596 208.866 | 27+75.80
SE 1 5 819 304.035 595 955881 3 31+87.23
57 | &5 819 938.748 595 010.249 | 43+36,69
58 | 5 820 053054 594 396,471 | 49+80.83

NOTES

1. Chainoge defined by Selling Out Point
51 ol Ch 5+00.

2. Stripping ond clearing required 5 m beyond
foe of embonkmenls,

5. Toiings pipefine on embonkmen! crest notl
shown for clorily.

& Jone T Houl Rocd lo be consirucled afl
the downsireom loe of the Stage b Moain
Embankment to £t 9310 Above £L 931.0
Houl Rood /s offsel 30 m from 5.0.L.

A

7. Llongiludinal (collector} Drain for Chimney Droin

construcled lo inverl Ei. 929 (Stoge I,

TN
- _Existing I}Bper
/,f/-\gasm Liner =

3. Pond elevalion estimaled from Filling Schedule o0 N_
and Staged Construction Curve. gf)‘,,q/"
4. Topogrophy hos nel been updoled from 1997 -
Flyover.
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ZONE LOCATION | MATERIAL TYPE i PLACEMENT AND COMPACTION REQUIREMENTS
5 Core Zone |Glocial 4l Placed, moisiure condilioned ond spread in maximum
JOO mm thick layers {ofter compaction).
Vibretory compaction to 95% of Standord Froclor
maximum dry densily or os ogpproved by the Engineer.
oty - Claciol til . e . ]
8 Fill Jone . " Placed, moisture cenditioned ond spread in moximum
LY RAL] 9gﬂzjgf“ﬂgﬁi’.£r 1000 mm thick layers (ofter compaction).
¥ Vibralory compaction to 92X of Stondord FProctor
maximum dry densily or os opproved by the Engineer.
]’razr:’s,;gon Mine Rock Placed ond spreod in maximurn 600 mm {thick
layers. Compoclion os direcled by lthe Engineer.
C/B;r‘;:;]ey Filter sond Placed and sprecd in meximum 600 mm thick Iifts.
. Compaction os drected by the Engineer.
T !.g:’gl::; %"’r‘g{{ Filter Sond Placed and spread corelully oround lilfer fabric/droin
T gravel. Compaction os directed by the Engineer.
“-_\ - -
T f;f:’}f:éﬁg,// Drain Grovel Ploced ond spreod carelully around seepoge collection
‘\__\ e o Ug.e‘. Drain pipes. Compoction as directed by the Engineer.
. o2 0 4
x7) BN . Ooggio Coorse Beoringl Rondom Rocklilf | £nd dumped ond spread as required for lrafficabilily
i ; : . Tl N [ i .- Layer and Filf plocemnent.
940 [ o ] s T T - ~. o o g
i o s NLLL 2000 | T .. .. - Basin Liner |Glociol Hit Ploced ond spread in maximum 150 mm thick lifls. -
c , - Stoge 2A7EL 836 ™. T glociolacustrine Compucted to 92X of the Stondord Proclor Maximum 1
| carse Beoring Layer, 7 | _ Stage 16 £ 934 T Thel moleriol Ory Densily, or os approved by the Engineer. R
N see Nole & o~ g ' ™~ T . -
[ a e T~ \ \'\__\ Basin Liner | Giacial Uil Flaced end spread in maximum 300 mm thick Kt 7
Approximale beoch/pond ~ '55\9-” ~_ T .. - Frost glociolacusirine or| Compaction as direcled by the Engineer.
- velevoh‘on, Mor. 1, 1998 (5757 T fff. 9290 .. T \\\ FProlection granwiar maleriol
930 | / ==L Stoge 1o £ 927 ~_ e -
N . - . i
£l 5 ~ e . i
N ch ! 7 o~ T~ T .
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—é‘ r . Ksee Nole 4 ¢ T . T
= L 2 /- e e Ay
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S 920 - Outle! Drain, ~ - . —
= [ 7 g . . e [ ,
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: i see Note 2 Sigg?di%o::z ‘ ] Filler Fabric, see Nole 9 — - I
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SECTION 4/105 g itori . .
- ! see £ Foundelion Orain conveyence see DETALL C/105 -
r SECTION i¥17] pipes, see DETAIL A/105 for fig~in, :
900 L —
501,
Jo_oag . 17 500 NOTES a
—_= 5
P Stripping 4000 13 000 Stage 24 FL. gI 36 Stripping I. Pond elevalions estimaied from Filling Schedule ond & Coarse Bearing layer required on lailings. To be odded on ground o
-~ 40 Liril, {y“p,__\1 h I s000 Stage 16 El. 934 %ﬂ, lyp. Staged Consirucilion Curve. os reguired (e provide o firm beoring fayer for fill placernent. %
\J 5000 B ﬁffgﬁp”;g 2. longitudinal Drain construcled to invert £, 929 (Stoge 1b) 7. Al dimensions in milimetres ond elevetions in metres, -
3 Irlé e T /\ 2500 UGS 2500 . . o uniess noled ofherwise. g
S \ W%& -1 et } f— J. Oullet Droins to be exlended fo Drain Monitoring ki
] . o o gl : R e R R TR Sump during Stoge ZC conslruclion, 8 Iype I Geotexlite Filler Fobric lo be ploced on loilings as required. 5
3 - N Rz o . Specification is provided in Tender Documents (12 02/5g. yd). £
W : 2 4. Chimney Dromn lo be exlended during Stage 2C i required. 2
830 ~ 9. Iype 2 Geolextie Filler Fobric required from the right ¥
5. Fil plocemen! rales fo be monilored by the Engineer, abulment fopprox. Ch. 15+75) to £l 820.0 m on the left -
SECTION 2 Placemen! roles lo be modified if excess pore pressures abutment {opprox. Ch. 23+00). Specificalion is provided H
110 observed in [ill or foundolion plerometers. in Tender Documents (8 oz/5q. yd)
-
10. Ant Foundetion Drains are not inlersected on this cross—section. %
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. S
Foundation preporalion
for Stage “2A foolprint

—

| - )"’.% \ \
o o s .
/__,»"" N | .
. 2 \
o =) o
o T e m T~
O \\L e
- \ — \_,&_ﬁ_f*_\
- ~. Perimeler Embankment \
Zone T Houl \\ Sespage Collection FPond
Rood, see Nole & N
X \& — sk Seepage .‘?écycle Sump
~ = -—L\/ N

\\: \\
Existing ‘Raad i b,
N W

500 £
0_-6’0/"
:é'_"&'--.—_’_-. ] ;
- -

Stoge 24

! 12} {f _—
Oullel Drains; -
~— Isee Nole T
;0 Drain Moniloring Sump

‘erirneler
- \Embaf?venf £l 936

Foundation preparalion
required on upstream side
of Perimeler Embankment

Tailings and Keclaim Waler
£ 930 (March, 1998},

see Nole 3 \

T

Rench on Stoge 18 for instaliation of\
{ongitudinal Drain in fulure construclion

Foundation, preparation
for Stage 2 foolprini

NOTES

I. Chainage defined by Setting Out Point 4‘%—
51 af Ch. 5+00.

2. Siripping ond clearing réquired 5 m beyond
loe of embankments.

i /." I
- //////‘/wfs_' Déﬂf\/rfl/c,'//j

. Pond elevolion estimoled from Filling Schedule
and Sloged Consiruction Curve.

Flyover,

4, Topography hos nol been updoled from 1997

5. Toilings pipefine on embankment crest not

shown for clarily.

6. ZJone T Houl Rood constructed ol the
downstreorn loe of the Stage 18 Perirmeler
Embankment lo £ 934.0. Above £ 934.0,
Haul Road is offset 30 m from 5.0.L. excep!
for fransition orea from €k J6+50 fo Ch,

DRAWING NO. 10162-9-110

LN \ J2+00 (approx.)}. KEY PLAN
. \ 7. Oullet Droins instolled (o crest of
T e Stage 2A embankment. Exposed Oullet

Droins covered with Zone T rnateriol.

X.{“‘/' L

P&eﬂ tral. Topsoi,
] Stockpile 7

Booljack-Morehead
Conneclor Relocation

foab FIE W11 162\ SAACAD dma\D1 TN D1 dwg 122500 PLOT 1m25 13/05/99 bywsl Time @ 13:

e EMBANIMENT SETTING OUT POINTS Erbeniment £, 936~
Ea Point Northing Easling Chainage o
51 15818 622.590 | 59¢ 258.688 | 5+00.00 K
52 | 5 818 392.402 | 59¢ 765778 | 10+56.89
53 | 5 818 365375 | 594 995.246 | 12+87.94
e 54 | 5 818 238539 | 595 240350 | 15+63.92
S |joren | e g o
, — Jo4. . *£97, "B
z LT /,,// 57 | 5 819 939.748 | 595 010.249 | 43+36.69 T
. _ Reclaim Pipeline o 58 5 820 053.034 594 396.471 | 49+60.83 e L \\\
- ,__,' ///." /—74' ) //’ T
TS N o ’
& / R " R =
LI - / T = KNIGHT PIESOLD LIMITED
_ _ —— 5 MOUNT POLLEY MINING CORPORATION
e ~ /_,,)f . o0 S0 0 100 200 Melres CNSTETBE FHGINEERS ~ VANCOUVER, B.C.
MR - . “Reclaim Barge Channel Scole T ) V 25
= ///// s g ve { pESCNED KOE MOUNT POLLEY M!NE
- . - . ~48 ¥ TAM/NSD/DSR
- g 000N : 4 3 [ JUNE 11759 [STAGE 2A AS-BUILT y i ROUWER [son  TAM/NSD/ TAILINGS STORAGE FACILITY
5 8197 . 2 | JAN 28/98 |UPDATED BENCH ON STAGE 1b CREST i ol TR RE STAGE 2A PERIMETER EMBANKMENT
105 | 1SF - STAGE 2 EXPANSION — EWBANKMENT DRAN SYSTEMS — SECTIONS & DETALS 1 JAN 6/98 |ISSUED FOR CONSTRUCTION X b
121 TSF — STAGE 24 PERIMETER EMBANKMENT — SECTIONS 0 | NOV 10/97 [ISSUED FOR TENCER LS o sePRONED . 6 PLAN
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MALL EHIE

NOTES
N 1. Pond elevolions estimoled from Filling Schedule & Coorse Beoring Layer (o be odded on ground os required
L e ond Stoged Consiruction Curve. to provide o firm beoring layer for Il plocement,
B /" " " ™~ 2. longiludinol Droin lo be instolled in fulure construction 7. Al dimensions in millimelres with elevolions in melres,
- /,‘ i \‘\\_\ progroms, if required. vnless noted otherwise.
560 I ’ . o B T~ 3. Oullel Droins to be installed lo Stoge 1& crest d  Iype 2 Ceotextile Filer Fobric only required on prepored
: .. during Stege 2A. Penelrolion af Drain Monitoring Sump ground below El. 932.0 m. The specification is provided
r .- T efready made. in Tender Documents (8 oz/5q. yd).
- P T
T 4. Chirnngy Droin fo be installed in fulure consiruction
Tl programs, if required, .
- \‘ 5. Fill plocement rates fo be monitored by the Engineer.
50 . ~ nonito
. - . . FPlacement rotes lo be modified if excess pore pressures
£ . T~ observed in filf or foundalion plezomelers.
L L o~ T~
5 L T -
; ~ ~
& r ~.. ~.
9 Stage 24 EI. 936 \‘x\ ~..
0T \_~Stage b £ 934 e N ]
i T B S P I O -/ 77”%_\‘- \" Stripping .\\ --------- —=
I Stripping Ltoco! cover-of Outlel Droins S _Limil, bp. T T . i -
i timit (fyp.) : - 17 500 2800 e . Outlel Drain Conveyonce pipes, 7
> _ N AL = s - see DETAIL B/105 for fie-in Perimeter Embankment -
r . . N T - L . h - Seepage Collection Pond
o - N e AR g s - . —
930 - NS R = o 9 L Outlet pips -
Coorse Beoring I , g ' £ 926.50 R
laver see Note & Longitudinal Drain, . § — -
i et not instolled see Note 2 Type 2 Geolextile Filfer { ]
- Fabric, see Nole 8 Outiel Drain, . . ]
see Note 3 Drain Monitoring Sump, i
[ see DETAIL C/105 .
- ’ -
s20 = SECTION 720 -
S04,
ZONE LOCATION | MATERIAL TYPE FLACEMENT AND COMPACTION REGUIREMENTS
940 41000 10 500 S{rf"pp;h; )
s ) 2500 Limil, (tyo. s c Z Glocial &) . . . ,
o | - Stoge 24 £ 8§36 ore Zone ocial bl Placed, moisture conditioned ond spread in maximum
3 f:;:.;,?{p:?fg ) —l_ 7 17 500 GO@ JO0 mm thick layers (ofter compaoction).
5 I sooe e - ; Stage 1b £1. 934 Vibrotory compaction to 95% of Standard Proctor
§ z 75 . _( moximum dry densily or ¢s cpproved By the Lngineer.
e : : P e ol
2 N AN = S Z) 28 Fitt Zone |Glociol . Placed, moisture condilioned and spreod in maximum
W A glociolocustrine or , .
930 ) . ronuiar materiat | 1000 mm thick loyers (ofter compaction).
Longituding! Drain, g Vibralory compaclion to 92% of Stendord Proctor
nole instolled see Nole 2 maximumn dry densily or as gpproved by the Engineer.
2 Trc;_::os’;gan Mine Rock Floced ond spreod in maximum 600 mm thick
SECTION 1720 lgyers. Compoction as directed by the Engineer.
ng?:)’ fitter sand Placed ond spread in maximum 600 mm thick lifls. g
Strinpi Compoction as directed by the Engineer. s
ropIng - .
Limit, lyp. nggg;" ag:gfn/ fitter Sond Placed and spreod corelully around filfer fabric/drain §
S.0.L 20 500 17 500 2500 gravel. Compaction as directed by the Enginesr. g
240 . .
- - 4000 ﬁ’;ﬂfggg{/ Drain Gravel Placed ond spread corefully around seepoge collection g
\E_ 2H:'Wj /_\Ks‘!a;re 24 £l 936 § = Oultel Droin pipes. Compaction os directed by the Engineer. i
LX) — - =l 03 0 49 5
8 v I R f e R A s oL Coorse Beoring| Rondom Rockiii | End dumped ond o red for lrafficobiiil &
8 — 2 umped ond spread as required for tralficobili
3 LA - 2NN 2208 Loyer g ond fil plocement. 7 g
H Longitudinal Drain, , . ¥
[ nol instolled see Note 2 - Bosin Liner |Glaciol K, Placed ond sprecd in mexirmum 150 mm thick iifls. -
230 glaciolacustring Compacted (o 92% of the Standard Proclor Moximum £
SECTION 120 material Dry Densiy, or as opproved by the Engineer. g
2
Basin Liner |Glaciol WY, Ploced ond spreod in maximum 300 mm thick I, 3
- Frost glaciolocustring or| Compaclion os directed by the Engineer. %
Proteclion granulor male ol £
045 S.0.L. Stripping §
~ 30 000 (""”}”' Yo 47 s00 Stripping z
é i Limit, typ. - ?
o | 2500 2500 7] 5 1) 15 20 25  Melres ]
2 r | ‘—I Sesle  DE— : a
L e e R ey . Z
r:-j N %! 3
Q
- £ = KNIGHT. PIESOLD LIMITED MOUNT POLLEY MINING COMPANY
SFCTION 726 sl CHEWEERS — VANCOUVER, B.C.
d [* R LY
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Potentiol Topsoil-i
Stockpile -,

EMBANKMENT SETTING OUT POINTS
Point Northing Losting Chainage

51 5 818 622,590 594 255688 5+00.00
52 | 5 818 192,402 594 765.778 | 10+56.89
53 | 5 818 J65.375 594 985246 | 1248794
54 5 818 238.539 595 240.350 | 15+63.92
55 5 818 966,983 596 208.866 | 27+75.80
56 | 5 819 304.035 595 955881 | J1+97.23
57 | 5 819 §39.748 595 010.249 | 43+36.69
58 | 5 820 053.034 594 396.471 | 49+60.85

DRAWING NO. 10182-9-131

N,

\,‘ Zone T Houl Rood
s

f 732

F—Foundotion preparaé:bn

regquired in Stoge
foolprint A

NOIES

1. Chainoge defined by Selling Out Point
51 al Ch. 5+00.

2. Siripping ond clearing required 5 m beyond
loe of embankments.

3. Pond elevolion estimated from Filling Schedule
ond Stoged Construction Curve.

4, Topography hos nol been updated from 1997 —

Flyover. Toe drain ‘pipe to bé _
T T~ < relocaled whe
5. Toilings pipeline on embonkment crest nol Taitings and Reclaim Woler "o exlension required
shown for clarily. £ 930.75 (Oclober 1995), T
(=3
— . L , see Nole F )
6. Longitudinal (collector) Drain for Chimnegy Dromn ——\_/1
inslotied to invert Bl 929 (Stoge 18) ,

g --\Tae Drain ™~

~ Canveyance Pipe

Stage 28 Moin
Embankment £ 937

7 )
——Chimagy Droin,
see No’!exé\

Mamn Embankment
Seepoge Collection
Pond

Upiper
'asin Liner =

g 1=1500 PLOT 1s2.5

- B N
-’ \—foe Drain :

s

\ Conveyance Fipe
. - Booljack~Moreheod =~ \ E T =
C‘onr{ec{ar Relocotion T }/\,\.f\:‘”
T s
\ . e 160 50 o 100 200 Melres
Fourdglion, prepardtion = " - — o — y
" required in g‘!c‘;é' 28 N - // Scole I —j—
required i -4
KNIGHT PIESOLD LIMITED
< ‘.,\ “‘ e SEAGINEERS — VANCOUVER, B., MOUNT POLLEY MINING CORPORATION
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— Foundation ’,breparafrbn

Future Houl Rood.
Existing Road.

\ - o A-—TFequired in Stage 28 foolprint

h
&
1‘3\
' % AN
\m ‘
. 5 )’(:;_,,
| . o
o S

,"/-)) = E
— 3 :
. 3 .
™m T

Foundation preparation
required on upsfream side
of Perimeter Embankment

|

"\
\

[ —~_
\’/\K S
. ‘_ﬁi_i_\“-——f
Perimeler Embankrent \
\\\
.

Seepage Collection Pond \

Seepage Recycle Sump
\‘\

.‘ fo—""""" _—"7“_'4_'7—7\\‘“*-\—*——'"*“*—7-7.,_‘1\

\‘\.

Drain Monitoring Sum,b /,ﬁ_k__,‘_,_ﬂ_i_i_i

Stoge 28 Perimeter
Embankn;en! £l 8937,
see Noi:e &

Toifings and Recloim Woler
£ 930.75 (October, 1998),

see MNole 3 \

EMBANKMENT SETTING OUT POINTS

Bencir on Slage 1& for instollation 01\
Longiludinal Dromn in future construction

NOTES

. Chainoge defined by Selting Out Point
51 at Ch 5+00.

. Stripping and cleoring required 5 m beyond
toe of embonkmenls.

. Pond elevalion estimaled from Filling Schedule
ond Staged Construclion Curve,

. Topogrophy hos not been updaled from 1987
Flvaver.

5. Toitings pipefine on embonkment crest nol
shawn for clarity.

6. Embonkment crest is lower lhon design
E. 937 from gpprox. Ch. 36+00 fo 44+00.
The low spol is ogpprox. £ 936.6 m ol
Ch. 44+35. Freeboord ond wave runup
requiremenis will be momioined for this Jevel

%

./%Hfs/ luév,v:'h;/ )
/
/d/\%%

SN

o

2y
~

ORAWING NO. 10162-9-130

KEY PLAN

Foundation preperation
required in_Stoge 28
foa.‘/pﬁﬁf —

Stoge 28 Moin
Embankment £ 937 —

| e,
Po r'enhbl\fopsaa?\
‘5 fockpile

Zone T Houl
Road

/

Bootjock—Morehead

Point Nerthing Egsting Chainage
51 5 818 622.590 594 258.658 5+00.00
52 5 818 392,402 594 765.778 | 10+56.89
53 | 5 815 365375 | 594 995.246 i 12+87.94
54 5 818 235539 585 240.350 | 15+63.92
55 5 818 9656.983 596 205.866 | 27+75.80
56 5 819 304.035 595 955.881 | J1+97.723
57 5 819 839.748 595 010.249 | 43+36.69
58 5 820 053034 594 396,471 | 49+60.83
/i
: KNIGHT PIESOLD LIMITED MOUNT POLLEY MINING CORPORATION
£ oL,
~ 100 s o 100 200 Metres CONSYBISTEBINEERS - VANCOUVER, B.C.
~ . T - LA
T e // : Rec/am:r Barge Channel Secale [ ™ ™ =, fblq/%vw RDESIGNED KDE MOUNT POLLEY MINE
. - : oF
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S.0.L
ZONE LOCATION | MATERIAL TYPE PLACEMENT AND COMPACTION REQUIREMENTS
I
5 Core Zone |Glacial ¥ Placed, moisiure conditioned and spread in maximum
JOO mm thick layers (ofter compoction).
bl b Vibratory compoction to 95X of Standord Proeclor
o N \\ meaximum dry densily or os cpproved by the Engineer.
. ~. . ial (i, , e . .
e e Filt Zone g}'gg:.g‘,a:u;{rme or| Placed, moisture conditioned and spread in moximum
- e gronular maleriol 1000 mm thick fayers (after compeoction).
D e Vibrotory compoction to 92% of Stondard Proctor
o e maoximum dry densily or os approved by the Engineer.
o % I _— ~ frc}r;.:;gan Mine Rock Placed and spread in moximum 600 mm thick
LR e | T ™~ loyers. Compaction os direcled by the Engineer,
-7 - T . .
e s T Chimney | Filter sond Ploced and spreod in moximum 600 mm (thick fifts.
. Droin
- _— e ._\:a\\ e Compoction os direclted by the Engineer.
- T .. : —— !
“ e T o tong :!ua’ma{/ Filter Sond Placed and spread carelully around filter fobric/drain
. ~ Oulle! Drain
o . e gravel. Compoclion os directed by the Engineer.
’ T “ . .
, e LT - T - T £?nl;'?f£g2§ Oroin Gravel Placed and spread corefully oround seepage collection
e - 2 soo0 2500 8500 h A ~.. Oullel Droin pipes. Compaclion as dirscled by the Engineer.
- T~ ) T . . . . . .
940 o B T Coarse Beoring| Rondom Fockfill End dumped ond spread as reguired for lrofficabiily
- 4.' | 7000—\\ S!ag;?& .é:;A !E? ggrgm .} \\_\ e Layer ond fill plocement.
r- I s B [ age .. .
L i AT . . I - Basin Liner | Giacial i, Ploced aond spread in maximum 150 mm thick Fifis.
: ~Stage 16 £ 934 . - Glacial 4,
- P N, N ;%’\,(,//, . ‘79" L - . glociolocuslring Compacled to 92X of the Stondord Proctor Maximum
r ; : ‘\ & o3 S Tl . materiol Dry Densily, or os gpproved by fthe Cngineer.
L oct. 1, 1998 oo ey T - .
- < V4 ../5’/” )'T/ ’ ’ : 1 T~ £ 9‘;9 0. \‘-\ h—_ Bosin Liner |Glacial ¥, Placed ond spread in moximum 300 mm thick Kt
030 P———"- - F . f e T - Frost glociolocustrine or| Compoction os directed by the Engineer. —
\ . Y S fsrage fa E.f 927 e T FProtection gronulor matesial -
- 4 S “\\ e .
i P T T . )
3 crimeey Do o 1! T o~ el 1
= [ 0P e . - T -
920 - [ s <02 Outiet Droin, . oy L -
] " tower Basin EL S5 . < [, 560 Note . " - Strigping }
ij“_’, i L’”E’\ : : TP B e R R I RN T s T e wdimit (e} Main Embankment -
- B o 2/\////\/ % KA AT x-l; ee—--A2800 [T Seepoge Collection Pond 3
= _ n y > ) l\ ]___ 2500
i NN e e g e s e A SN D 9.5.94 2 T SN T - Gutlel pipe,
s e B e e S 2 s i iy eopegremgigpy = N L5 e o 4 .
a0 [ Foundalion / ~ tongitudinal Drain, Q i i35 500 q|+ 1\__‘ = A =1 £ 908.5
. Droin FO-1, 3 see Note 2 Foundation Q| ¢ 1 Iype 2 G‘ea!ex!:le :
. Droin FO-2, 4 - Filler Fabric, see Note § — - -
N Foundation Drain FO-5 Droin Monitoring Sump R
SECTION 7 Foundetion Droin conveyonce pipes
130
900 L_ NOTES -
5.0.L. I.  Pond elevafions esiimaled from Filling Schedule and 6. Cooarse Bearing Loyer required on loiings ond added
30 000 17 500 Staged Consiruction Curve. on ground as required to provide o firm bearing loyer o
\ fill plocement. g
40002500 8500 Stoge 28 Ef 337| . . Fudinal . o . . il
940 .S'fage 24 £ 936 5{";?40"’9 2. Longitudinal Droin construcled lo invert £l 929 (Stage 10) 7. M dimensions in millimelres ond elevolions in metres, 2
D | Strioping 1 7000 Stage 1 Er 934 Limit (lyp.) 3 Oullet Drains lo be ertended ta Drain Moniloring unless noled otherwise. g
& " Limit (o) Ir_s Stripping Sump during Sloge ZC. ~ g
« 5000 ! Lirit (lyp.) 8  Type I (12 or/3q.yd) Geolextile Filler Fobric ploced on -
3 ~ /(}}/ % \ | 2500 l 2500 4. Chimney drain fo be exltended during Sloge ZC, if required. tailings os required. B |
= s Z g A !
2 . ,' P R R A oA o Fill plocement rales fo be monilored b z 7 z
YT o A SRy 4 y the Lngineer. g iype 2 (8 or/s Geolextile Filler Fobric lo be ploced from 5
& - NN \//x\\/ % Placement rales lo be modified if excess pore pressures (ﬁe right obu!me?n{d eoprox. Ch. 15+75) to £ 920’3 m on 3
230 S observed in fill or foundafion piezomelers. the Iell abutment (opprox. Ch. 23+00), 2
3 E
SECTION z 10. Alf Foundation Drains are nol inlersecled on s cross section. ;
730
2
Stripping 5
Sad, Lirmit (typ.) §
J0 000 . 17 500 ) Stripping %)
) Lmit (iyp.) §
Z
s 2500, I,_ { _.1 2500 5 0 5 10 15 20 25 Metres 1
@_ | T T T e, Seaie - ——— H
g ! NSNS 8 ]
3 S
o .
G T ! KNIGHT PIESOLD LIMITED MOUNT POLLY MINING CORPORATION
930 SECTION 3 W@g@gfgﬂgmems ~ VANCOQUVER, B.C.
e [0 ©
130 iI'Q(‘;iJ pesened  KDE MOUNT POLLY MINE
L
DRAWN 0OsSR
§ [K. 44 BROUWER TAILINGS STORAGE FACILITY
12 5 . A
. 1 [ JUNE_11/39 STAGE 28 AS—BUILT VA - Lo floeoe BB STAGE 28 MAIN EMBANKMENT
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i 670 — NOTES
5.0.L
- | 1. Pond elevalions eslimated from Fifling Schedule 5. Coprse Bearing layer added on ground as required
- and Slaged Construclion Curve. {o provide g firm bearing layer for i placement,
L — .
o ~.. 2. longitudinal Oroin fo be instefled in fulure 6. Al dimensions in milhmefres with elevalions in melres,
7 : ™~ construction programs, il required. unless noted olherwise.
L . ~
960 I~ 7 B N J.  Oullet Droins inslolled lo Slage b crest during Stoge 2A. 7. Iype 2 (8 oz/sq.yd) Geolextie Filler Fabric only required
L - R Penelration af Droin Moniloring Sump olready mode. on prepored ground below £ 932.0 m.
F e T Pipe stubs ore caopped ond bocklilled.
: Voo o 8. Embonkment crest is lower thon design £l 937 from
L s e . . . . 4
. e T~ T 4. Kt placernent roles lo be rpgmrqred by the Engineer. approx, Ch. J6+00 to 44+00. The low spol is opprox.
e T~ e ‘ Plocement rotes lo be modified if excess pore pressures £ 8367 m ot Ch 44+35. Freeboord and wave runup
- o -~ L observed in fill or foundotion piezomelers. requirements will be mainloined for this level
950 |- 7 g T e e *\‘.\ e
S B P — . T
g g ~. ~
€ - -~ e
2 C - | - . T -
Pl P . -~ N
G ‘ | s0002500 7500 _ T s T
- o N R T
940 .- A ’mo"ﬂ\ \__‘{{age 28 £ .9.}\;:‘*56_:3 Note &8 ~.. e _
.. =] L, S Stage 2A £ 936 -, . . o _
- Strpping s P AN s . o Stripping Limil - -
3 timit (typ.) i TN ~. - Sloge 1b E. 834~ . . . . -
o P O . N : s ~. - - Outlet Droin Cenveyonce pipes
- . 17 500~ - o~ T~
" 5000 1.5 et }” : ~~. T T Perimaler Embankment
1 7] . 2500 - . - . .
B )\/)g > - - . Seepage Collection Pond
B 5 } ; T T S —
830 WG —|~' Qullet pipe
L Longitudinal Drain, ) - & 927 ! £l 926.50
- no! instolled see Note 2 . . — 7 —_
- s Type 2 Geotexlile Filter =X .
- Coorse Bearing Layer, Locol cover of Oullel Droing Fobric, see Nole 7 COutle! Draoin, p
- see Nole 5§ see Nole 3 i
. Drain Monitoring Surnp
- 1 -
g20 = SECTION 131 -
so.L. :
Stripping 10092502, 7500 i ZONE LOCATION | MATERIAL TYPE | PLACEMENT AND COMPACTION REQUIREMENTS
S0 [T Limit flvp.) —~y . \1ooe Stage 28 £. 937 Stripping Limit : :
? 5000\ % L stoge 24 £1.936,; 549 ) s Core Zone |Glociol til Piaced, moisture conditioned and spreod in moximum
= - S, 5 Stage Ib £ 934 2500 = 300 mm thick loyers (efter compoction).
T O R s Lf = Vibratory compaction lo 95% of Standord Proctor
2 L L T i R Ty maximum dry densily or os opproved by the fngineer.
) NN AR ; TR o
,g% - Filt Zone G:gg:g:agi"smh e or Placed, moisfure conditioned ond spreod in maximum
Yo - Longitudingl Drain, ] g . 1000 mm thick layers (ofter compaction).
[<f renuior moltericl A
notl instolied see Note 2 E g Vitrotory compochon fo 92X of Stondord Proctor
moxirmum dry densily or as approved by the Engineer.
C 2 ] Transition |Mine Rock
- Ploced and spread in moximum 600 mm thick
SECTION 131 Zone lavers. Compaction os dirgcled by the Engineer.
Cfg:::;.?:y Filter sond Ploced and spread m maximum 600 mm thick lifts, §
Compaction o5 direcled by the Lngineer. =
S.0.L Longitudinal/ | Filter Sond H
ggg’er’" éﬁgfh mer San Flgced and spread corefully around filler fobric/drain g
I 20 500 grovel. Compoction os directed by the Engineer. 2
! Stripping Limil . . «
4 2 Jd poIng 8
940 = 00925097500 i 17_500 ) [ao n"’:.?:;.ggﬁ, Orain Grovel Piaced ond spread corefully oround seepage colleclion T
-E\ . Jea0 Stoge| 26 £, 937 Oufgf et Drom prpes. Compaction os direcled by the Enginesr, -
3 P { L Stage 24 £l 936 2500 ot 0 E;
o ! T ( i RCHL Coorse Beoring|Rendom Roecklill fnd dumped ond spread as required for frafficabilily 2
8 1 T \Rf%»\f T e e e e o20%e Layer ond fill placement. 5
s N f WA -
3‘_, | . . 2 - Bosin Liner |Glaciol tifl, Piaced ond spread in moximum 150 mm (hick Ffts. £
I Longdludina! Drain, -~ glaciviocusiring Compacled to 92X of the Standard Frocior Moximum 2
930 not instolled see Nole 2 3 materict Dry Densily, or as opproved by the Engineer. %
SECTION 137 Bosin Liner |Glocial il Pigced ond spread in maximum 300 mm thick lift %
- Frost glacivlocusirine or| Compaction os direcled by lhe Engineer. 3
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s . Lt z
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e —~PLANE E/ 153 \ A2-PE2-08 . Fiyover.
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\ (Ch. 1 { + 60) Bootjack- Mare$ A Sa—01 3 Chimney Droin components nol shown for
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|
> 956, SOl J NOTES
SUMMARY OF INSTRUMENTATION INSTALLATIONS _—
, LEAD DATE !. Piezomelers are vibroling wire lype, SINCA Madel 52611030 ond
94af @ Stage 25 L1 9; 7 (min.) 4 PIEZOMETER 10 | e (m) NORTHING EASTING ELEVC N eraiien RST Model 45005-0100 with @ pressure roling of 100 psi or
! P s Stoge 24 &1 936 T [AO-PEZ-DI) - — 908 09,703/98 equivolent, connected lo o readout ponel via slandord non-—vented
~ | ,75‘ @"& __[-Stage 18 £ 934 : CAo—pEz—gz) | T s | = VL | sze | 09/03/98 direct buriol coble.
£ 7 AT-PEI-0!} 175 15 818 486,650 | 595 595.060 | 912.99| 27/08/95 . . .
= gl A 'Aa-sz—ﬁ'iZ" g DETAIL A/ 154 4 AT—PET-02 150 |5 gig 456,420 | 595 626250 | 912.14 | 27/08/96 2. Piezromeler leads extended os directed by the Engineer.
< Al-PET-0], 200 5 818 476,822 | 595 . B0 91717 | 2271096
£ : *AG-pEZ-02 b ¢ 4 R 22 02.350.. J. Fulure survey monumenis not shown. A minimum of 2 manuments
[ 5 @ - R will be instalied for each embankmenl roise.
S S N ot ) I I SR : B/ S e o fe
2 ezof e . 109 5 818 446.550_| 595 628010 917 | 26/08/98 .
W Lo A A2-PER-05 N 200 |75 515 22 595 564 140 i a '*‘:;/*"/ 6 4. Insfolialion delails for borehole piezometers as shown on Drg. No.
1 Al-PE-01 AL-FEI-0T A1-PEI-67 A2-PEI-01 1 (A 2) | 200 | 5 818 482710 | 595 598140 2 10162-9-154.
Sitt, Grociol TH __ 777 $ " Areacrac, e AZ-FE2-03 | 175 5 BI8 484 [96 | 995 598 140
si1gf FO-3" A FO—4 4o oz o8 AP-—FE2-07 ’ T T T A yAZ=pez-04) | 200 5 818 487.510 | 595 595.995
Lominated S, Sond AZ-PEP-02 [ GClociolocuslring/’ AZ-PE2-05 175 | 5 8I8 475061 | 595 607.560
L with some Cloy - Gloeiotlniol sediments ] (AZ—PE2-08) 700 | 5 818 453,928 | 295 648458 _
- — T g AL G—PE7—07) 100" |5 818 453975 | 5 )
sooL  StySond Giocial T - AD—PEZ-08 g0 | 5 818 447045
Glgeiol Tt (Basol) R
A B0 -PEZ- 01 | - B D 2 W%
150 — BO—PL2-02 75 - =TT T sZs | 08/03795
Péﬁ”g-a*géo B81-PEI-01 J0U_ | 5 818 632.550 | 595 787810 | 917227 10/09/96
. _ B1-PLI-02 275" | 5 818 609.040 | 535 806770 | 9715.95 | 10/69,/95
BI-PEI-03 J05 | 5 818 622.780 | 595 797260 | 91869 22/10,96
9501 S5.0.L. 1 [ e
3 l 1 | (B2-PEI-07} 160 | 5 818 594.940 335 | 26/08/98
: G2-PE2-(1 325 5 818 628.27G _ 902,00 | _Z5/07,/96
sk "{’gee ng ‘%, %(m'”') ] B2—FEZ-07 375 5 818 627,470 969.50| 25,707,
g ’ ] B2-PEZ-03 325 5 518 636.530 | 595 786,970 | 971,00 | 22/10/96
L 15 Stage 18 E. 934 - B2-PEZ-04__ J30 5 818 526.940 | 595 794,190 | 921.00| 22/10/96
'\g\_ 1] _BI-PE2-05 _ 325 5 818 619.014 | 595 799.804 | §21.70| 14/03/97
N s30f A Oy g B2-PEZ-05 _ 100 5§18 595,767 | 595 BI0.605 | 914.59 | 25/06/93
3 #80-PEI-07 g ] e -— -
3 2 82-PEZ-0J - (ca-PEZ-01) 75T = LT T 928 | 09/03/95
3 oz0f L @ a;-p?.v—ar B2-PLI~01 E . (Cg=-Prg-02) 75 e - = \_ezs | 03/03/88
yizrer : by e, | ci-PEI-01 375 5 818 410500 | 595 496.070 | 914.70 | 28,0996
L Sitty Glaciol Tt FO-1 Gl-PEI-0b  BI-PEI-06 Surtciy Glociol TR 1 Cr-PEr-gz | 330 5 818 410.500 | 595 456,070 | 971660 | 22/10/96
1 a
916 —-IZ@mem--TC-CCCCohToIoITCIC#C Do - - - oo oo oEIITIIIIZIISITICRT : CI-PLI-04 | "iGo - - 915 |\ 83/0%758
Lominated St with b2-FER-02 Clocidocusteine
" o t SEOTHTEHLT o AETH TTE D : -
‘ some Ciay, Sand layers o207 ] CFPET— 07 100 | 5 818 367.670 | 595 508.900 917 _| 26,/08/58
CIoTIw CSITCICITCCICIIInC T oI ITIIIIIIIIIIICICCICIIII (€2-PE2-01) [ __ J50 5 818 J92.410 1. 595 476240 25/07/96 LEGEND
g0l TTTTTTTT - C2-PE2-QZ _ 350 5 818 _J92.410 | 595 478240 25/07/98 ES
£2-PE2-0F 325 5 818 399.106 | 595 478.824¢ 12/02/97 [—,———P/ane 10. (4 & elc.)
S . A 0-Taitings, 1-Drain, 2-Embonkment,
g (2-PEs-05 325 | 5 4ig 402.543 | 595 475326 12702797 APt 01— (t o Orain, 2-Embonkment)
PLANE 750 —CIIPEI 08 100 | 5 8187359754 | 595 513.663 18,/06/98 ~Pe] 07 —Number 10. )
CH 22+40 C2-PE2-07 109 5 818 359.734 | 595 513663 18/06/98 L Pressure Raling (1-Low, 2-High)
A C2-PEZ-08 fizls] 5 818 357087 | 595 509.357 ES 18/06/98 Type of Instrumentalion (PE-Frezomeler eleciric,
.. [ . SM—Survey Monument)
T T o AI-PEI-01 & Proviously installed piezometer §
{oT-PET-02] 100 | 5 819 775449 | 595 310.522 929 | Jo/01/98 AP—PEP 06 a
osoc _ (2-PEI-01) | 100 5 819 775,449 | 595 310,522 830 | 26/08/98 B New Stage 2 plezomeler H
SoL _ DZ-PE2-01 85 5 519 756,350 | 595 316.210 | 93100 15/12/96 AeSH-01 s
1 ] (02-PEZ-02 75 - | =_ | 922 | 22/08/98 ~SM-018>  Embankment survey monument j
£ 7 i el 106 | 5 818 367454 | 595 435,963 908 | 17/06/98 H
A ., £2-PEZ~ 7
s @) 52{796‘ 28 £. 937 (min.) ] 702 100 5 818 307454 | 595 435983 | 913 | 17706798 Jone B g
1 tage ZA £l 936 . L. g
] W e wt f Stoge 16 £ 934 1 { ) Piezometer no longer funclioning. g
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IR -7 e == _j [ I S Glaciofluvigl_Sediments z
grof taminaled Sk, Sond (C7-PeZ-02) A Ci-FEr-04 ] Grocipieustrine . | T T T T~ - 7|
with some Clay C2-PF2-074 | AC2-PER-06 Sediments g
148 005, . 2]
r Sty Sand Glocial Tl Clocial T (Sosal} I 1 b
o0~ £ - g
PLANE 150 b
CH. 18+50 z
g
o 4] o 20 Jo 40 50 m El
Scole il . H
8
KNIGHT_PIESOLD LIMITED MOUNT POLLEY MINING CORPORATION
GPRBUGHRE RNEINEERS ~ VANCOUVER, B.C.
X il Y,
/e VNS Roesonn  KDE/PUP MOUNT POLLEY MINE
aF R K
y ) A
7 [JUNE 11799 | STAGE 2A/28 AS_BUILT 71733 BROUWER| b NSD TAILINGS STORAGE FACILITY
154 | TSF_STAGE 2A/28 EXPANSION-INSTRUMENTATION —DETAILS 1| JAN 16/98 | oo AT O GNaT o R : i L STAGE 2A/2B EXPANSION
153 TSF-STAGE 2A/28 EXPANSION-INSTRUMENTATION—SECTIONS—SHEET 2 QF 2 / INSTRUMENTATION INSTALLATION 6 P oHecKeo B INSTRUMENTATION SECTIONS
150 TSF=STAGE 2A/289 EXPANSION-MAIN EMBANKMENT INSTRUMENTATION -PLAN 0 DEC 1/97 ISSUED FOR DESIGN REPORT : 2, Q‘\' Ee@"’,,
ORG. NO. DESCRIPTION REV. OATE OESCRIPTION APPROVED REV. ATE OESCRIPTION APPROVED ; "‘5.;.,9,'__’:", 2?7’ APPROVED C/d SHEET 1 OF 2
REFERENCE DRAWINGS REVISIONS REVISIONS “| oate  DEC, 1, 1997 i SCALE AS SHOWN |anc. NO. 10162—-9-152 [ REV. 2,




970 7 NOTES
1. Fiezomelers ore vibroling wire lype, SINCA Model 52611030 end
RST Model 45005-0100 with o pressure roling of 100 psi or
960 |- B equivalent!, connecled to o readoul ponel vio stondord non-venled
Model 50613524 direct burial cable.
~ 5.0 2. Piezomester Jeads ore lo be exlended as directed by the Engineer.
E goph E
A ’ 3. Fulure survey monuments nol shown. A rminimum of 2 monumenis
5 4 will be installed for eoch embonkment roise,
3 ! St & 937
g oL f sz,g;. ‘}i £ 935 _ 4. Installalion detoils for borehole pierometers as shown on Org. No.
L [ Stoge 16 &1 934 Droin Momitorine S 10162-9-154.
£ roin orin
w0 Honterng sump 5 See Drg. No. 10162-9-152 for Summory of instrumenteation
P = - 1 Instollations.
—_— _—1 — — -— -
OT-PET-02 H
3 1
& 02-PE2-02
#20- 10000 Perimeter Embonkment -
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N
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CH. 39+86
#50r 5.0 ]
| Stage 78 £ 937 1
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$ o
L 920 Surficial Glaciol -1
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L FD-591 T Plane LD, (A, 8 elc.)
_________________________________ L BEFPEIS0T T L L _Glacielimal Sedmenis one L. (A & elc.
asob Lominated S, Sand 1 G.far_:b.focusfnhziul- T - - [——Areo (O-loilings, !-Orain, 2-Embankment)
in soma Sy YR e 00~PE1-01—Number 1.
Silly/Soad Clacial Tit " Gracial it (aoso.')l C———Pressure Roting (1~Low, Z-High)
scol- £ ] Type of Instrumentation (PE-FPiezomeler eleciric,
PLANE 750 SM—Survey Monument)
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Bedding and bockfill for
prezomler leods, see Nole 3,

Prezometer leads ploced
ond backliiled in lrench
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-~ -_ . [N e Piezomeler leads

SECTION 1

TYPICAL SECTION THROUGH PIEZOMETER LEAD TRENCH
IN PREPARED EMBANKMENT FOUNDATION OR FilL

Scale A

Select fine screened Uil
bockfill corefully ploced
along entire lenglh of fead

Pieromeler lead extended
§ olong fop of geotextie
N AN NN
% —Drain gravel
Q [———8& oz. Non-woven Geolexlile
\__ O\ z

NN
1000

Prezomeler tip |-100 dic. Perf. CPT pipe

TYPICAL PIEZOMETER INSTALLATION IN
EMBANKMENT FOUNDATION DRAIN OR TOE DRAIN

Key—way grooves in
inclinomeler casing

Orientatron (o )
embankment 5.0.0.

Steel proleclive casing

GA q op cap

Stripped ground surf

or [l surfoce
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SECTION 2
NTS

I

groul backlilt

160 mm x 100 mm
Timber marker pos!
or similor

Ix
a
-

"
v

Depth lo be defermined in
the lield by the Lngineer

-

=
LN XL
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21
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Concrete bockfill surround

70 mm dia.

:,
/— inclinomeler casing

150 mm Qio. hole in Ffilf
or foundolion overburden

groul bocklilt

NOTES

1. Dimensions ore in millimelers unless olherwise noled.

2. Toitings piezomelers lo be insialled during future
investigotion progroms.

J Piezomeler leads are fo be exlended as direcied by
the Enginser.

4, Seepoge culolls placed ol 5 m intervols with 108
benlenite odded to fine groined Hil backfill

5. Fine grained U backfill must hove all parlicles exceeding
25 mm removed.

HOLD

For Future Construclion

60 mm for SPT equipment Scole A
S A
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Knight Piésold Ltd.

CONSULTING ENGINEERS

TABLE A1l

MOUNT POLLEY MINING CORPORATION

MOUNT POLLEY MINE

TAILINGS STORAGE FACILITY

BORROW AREA 2 INVESTIGATION - SAMPLE SUMMARY

Sample Location Cl C2 C3 (Particle Size Distribution)
No. Atterberg Limits Field
PL LL Pl mfc Gravel | Sand Silt Clay
% % % (%) % % % %
DH98-BA2-6 (7.5 ft) - 11.5 22.7 11.2 10.9 8.4 48.6 30.3 12.7
DHS8-BA2-9 (14 f1) - 11.6 23.2 11.6 14.5 23.1 39.1 24.3 13.5
DH98-BA2-11 (12.5 ft} - 13.1 20.0 6.9 10.6 13.7 45.9 27.1 13.3
DH98-BA2-16 (6 f1) - 11.6 25.4 13.8 11.8 13.0 34.9 33.2 18.9
MEAN || 12.0 22.8 10.9 12.0 14.6 42.1 28.7 14.6
MEDIAN | 11.6 23.0 11.4 1i.4 13.4 42.5 28.7 13.4
MAXIMUM (%) | 13.1 25.4 13.8 14.5 23.1 48.6 33.2 18.9
Il MINIMUM (%)) 11.5 20.0 6.9 10.6 8.4 34.9 24.3 12.7
Notes: These are 100% limits.
Cl Atterberg Limits {ASTM D4318)
C2 Moisture Content (ASTM D2216)
C3 Particle Size Distribution (ASTM D422)

o

Assaciation of Consulting Enginects of Canada

Associatinn des ingendeucs-cnnseils du Canada

M:ALTL62\I0VReport\ I\BA-2-SUM. XLS Data Sheet - BA#2 (2)
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Knight Piésold Ltd.

CONSULTING ENGINEERS

TABLE A2

MOUNT POLLEY MINING CORPORATION

MOUNT POLLEY MINE

TAILINGS STORAGE FACILITY

BORROW AREA 4 INVESTIGATION - SAMPLE SUMMARY

Sample Location Cl Cc2 C3 (Particle Size Distribution)
No. Atterberg Limits Field
PL LL PI m/c Gravel | Sand Silt Clay
% % % (%) % % % %
DH98-BA4-1 (9.0 ft) - 11.9 211 9.2 11.3 7.3 37.8 41.7 13.2
DH98-BA4-6 (14.0 ft) - 12.3 22.6 10.3 11.0 7.3 36.0 41.6 15.1
DH98-BA4-9 (4.0 ft) - 10.7 21.7 11.0 12.4 1.0 42.0 38.6 18.4
MEAN 11.6 21.8 10.2 11.6 5.2 38.6 40.6 15.6
MEDIAN it.9 21.7 10.3 11.3 7.3 37.8 41.6 15.1
MAXIMUM (*) 12.3 22.6 11.0 12.4 7.3 42.0 41.7 18.4
MINIMUM () i 10.7 21.1 9.2 11.0 1.0 36.0 38.6 13.2
Notes: These are 100% limils.
Cl1 Atterberg Limits (ASTM D4318)
Cc2 Moisture Content (ASTM D2216)
C3 Particle Size Distribution (ASTM D422)

Assnciatin uf Cunsulting Frineers of Canada

Asucistivn des ingénicurs-cnnseils du Canuds

M:AL1162V10\Reportn 1\BA-4-SUM, X1.8 Data Sheet - BA#4 (2)
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Knight Piésold Ltd.

CONSULTING ENGINEERS

TABLE A3

MOUNT POLLEY MINING CORPQRATION

MOUNT POLLEY MINE

TAJLINGS STORAGE FACILITY

SOUTH EMBANKMENT

SUMMARY OF 1998 BASIN LINER INVESTIGATION

M:ALL162:L0'\Datatbas!inen [DPRILLSUM, XLS§]99 sunm

T-May-99 11:45

Drill Hole Depth (ft) Description Samples (ft) Comments
DH98-BL-1 0-2.5 |Sand Till, weathered. i.5 Relatively high permeability.
2.5-5 |Bedrock, volcanic, slightly weathered. 3.5
DH98-BL-2 0-17.5 |Silt Till. 1.5, 4,7.5, 11, 14, 16| Low permeability.
17.5-20 {Sand Till. 18 Seepage.
DHY98-BL-3 0-6  |Silt Till. 2,4, 5-6.5 Low permeability.
6-9.5 |Sand Till. 7.5 Water bearing.
9.5-12 [Clay Till. 10-11.5 Low permeability.
12-17  |Silt, glaciolacustrine/glaciofluvial, 12.5, 145, 15-16.5 |Rel. low permeability.
17-22  |Bedrock, volcanic. 18, 20-21.5
DH98-BL-4 0-12  |Silt Till. 2,4, 5-6.15i :;.5, 9,10 permeability.
12-17 [Sand, glaciofluvial or Tiil. 13, 15-16.5 Water bearing.
17-25 [Bedrock, volcanic, sediment-like. 17.8, 20215, 25-26.5
DH98-BL-5 0-15  |Silt Till. 2,4,7.5,11,14  jLow permeability.
DHY98-BL-6 0-2 Silt Till, weathered. Rel. high permeability.
2-4 Bedrock, volcanic, weathered. 3
DH98-BL-7 0-0.5 |Gravel Road fill.
0.5-4  |Gravel, Till or glaciofluvial. 2.5 High permeability.
4-15  |Silt Till, 4.5,7.5,12.5  |Low permeability.
DH98-BL-8 0-6  [Sand, glaciofluvial. 2.5 High permeability.
6-10  |Silt Till, possibly glaciofluvial/lacustrine, 7.5 Relatively low permeability.
10-13  |Silt, glaciolacustrine. 12 Relatively low permeability.
13-20 {Sand, till or glaciofluvial. 14,17.5 Waler bearing.
DHY98-BL-9 0-2.5 |Sand, road fill. 1.5
2.5-15 [Silt Till. 4,7.5,11,14  |Low permeability.
DH98-BL-10 0-15 |sile Till. 1.5,4.5,75, 11, 14 {Low permeability.
DH98-BL-11 06 [Silt Till, 2,4 Low permeabitity.
6-7 Bedrock, volcanic. 7
DH98-BL-12 0-10  [Silt Till. 2,4,7.5  |Low permeability.
DH98-BL-13 0-10 _ |Siit Till. 2,4,7.5 Low permeability.
DHY8-BL-14 0-10  Silt then Sand Till. 1.5,3.5,7 Low permeability.
DH93-BL-15 0-10  |Sile Till. %47 Low permeability.
DH98-BL-16 0-10  |Silt Till. i 2,4,7 Low permeability.
DH98-BL-17 0-10  |SinTill. 2,4,7(M Low permeability.
DHY8-BL-18 0-10  ]SiltTill. 2,4,7 Low permeability.
DH98-BL-1% 0-10  |SiltTiil. 2,4,7.% Low permeability.

o’
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Knight Piésold Ltd.

TABLE A4

CONSULTING ENGINEERS

MOUNT POLLEY MINING CORPORATION
MOUNT POLLEY MINE
TAILINGS STORAGE FACILITY

SOUTH EMBANKMENT
SUMMARY OF 1999 BASIN LINER INVESTIGATION

Bore Hole Depth Description Samples Comments
(m) (m depth)
BH991 0-2.3 |Soow and orzanics — Relalively high permeably |
2.3-3 |Glacial Till, very wet Low permeability
3-4.6 |Glacial Till Low permeability
BH99-2 -0.6-0 [Glacial Till Low permeability
0-0.6 |Glacial Till Low permeabitity
0.6 |Bedrock High permeability
BHg9-3! 0-0.6 |Glacial Till Low permeability
0.6 |Bedrock High permeability
BH99-3! 0-0.9 [Glacial Till Low permeability
0.9 !Bedrock High permeability
BHY9-5 0-12 [Glacial Titt Lot permeability
1.2 |Bedrock High permeability
BH99-6 0-1.8 |Glacial Til Low permenbilicy
1.8 |Bedrock High permeability
BH99-7 0-2.4 [Glacial Till Low permeability
2.4  [Bedrock High permeability
BHY9-8 0-3.7 [Glacial Titl Lew permeability
3.7 [Bedrock High permeability
BH99-9 0-5.8 [Glacial THl Low permeability
5.8 [Bedrock High permeabitity
BH99-10 0-4.3 [Glacial Till Low permeability
4.3-53.5 [Glacial Till, very wet Low permeability
5.5-6,1 [Glacial Till Low permeability
BH99-11 0-6.7 |Glacial Till Low permeability
6.7 |Bedrock, weathered, wet High permeability
BH99-12 9-5.5 |Glacial Till 2.6-3.0  |Low permeability
5.5 |[Bedrock High permeability
BH99-13 0-5.5 [Glacial Till 2.6-3.0  {Low permeability
5.5 |Bedrock Righ permeability
BH99-14 0-5.2 |[Glacial Till 2.6-3.0 {Low permeability
5.2  |Bedrock High perarability
BH99.15! 0-1.2 [Snow and organics Relalively high permeability
1.2-1.8 |Glacial Till Low permeability
1.8  |Bedrock High permeability
BH92-16 0-4.3 [Glacial Till 2.6-3.0  |Low permeability
4.3-8.5 |Glacial Till, 3-3.5% above optimum mvc 5.7-6.0 |Low permeability
8,5-9.1 |Glacial Till, 4-5% above optimum m/c 8.7-9.1 |Low permeability
BH99-17 0-3.8 |Glacial Till, approx. 4% above optimum m/c 2.6-3.0 |Low permeability
5.8  [Bedrock High permeability
BH99-18 0-0.9 |[Glacial Till Low permegbility
0.9-2.7 |Glacial Till layered with placiolacustrine sediments, G+C105 seams 5-10 cnt thick, Low permeability
2.7-6.1 |Glacial Till Low permeability
BH99-187 0-0.1 |Organic material High permeabliity
0.1+1.2 |Glaciclacustrine sit Moderately low permeability
1.2-4.6 |Glacial Till Low permeability
BH99-20 0-0.1 [Orpanic material High permeability
0.1-4.6 |Glacial Till Low permeability
4.6-6,1 [Glacial Till, wet Low permeability
6.1 [Bedrock High permeability
BH99-21 0-4.3 [Glacial Till Low permeabiiity
4.3 |Bedrock High permeability
BH99-227 0-0.9 [Glaciefluvial Sand and Gravel High permeability
0.9-3.7 |Glacial Till Low permeabilicy
3.7-4.6 |Glaciolacustrine Sand and Silt, very wet Moderately high permeability
__| 4.6-6,1 | Weatherad Bedrock, moist Low permeability
BHY9.23? 0-0.6 |[Glaciefluvial Sand with Some Gravel and Fines High permeabitity
0.6-2.4 |Glacial Till, wet Low permeability
2.4-3.0 |Glacial Till, moist Low permeability
3.0-6.7 | GlacioBuviat Sand, Some Fines, Trace Gravel, very wet High permeability
6.7-7.6 |Glaciolacusirine Sandy Silt, vety moist Moderately low permeability
BH99-247 0-4.3 |Glaciclacusirine Sandy Silt, wet at boltom 2429  |Moderately low permeability
4.3 |Bedrock o High permeability
BH99-25% 0-t.5 |Glaciofluvial Gravelly Sand with Some Fines High permeability
1.5-3.0 |Glacial Till Low permeability
o 3.0 |Bedrock, hard I R ~_|High permeability )
BH99-26* 0-1.5 [Glacial Till Low permeability
1.5-1.8 |Glagiolacustrine Sandy Silt Moderately low permeability
1.8-3.4 |Reddish Brown Sandy Silt, Trace Clay, wet at boltom Moderately low permeability
3.4-4.6 [ Weathered Bedrock, dry Low permeability

4
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Mght Piésold Ltd, TABLE A4

CONSULTING ENGINEERS

MOUNT POLLEY MINING CORPORATION
MOUNT POLLEY MINE
TAILINGS STORAGE FACILITY

SOUTH EMBANKMENT
SUMMARY OF 1999 BASIN LINER INVESTIGATION

Bore Hole Depth Description Comments
(m} (m depth)

BHO9-27 1 0-4.8 |Glacial Till Low permeability
4.6-6.4 |Glaciolacustrine Sandy Silt Moderately low permeability
6.4-6.7 |Glaciolacustrine Sand and $ilt, very wet Moderately high permeability
6.7-9.1 |Glaciolacustrine Sandy Silt Moderately low permeability

BH%9-28 0-0.6-0 |Glacial Till Low permeabitity

0-4.0 1Glacial Tilt Low permeability

BH99-29 0-5.2 )Glacial Till Low permeability

5.2 |Bedrock, hard High permeability

BH9930 2 0-0.6 )Glaciofluvial Sand and Gravel, Trace Fines High permeability

0.6-5.2 {Glacial Till Low permeability
52 {Bedrock High permeability

BHS9-31 0-52 {Glacial Till Low permeability
5.2-5.8 {Bedrock High permeability

BH99-32 0-0.6 |Soow
0.6-7.0 |Peat High permeability
7.0-9.1 YGlacial Till, very wet Low permeabilicy

BH99-33 0-3.5 |Peat High permeability
5.5-7.6 {Glacial ‘Till, very wet Law permeability

BH99-34 0-0.3 |Peat High permeabitity
0.3-5.2 |Glacial Till Low permeability

5.2 |Bedrock High permeablility

BH99.352 0-06 [Glacial Till Low permeabilisy
0.6-1.2 }Sand and Gravel High permeability
1.2-6.1 |Glagial Till Lew permeability

BH99-36 0-0.6 [Glacial Till Low permeability
0.6-1.2 [Sand and Gravel High permneability
1.2.3.0 [Glacial Till Low permeability

BH99-373 0-0.3 [Glacial Till Low permeability
0.3-1.2 fSand and Gravel High permeability
1.2-6.1 [Glacial Till Low permeability

BH99-38 7 0-0.6 |[Sand, some gravel Low permeabilily
0.6-1.2 pSandy gravel High permeability
1.2-6.1 [Glacial Till Low perneability

Bi99-39 3 0-0.6 |Sand and Gravel Righ permeability
0.6-6.1 |Glacial Till Low permeabitity

BH99-40 % 0-0.5 [Sand and Gravel High permeability
0.6-3.0 [Glacial Till Low permegbility

BHIS41 0-5.2 [Glacial Till 2.6-3.0  |Low permesbility
3.2-5.8 [Bedrack High permeability

BH99-12 0-3.4 |Glacial Till, 1-2% abeve optimum m/c 2.6-3.0 |Low permeability
3.4-6.4 [Glacial Till, 2-3% above optimum m/e 5.7-6.1 |Low permeability
6.4-7.6 |Glacial Till, 3-4% above optirrum m/e Low permeabil ity

BH99-43 0-3.0 [Glaclal Til, 0-1% sbove optinum m/e 2.6:3.0 |Low permesbility

e 3.0-6.1 [Glacial Till, 1-2% above optimum m/c 3.7-6.1 |Low permeability

BHI9+4 0-4.6 [Glacial Till, 0-1% above optimum m/c 2.6.3.0 |Low permeability

4.6-6.1 |Glacial Till, 1.2% above optimum m/c 5.7-6.1 |Low permeability

Notes:
1. Indicates that the minirmam 1.0 m thickness of low permeability soil or Glacial Till is not present,
2. Indicates the presence of Glaciolacusiring sediments, Permeabilily estimated using resulis from Particle Size Analyses.

Assoctation nf Consulting Engincers of tanata A, - g
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Knight Piésold Ltd.

CONSULTING ENGINEERS

TABLE AS

MOUNT POLLEY MINING CORPORATION

MOUNT POLLEY MINE

TAILINGS STORAGE FACILITY

1998 BASIN LINER INVESTIGATION - SAMPLE SUMMARY

Sample Location Cl C2 C3 (Particle Size Distribution)
No. Atterberg Limits Field
PL Li PI mfc | Gravel | Sand Silt Clay
% % % (%) % % % %
DH98-BIL.-4 (4.0 fr) - 13.6 241 10.5 13.7 8.5 39.3 33.8 18.4
DH98-BL-8 (12.0 ft} - - - - 46.0 - - - -
DH98-BL-10 (4.5 f1) - 16.0 26.9 10.9 14.0 0.4 41.7 33.6 24.3
DH98-BL-12 (4.0 ft) - 13.9 26.7 12.8 13.9 11.7 35.7 30.8 21.8
MEAN || 14.5 25.9 11.4 21.9 6.9 38.9 32,7 21.5
MEDIAN || 13.9 26.7 10.9 14.0 8.5 39.3 33.6 21.8
MAXIMUM () || 16.0 26.9 12.8 46.0 11.7 41.7 33.8 24.3
MINIMUM (%) || 13.6 24.1 10.5 13.7 0.4 35.7 30.8 18.4
Notes: These are 100% limits.
Cl Atterberg Limits (ASTM D4318)
Cc2 Moisture Content {(ASTM D2216)
C3 Particle Size Distribution (ASTM D422)

s

Ansnvciation of

uhing bngincas o Cansda

Attodiatiun des ingénteurs-consals du Canda
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Knight Piésold Litd.

CONSULTING ENGINEERS TABLE A6

MOUNT POLLEY MINING CORPORATION
MOUNT POLLEY MINE

_ TAILINGS STORAGE FACILITY
1999 BASIN LINER INYESTIGATION - GLACTAL TILL SAMPLE SUMMARY

Date Sample Field Particle Size Distribution
Sampled No. m/c
(depth) (%) || Gravel | Sand Silt Clay
% % % %

16-Feb-99 BH99-12A (3.5 - 10 fi) 13.7 6.2 32.3 61.5

16-Feb-99 BH99-13A (8.5 - 10 f1) 15.2 8.5 30.9 27.6 I 33.0
16-Feb-99 BH99-14A (8.5 - 10 i) 10.8 11.5 30.9 57.6

16-Feb-99 BH99-16A (8.5 - 10 ft) 13.5 3.2 33.7 24.3 I 338
16-Feb-99 BH99-16B (18.5 - 20 ft) 13.9 18.1 26.2 55.7
16-Feb-99 BH99-16C (28.5 - 30 fi) 15.9 15.3 26.4 58.3
16-Feb-99 BH99-17A (8.5 - 10 i) 14.0 5.0 31.3 63.7
18-Feb-99 BH99-41A (8.5 - 10 ft) 13.4 11.1 34.8 54.1

18-Feb-99 BH99-42A (8.5 - 10 fi) 14.0 11.1 30.8 25.8 32.3
18-Feb-99 BH99-42B (18.5 - 20 ft) 15.4 8.5 30.9 60.6
18-Feb-99 BH99-43A (8.5 - 10 f) 13.9 5.1 31.6 63.3
18-Feb-99 BH99-43B (18.5 - 20 fi) 15.3 6.4 29.8 63.8
18-Feb-99 BHY99-44A (8.5 - 10 ft) 12.4 14,2 31.0 54.8

18-Feb-99 BH99-44B (18.5 - 20 i) 13.2 22.0 26.6 21.8 29.6

MEAN 14.5 10.8 30.5 49.5 32.2

MEDIAN 14.0 9.8 30.9 56.7 32.7

MAXIMUM 19.8 22.0 34.8 63.8 33.8

MINIMUM 12.4 5.0 26.2 21.8 29.6

Notes:

1. These are 100% limits.

2. Samples tested by Materials Testing Services, Prince George, B.C.

3. Tests carried out include Moisture Content Determination (ASTM D2216) and Parti
4. "-" denotes that no testing was carried out.

'. m:\11162\10\data\basliner\lab\Basinsum.xls\Data Sheet - Till (2)
ol 5/07/99 1:22 PM
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Knight Piésold Ltd.

CONSULTING ENGINEERS TABLE A7

MOUNT POLLEY MINING CORPORATION

MOUNT POLLEY MINE
TAILINGS STORAGE FACILITY
1999 BASIN LINER INVESTIGATION - GLACIOLACUSTRINE SAMPLE SUMMARY
Date Sample Field Particle Size Distribution
Sampled No. m/c
(depth) (%) Gravel | Sand Silt Clay
% % % %
17-Feb-99 BH99-24A (8 - 9.5 fi) 20.9 6.6 15.1 78.3
{7-Feb-99 BH99-27A (17.5 - 20 ft) 21.7 1.8 28.9 69.3
|
MEAN 21.3 4.2 22.0 73.8
MEDIAN 21.3 472 22.0 73.8
MAXIMUM 21.7 0.6 28.9 78.3
MINIMUM 20.9 1.8 15.1 69.3
Notes:

1. These are 100% limits.
2. Samples tested by Materials Testing Services, Prince George, B.C.

3. Tests carried out include Moisture Content Determination (ASTM D2216) and Partic
4. "-" denotes that no testing was carried out.

m:\11162\10\data\basliner\lab\Basinsum. xIs\Data Sheet - GL (2)
5/07/99 1:22 PM
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Knight Piésold Ltd.

CONSULTING ENGINEERS

TABLE B3

MOUNT POLLEY MINING CORPORATION

MOUNT POLLEY MINE - TAILINGS STORAGE FACILITY

STAGE 2A72B CONSTRUCTION

ZONE T RECORD TESTS - SUMMARY SHEET

R3 (Parlicle Size Distribution)
Dare Sample Location Depth
Sampled No. (m)
Cobble Gravel Sand Silt Clay

% % % % %

26-Jan-98 R-ZT-1 Ch. 44 +11, 12m from d/s toe of haal rd. 0.4 1.5 £0.4 224 ) 0.0 R

12-Feb98 | RZT2 cL. of 28 haul road, 41475 0.5 6.2 9.6 13.7 0.5 .
12-Febsd | RZT cL. of 28 haul road, 359+25 0.5 93 76.5 13.7 0.5 - -

18-Feb-93 R-ZT-4 cL. of 28 haul zead, 36475 0.5 8.0 81.4 1.1 0.5 -

25-Feb-98 RZT-5 cL. of 28 haul road, 34425 0.5 0.0 74.8 241 LI .

25.Feb-98 RZT-6 ¢L. of 2B haul road. 31+75 0.5 6.4 818 1.1 0.7 ;

U-Mar98 | RZTY Ch. 29+30. 3m from d/s toe of haul rd. 0.5 20.2 558 23.3 o7 .

11-Mar-98 R-ZT-8 Ch. 27425, 5m from ws toe of haut rd. 0.8 0.7 513 17.3 0.7 -

3-Mar98 | R-ZT9 Ch. 25+00, 5m from d/s toe of haul rd. 0.5 737 542 0.8 L3 .

3Mar98 | RZT-10 Ch- 23430 3m fom dlawoe ofhautnd. | (. 864 213 0.8 -

MEAN 13.3 8.2 17.8 07 .

MEDIAN 102 70.6 19.1 0.7 ;

MAXIMUM {¥) 30,7 81.8 24.1 1.3 -

MINIMUM %) 0.0 5.3 10.1 0.0 -

Notes ! These are 10Q% limits.

R3 Particle Size Distribution (ASTM D422)

™
< 4

Assuciation of Consulting Engincers of Canada

Assuciation des ingenicurs.comseils du Canada

m:\11162110VReportM AR -zt-sum, x}s\Data Sheet (2)

6/08/99




Knight Piésold Lid. TABLE B4

CONSULTING ENGINEERS

MOUNT POLLEY MINING CORPORATION
MOUNT POLLEY MINE - TAILINGS STORAGE FACILITY

STAGE 2A2B CONSTRUCTION
ZONE G RECORD TESTS - SUMMARY SHEET

R3 (Particle Size Distribution)
Dale Sample Location Depth
Sampled No. (my)
Gravel Sand Silt Clay
% % % %
PE OD-6, 40.0m [rom toe of 1b Embank.
28-Jan-98 R-DG-1 i.5 9%.4 0.6 0.0
PE OD-5, 7.5m from toe of tb Embank.
29-Jan-98 R-DG-2 1.0 97.9 1.7 0.4 -
PE OD-4, 13.0m from toe of 1b Embank.
30-Jan-98 R-DG-3 1.3 97.3 23 0.4
ME FD-3, Ch. 16+60
02-Apr-98 R-DG-4 0.3 20.3 7.5 1.7 -
ME FD-5, Ch. 18+10
02-Apr-98 R-DG-5 0.6 95.8 35 0.7 -
ME FD-5, Ch. 20+00
03-Apr-98 R-DG-6 0.5 92.0 6.8 1.2
MEAN 95.5 3.7 0.7 -
MEDIAN 96.6 2.9 0.6 -
MAXIMUM (%) 99.4 1.5 1.7 -
MINIMUM (*) 0.8 0.6 0.0 -
Notes : These are 100% limits.

R3

)

4

Particle Size Distribution (ASTM D422)

m:A11162V10\Repor\R-dg-sum. xIs\Data Sheet (2)

Assnciaitun of Consuliing Engincers of Canada

Assuciatinn des ingénicuts-cnnsebs du Canade
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Knight Piésold Litd. TABLE B5

CONSULTING ENGINEERS

MOUNT POLLEY MINING CORPORATION
MOUNT POLLEY MINE - TAILINGS STORAGE FACILITY

STAGE 2A/2B CONSTRUCTION
ZONE F RECORD TESTS - SUMMARY SHEET

R3 (Particle Size Distribution)
Daie Sample Location Depth
Sampled No. (m}
Gravel Sand Silt Clay
% % % %
PE OD-6, 5.5m from 1oe of 1b Embank,
28-Jan-98 R-FS-1(retest) 1.2 49.0 44.0 7.0
PE OD-5, 25.0m from ioe of 1b Embank.
20-Jan-98 R-FS§-2 1.3 42,7 48.8 8.5
PE OD-4, 34.5m from toe of 1> Embank.
30-Jan-98 R-F§-1 1.6 48.1 44.6 7.3
QD-4, 20m from toe of 2B haul road
12-Feb-98 R-F8-4 0.3 49.5 43.3 7.3
OD-6, 19m from toe of 2B haul road
12-Feb-98 R-FS-5 0.3 43.1 47.3 9.6
MEAN 46.5 35.6 1.9
MEDIAN 48.1 44.6 1.3
MAXIMUM (=) 49.5 48.8 8.6
MINIMUM (*) 42.7 43.3 1.0
Notes : These are 100% limits.
R3 Particle Size Distribution (ASTM D422)
J MALT162V10\ReporthR-FS-SUM. xIs\Data Sheet (2}

assuciation of Consulling baginecrs of Canada

Astovintiun des ingénivars conscilydu Canada

6/08/99
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CONSULTING ENGINEERS

APPENDIX C

CONSTRUCTION QUALITY ASSURANCE CONTROL TEST SUMMARY

Table C1
Table C2
Table C3
Table C4
Table C5

Figure C1
Figure C2
Figure C3
Figure C4
Figure C5

SHEETS
AND GRADATION PLOTS
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Knight Piésold Litd,

CONSULTING ENGINEERS

TABLE C3

MOUNT POLLEY MINING CORPORATION

MOUNT POLLEY MINE - TAILINGS STORAGE FACILITY

STAGE 2A/2B CONSTRUCTION

ZONE T CONTROL TESTS - SUMMARY SHEET

C3 (Particle Size Distribution)

Date Sample Location
Sampled No.
Cobble Gravel Sand Sili Clay

% % % % %

22-Jan-98 C-Z141 Rock Quarry - mat’l from 1st blast 17.6 63.1 19.3 0.0 - _
06-Feb-98 C-ZT-2 Rock boerrow - mat'] from 2nd blast 26.0 61.0 13.0 0.0 -
18-Feb-98 C-ZT-3 Rock borvow - mat'l from 3rd blast 7.2 87.4 4.9 0.5 -
25-Feb-98 C-ZT-4 Raock borrow 10.9 52.9 34.5 1.7 -
05-Mar-98 [ C-ZT-5 Rock borrow - mat'l from 4th blast 13.4 68.6 17.4 0.6 -
| 31-Mar-98 [ C-ZT-6 | Rock borrow - mat'l from 7th blast 11.2 75.2 13.2 0.4 -
MEAN 14.4 68.0 17.1 0.5 -
MEDIAN 12.3 65.9 15.3 0.5 -
MAXTMUM (%) 26.0 87.4 34.5 1.7 -
MINIMUM (*) 7.2 52.9 4.2 0.0 -

Notes : These are 100% limits.

C3

" 4

Particle Size Distributicn (ASTM D422

Assuciatiun of Consulting bnginears of Canads

Astucistion des ingdnicurs-cnnscils du C anada

C-3

M:11162:9" Datatsite 28'POLLEY-2'LabtZONE _T'CONTROLIC-ZT-5UM_XLS Data Sheet (2)

£/68.99



Knight Piésold Ltd.

TABLE C4

CONSULTING ENGINEERS

MOUNT POLLEY MINING CORPORATION
MOUNT POLLEY MINE - TAILINGS STORAGE FACILITY

STAGE 2A/2B CONSTRUCTION
ZONE G CONTROL TESTS - SUMMARY SHEET

C3 (Particle Size Distribution)
Date Sample Location
Sampled No.
Gravel Sand Silt Clay

% % % %
09-Jan-98 | C-DG-I DG-Stockpite Near Rock Quarry 97.7 2.0 0.3 -
28-Jan-98 | C-DG-2 DG-Stockpite Near Rock Quarry 99.6 0.4 0.0 -
06-Feb-98 | C-DG-3 DG-Stockpile Near Rock Quarry 96.6 2.7 0.7 -
02-Apr-98 | C-DG-4 DG-Stockpile, Main Embankiment 90.9 7.3 1.8 -
02-Apr-98 [ C-DG-5 DG-Stockpile Near Rock Quarry 97.4 2.0 0.6 -
MEAN 96.4 2.9 0.7 -
MEDIAN 97.4 2.0 0.6 -
MAXIMUM (*) 99.6 7.3 1.8 -
MINIMUM (%) 90.9 0.4 0.0 -

Notes : These are 100% limits.

C3

<

Assaciation of Consuhling Fngincers af Cznada

Assodiatiun des ingéntenrs-conseils du Canaila

Particle Size Distribution (ASTM D422)

MATNEDatavsite_SBA\POLLEY-2\LabZONE_DGCONTROLAC-DG-SUM.XLS Data Sheet (2)

c-4
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Knight Piésold Ltd. 1a

BLE C§

CONSULTING ENGINEERS

MOUNT POLLEY MINING CORPORATION

MOUNT POLLEY MINE - TAILINGS STORAGE FACILITY

STAGE 2A/2B CONSTRUCTION

ZONE F CONTROL TESTS - SUMMARY SHEET

C3 (Particle Size Distributicn)
Date Sample Location
Sampled No.
Gravel Sand Silt Clay
% % % %

09-Jan-98 C-FS§-1 ({Filter Sand Stockpile, Centre, South Side 42.7 50.3 7.0
28-Jan-98 C-FS-2 Filter Sand Stockpile, West Face 54.3 39.8 5.9
06-Feb-98 C-F5-3 Filter Sand Stockpile, South Face 37.7 53.3 9.0
MEAN 44.9 47.8 7.3
MEDIAN 42.7 50.3 7.0
MAXIMUM (*} 54.3 53.3 9.0
MINIMUM (*) 37.7 39.8 5.9

Notes : These are 100% limits.

C3

>

Association of Consuliing Enginecrs of Canada
Asseciation des inginicurs-canseils du Canada

Particle Size Distribution (ASTM D422)

MAT162A Danatsite_2B\POLLEY-2\Lab\ZONE_FCONTROLVC-FS-SUM. XLS Du Sheet (2)

c-<
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Knight Piésold Lid.

CONSULTING ENGINEERS

APPENDIX D

CONSOLIDATED UNDRAINED TRIAXTAL
TEST RESULTS FOR R/ZS-12

€<

Assaciation of Cansulting Enginzers of Canida
Association des ingénieurs-conseils du Canads



Project# 9821045C Sch# 183

CIU TRIAXIAL TEST SUMMARY - Multi-Stage
| ] [ I
Borehole R-Z3-12 (Remoulded Sample)
Test# P ClU1 { ciu2 ] Clus clu-1 clu-2
Initial Dimensions : :
H, {cm} 15.01 14,86 14.46
D, {cm) 7.60 7.48 7.48
A, {em) 45.35 43,93 44.00
vV, {cm) 680.7 652.9 636.0
Wio fg) 1510.1 14928 1475.2
Wiary (9) 1309.8 1309 8 1309.8
Gs 2,75 2.75 2.75
w {%) 15,3 13.9 12.6
Pary (Kg/m) 1924 2006 2060 clu:3 Ciu-4
€ 0.43 0.37 0.34
B-Value Measurement :
B-Value 0.97 0.87 0.97
Consolidation Hesults : . )
TeeLL {kPa) 683 876 1233
Tpp {kPa) 480 481 480
Gae {kPa) 203 395 752
8V, (¢¢} 17.8 16.9 16.3
tso {min) 1.8 9.5 3z
tioo {min) 25 114 255 Failure Mode ;
Cy tems) 1.1E-03 2.6E-04 1.1E-04 Bulging in mid-section of sample
After Consolidation Dimenslons & :
H. {em) 14.86 14.46 13.89
D, {em) 7.48 7.48 7.54
A, {em) 43.93 44.00 44.62
Ve {erm) 652.9 536.0 619.7 Remarks :
W (%) 13.9 2.7 11.4 - Tesl specimen was remoulded to ~95% Sid. Proclor
Pry (Kg/mY) 2006 2060 2114 - Multi-lage CIV Tests
e; 0.37 0.34 0.30 - Drainage both ends and radial boundry
Stress Values at Fallure : - . . N R - Gs =275 [assumed)
@ g, Max :
Strain Rate : [|{mm/min) 0.050 0.020 0.012
Jo [kPa) 131 308 636
E, {%) 1.42 4.67 13.15
s’ (kPa) 144.2 284.5 637.9
t (kPa) 65.5 153.8 318.0
@ PSR Max :
PSR 3.17 3.35 3,02
Ey (%) 3.13 4.67 9.21
s’ {kPa}) 125.6 2845 616.6 .
1 {kPa) 65.4 153.8 308.6
Final Moisture Content :
W, (%} 13.9 12.7 1.4
Sum_1.xls Golder Associates 7/20/98

0=
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Golder Associates
Consulting Engineers

Ltd.

Consolidated Undrained Triaxial Compression Test on Cohesive Soils

ASTM D 4767 - 88

D-4

i i Sirength Results
PROJECTA {5821045C L.=| 148 |em DATE : 17-Jul-98 Max.cy = 1310 (kPa
Barehola A= 43.91  em? FILE : KPCIU-1 Straln @ = 142 Y%
Sample R-2312 V.= 6528 lem? TESTH Ciu-1 Max. PSA 317
Depth | Straln @ = 3.13 %
REMARKS : Consolidation Pressure ; CALIBRATIONS : Consolidation Resulls;
- Failura Moda : Bulging in mid-saction CPx 683.0 |kPa LOAD = 0.0036 |kN/'mV V. = 21.8 c¢
of sampls | BP=! 4795 [kPa PORE= | 0.6835 [kPa/m¥ Tie = 250 [min
- Coriwctions apphied 1o Gy as por ASTM D4767) g,'=l 2034 |kPa LVDT = 0.0045  mm/mV Ty = 1.8 min
S4ction 10.8 2nd 10.7 ilihar paper and nibber Byaiur = 097 Feed Rate » 0.05 mm/min C,m 1.28.03 |em'ls
mambrang) 1
BL LOAD 3y E LOAD A: | Ocromcea|  BU Oy Oy PSR A s’ ¢
(mV) {mv}) {mv} 1%} (kN) {em?) {kPa) (kPa) [kPa) {xPa) (kPa) (kPa)
+1798.8 95.1 +696.0 0.00 ] .00 43.93 Q.0 Q¢ 203 4 2034 1.00 2034 0.0
-1793.6 o2 -697.1 0.02 | 0.02 43.94 5.0 ¢.8 202.6 207.6 1.02 0.1% 205.1 2.5
-4789.0 109.5 -695.8 0.03 ! 0.05 43.95 11.8 2.6 200.8 2125 1.06 0.22 R06.7 5.9
-1783.8 1213 +703.6 0.05 ! 0.08 43.85 21.4 5.2 1982 2198 541 0.24 208.9 10.7
+5778.7 133.6 ~708.1 006 0.14 4386 N5 a3 195.1 2265 1.16 Q.27 210.8 15.7
-1773.2 1454 7131 Q.08 0.18 43.97 411 51.8 1916 2327 1.21 9.28 212.2 20.6
-1767.8 154.7 7173 0.09 0.21 43.98 48.4 i4.7 188.7 2371 1.26 0.30 212.9 24.2
17617 157.8 7194 .11 0.23 431.92 50.9 16.1 1873 2381 1.27 0.32 212.7 25.4
17861 1567.2 +720.2 0.13 0.22 43.8% 50.7 16.7 186.7 2374 127 0.33 2121 25.4
1745.0 159.0 -7218 015 .23 44.00 52.2 17.8 185.6 237.8 1.28 0.34 211.7 26.1
-1742.8 159.2 -r22.7 017 0.23 44.01 52.3 18.4 185.0 231.3 1.28 0.35 2114 26.2
-17363 159.1 -723.6 0.19 0.23 44.02 51.6 19.0 184.4 236.0 1.28 0.37 210.2 25.8
-1730.4 165.5 -126.8 0.21 0.25 44.02 56.8 212 1822 239.0 1.31 037 2106 234
-1724 5 170.8 =722.5 0.22 0.27 4403 61.8 231 180.3 2421 1.34 ©.37 211.2 30.9
=1712.1 150.8 -740.2 0.26 0.34 44.05 781 30.5 172.9 251.0 1.45 .39 2120 9.0
-1700.5 206.3 ~752.4 6.20 0.40 44.06  ,  o0¥ 38.9 164.5 255.2 1.55 0.43 209.9 453
-1688.5 217.0 -763.6 .23 044 44.08 1 99.4 46.6 1568 256.1 1.6 047 205.5 49.7
-1676.2 z2ed 4 -774.0 Q.37 047 410 105.4 53.8 149.6 255.0 1.7¢ 0.51 2023 527
+1663.8 2301 -783.5 0.41 Q.48 44.11 109.9 60.3 1424 2530 1.77 055 198.9 55.0
-1651.3 234.9 -7192.1 0.45 1 0.50 4413 113.8 66.3 1371 250.9 1.83 0.58 184.9 56.9
-1638.7 238.5 -799.9 048 i .52 44.15 116.7 716 1318 243.4 +.89 081 180,1 58.3
-1625.8 2412 -807.1 052 i 0.53 44.17 118.8 76.6 126.8 2456 5.94 .64 186.2 69.4
-1613.1 243.2 +812.3 0.56 0.53 44.18 120.4 809 1225 2429 1.98 0.67 182.7 60.2
+1600.4 245.2 -815.0 0.60 0.54 44.20 121.9 848 118.6 240.5 203 0.70 179.6 §1.0
-1587.6 2470 -824. 064 0.55 44.22 1233 £8.5 114.8 2383 207 0.72 176.6 61,7
-3574.7 248.7 8290 0.68 0.55 4423 124.7 91.7 111.7 236.4 212 0.74 174.0 62.3
-1562.1 250.2 -33L5 Q.72 G.56 44.25 125.% 948 108.6 2344 2.6 0,75 171.5 62.9
-1549.2 250.7 -8375 0.76 0.56 44.27 126.2 97.6 105.8 232.0 219 0.77 168.9 831
£1536.2 251.9 «841.2 0.80 0.56 4429 127.1 100.1 103.3 2303 2.23 0.7% 186.5 63.5
+1523.9 253.0 -B44.7 0.83 0.57 44.30 127.9 102.5 1008 228.7 227 0.80 164.8 639
-1610.4 2534 -847.7 0.87 057 44.32 128.1 104.8 g98.a 226.9 2.3¢ 0232 162.9 4.1
-1497.4 2539 -850.8 0.8% 057 44.34 128.5 106.7 96.7 225.2 233 0.83 160.9 64.3
-14845 254.2 +853.4 .55 0.57 44.36 129.7 108.5 949 k) 2.36 0.54 159.2 64.3
-1471.6 255.2 -856.5 0.99 0.58 44.37 129.4 107 927 2221 2.40 0.86 157.4 64.7
-1458 8 255.% -859.2 1.03 0.58 44.39 129.9 1125 809 2208 243 0.87 155.8 65.0
-1448.0 2568.0 -861.5 1.07 0.58 44.41 129.9 1141 89.3 2192 245 0.88 154.2 84.9
-1432.7 2561 ~B63.5 1.11 0.58 44.43 129.9 115.5 87.9 2179 2.48 0.89 152.% £5.0
-1420.0 256.8 -B65.5 115 T 0.58 44.44 130.4 116.9 86.5 216.9 2.51 0.90 $51.7 £5.2
-1407.1 256.5 -867.4 1.19 ' 0.58 44.46 1300 118.2 85.2 215.3 2.53 .91 150.3 851
-1394.2 25740 -869.2 123 ¢ 058 44.48 §30.4 119.4 84.0 214.4 2.55 0.52 1492 65.2
-1381.5 2574 -870.8 1.26 0.58 44.50 1307 120.6 82.8 213.5 2.58 0.92 148.2 653
+1368.4 257.2 -872.6 1.30 0.58 44 51 130.5 121.8 81.6 2121 2.60 093 146.8 65.3
+3355.4 257.3 -874.0 1.34 0.58 44.53 130.5 122.7 0.7 2111 2.62 094 145.9 65.2
-§342.2 257.9 -875.5 1.38 0.59 44.55 130.9 123.3 796 290.5 2.84 0.95 145.1 65.5
*1329.5 258.1 -E76.8 1.42 0.59 44,57 131.0 124.7 78.7 208.7 2.6% 0.95 144.2 65.5
-1318.3 258.1 -877.9 1.46 0.59 44.59 130.9 1254 78.0 208.9 268 0.96 143.4 655
-1303.2 258.2 -§79.4 1.50 0.59 44.60 130.9 126.5 76.8 2078 2.70 0.97 142.4 B5.5
-1290.3 258.2 -880.5 1.54 .59 44,62 130.8 127.2 76.2 207.0 2.72 0.97 1416 685.4
-1277.3 257.8 -881.7 1.58 0.59 44.64 120.5 128.0 75.4 205.8 273 0.58 140.8 652
=1264.1 257.5 -BB2.8 1.42 0.58 4466 130.2 128.8 74.8 204.8 2.75 0.89 139.7 £5.1
~1251.3 2580 -B93.9 1.66 0.59 44.67 130.5 129.6 73.8 204.4 2.7 099 133.1 65.3
-1238.3 256.1 -884.8 1.70 ' 0.5% 44.69 1305 130.2 732 203.7 273 1.00 138.4 65.2
-1226.2 257.9 -835.9 1.74 0.59 44.71 130.3 130.9 725 202.7 2.80 1.01 137.6 65.1
-1212.1 258.1 -886.9 1.78 0.59 44.73 130.3 131.6 1.8 202.9 282 .01 136.9 §5.2
+1159.1 257.9 -887.6 1.82 0.59 44.75 1301 1321 713 201.4 282 1.02 136.3 £5.0
-11B6.0 258.3 -§88.4 1.86 0.59 44.76 1304 1327 707 204 2.84 1.02 135.9 65.2
-1172.7 257.7 -B88.1 1.90 i Q.59 44.739 1293 133.4 703 200.1 2.85 1.03 135.2 64.9
-1158.6 257.9 -889.9 1.94 ! 0.59 44,80 1269 133.7 69.7 199.6 2.86 1.03 134.7 5.0
-1146.6 258.4 -890.7 1.98 0.59 44 82 1302 134.2 £9.2 199.4 2.88 1.03 134.3 65.1
=1133.5 257.8 +891.2 2.0 0.59 44.64 129.7 134.6 £4.8 188.5 2.88 1.04 133.7 64.9
=1120.6 258.2 -892.2 2.05 C.59 44.85 130.0 135.3 62.1 1984 2.9% 1.04 133.1 65.0
-1107.3 258.7 892.7 2.09 0.59 44.87 130.2 1356 67.8 158.0 2.92 1.04 132.9 £5.1
-1094.3 258.0 -893.3 213 0.59 44.89 129.7 136.0 67.4 197.0 292 1.05 132.2 B4.8
-1081.4 258.3 -§94.0 217 059 44.91 129.8 1365 66.9 185.7 294 1.05 Ma 84.9
-1068.2 2589 -804.5 2.24 0.59 44.93 130.2 136.9 66.5 196.6 2.96 1.05 1316 65.1
-1055.2 258.7 -895.0 225 0.59 44.95 120.¢ 137.2 66.2 196.2 2.96 $.06 1312 65.0
+1042.0 258.7 +895.5 2.29 0.59 4466 t29.9 137.6 §5.8 195.7 2.97 1.06 130.8 64.9
-1028.9 258.5 +896.1 233 0.59 44.98 129.8 136.0 65.4 195.1 298 1.06 130.3 64.8
+1015.5 258.9 -896.4 237 0.59 45.00 129.9 1382 652 195.1 2.99 1406 130.2 64.9
-1002.4 2581 -897.0 2.41 0.58 45.02 130.0 138.6 64.8 1594.9 0 1.97 129.8 £5.0
-89 258.% -897.4 2.45 0.58 45.04 128.8 1329 84.5 194.2 i 1.07 129.4 849
-976.2 258.6 -897.9 2.49 .89 45.06 129.5 139.2 §4.2 1937 3.02 108 1289 4.7
+953.5 258.9 -894.2 2.53 059 a5.07 129.6 139.5 63.9 193.5 303 1.08 128.7 §4.8
-950.0 259.2 -858.7 2.57 059 45.09 129.8 139.8 63.6 193.4 .04 1.08 128.5 64.9
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5L LOAD 5U E LOAD Ac | Oc'rorectea 3U Gy’ Gy PSR A g t
{(mV) {mV) (mv} (%) {kiN) [err) {kPa) {kPa) {kPa) (kPa) (xPa) {kPa)
*536.9 259.4 -899.2 2.51 0.59 45.11 1299 140.1 63.3 1943.2 3.05 1.08 128.2 64.9
-522.9 259.8 +399.6 2.65 0.59 45.13 1301 140.4 63.0 1931 2.06 1.08 128.% 65.1
-310.8 250.8 -800.0 269 0.59 45.15 130.1 140.7 82.7 1928 3.07 1.08 §27.8 65.0
-897.7 259.4 -400.3 273 0.59 45.17 1286 140:9 2.5 922 a.07 1.09 127.4 64.8
-884.6 259.4 -800.7 2.77 0.59 45.18 128.6 141.1 £2.3 191.9 3.08 1.09 1271 €4.8
-871.6 260.1 -901.1 2.81 0.59 45.20 1304 1414 £2.0 1921 310 1.0% 127.0 B5.4
-858.5 260.3 -301.% 2.85 0.59 45.22 130.2 141.7 61.7 1919 <AL 1.0¢ 126.8 65.%
-845.9 260.6 5016 2.89 0.60 45.24 130.3 i1 616 191.9 311 1.09 126.8 652
-832.2 260.4 -902.0 2.93 0.59 45.26 130.1 142.0 B1.4 191.5 3.2 1.09 1264 63.1
-818.8 260.7 9024 287 Q.60 4528 130.3 142.3 61,1 1913 313 1.09 1262 65.1
-505.4 260.8 -902.8 3.0 0.60 45.30 130.3 1428 60.8 191.1 3.14 $.09 126.0 65.1
7926 2611 -902.9 3.0 0.60 4531 130.5 1427 60.7 912 315 1.09 126.0 652
7733 2618 -503.3 3.00 .60 4533 131.0 1428 605 1915 247 1.09 1260 658
-766.0 26%.8 -903.7 3.13 0.60 45.35 130.8 143.2 60.2 1919 A7 1.09 125.6 5.4

.
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5L LOAD U E LGAD Ae Ov'comatied U 5 G PSR A s t'
(mv) (V) (mv) (%) {kN) fem? {kPa) {kPa) {kPa) (kPa} {(kPa) {kPa)
£91.1 516.7 -1080.9 4.67 143 45 15 307.6 264.3 130.7 538.4 2,35 0.86 284.5 153.8
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Consolidated Undrained Triaxial Compression Test on Cohesive Soils
ASTM D 4767 - 88

: Strenath Resulls ;
PROJECTFR |2821045C L= 14.48 em DATE : 17-Jul-98 Max.gp' = 307.6 kPa
Borehals A=l 4400 |em? FILE KPCIU-2 Straln @ = 467 |%
Sample A-Z3-12 V= 6350 |em' TESTH CIU-2 Max. PSR = 3.35
Depth Siraln @ « 467 |%
REMARKS : Consclidation Prassure ; CALIBRATIONS : I Congolidation Resuiis:
- Failute Mode : Buiging in mid-section CP= 876.0 kPa LOAD = 00036 kMN/mV V. = 16.9 cc
o sample | BP=| 4810 [kPa PCRE= | 0.6895 :kPaimV Troo = 114.0_ [min
- Corractions applied 1o O, a5 par ASTM 04767 dy'=| 3950 [kPa LYDT = 0.005  imm/mV Tsa® 8.5 min
Seclion 10.6 and 10,7 (fiher papar and rubbar Buaue ® 0.97 Feed Rate = 002 mmmin C, = 26E-04 lomila
mambrane]
5L LOAD U E LOAD Ac | Opcomciea U Gy’ Oy PSR A s' t
[m} [mV) {mV) (%} (kM) {cm’) {kPa) {kPa) (kPa) [xPa} (kPa) [kPa)
i
-B07.6 119.6 -697.6 0.00 0.00 44.00 0.0 o0 i 395.0 395.0 1.00 395.¢ 0.0
-804.8 127.7 ~700.3 Q.01 0.03 44 .00 6.6 1.9 | 353.2 399.8 1.02 D28 396.5 33
-B0D.7 1414 =706.5 .02 0.08 44.00 17.8 6.1 i J88.9 4086.7 1.05 0.34 357.8 8.9
-797.5 169.8 -717.3 0.03 0.18 44.01 41.¢ 138 ! 3814 422.5 1.1 0.33 405.9 20.5
+794.2 198.4 -727.4 0.04 0.28 44.01 ga.4 205 ! 374.5 438.9 117 0.32 406.7 3z2.2
<7506 216 -736.4 0.05 0.37 44.02 434 25.8 i 368.3 451.7 1.23 0.32 410.0 41.7
-786.1 2347 -742.8 0.07 0.41 44.02 93.9 .2 363.8 457.8 1.26 0.33 4108 47.0
-785.2 239.7 <746.4 0.09 043 44.03 97.9 336 3614 459.3 1.27 0.34 4103 49.0
T776.2 243.8 +750.1 0.10 0.45 44.04 101.4 36.2 358.8 460.3 F.28 0.36 409.5 50.7
-766.% 275.9 ~768.7 .13 0.56 44.05 1217 49.0 ' 346.0 473.7 $.37 0.38 408.8 £3.8
=756.2 303.5 -789.3 015 0.66 44.06 150.2 632 4 331.8 482.0 1.45 0.42 406.9 751
-749.2 324.3 -B08.4 0.18 0.74 44.08 166.5 76.4 I 318.6 4352 152 0.46 401.9 83.3
<1307 341§ -826.1 0.21 0.80 44.09 180.8 83.6 ‘ J06.4 487.2 1.58 0.49 396.8 90.4
-730.1 3563 -845.8 0.24 085 44.10 1931 995 i 2855 4886 1.65 052 392.1 965
=720.3 J65.6 -856.8 0.27 0.90 44.12 2639 w008 285.2 489.1 1.71 0.54 Ja1.2 1019
-710.4 381.0 -870.1 0.30 2.94 4412 2131 1189 ' 276.1 4892 1.77 0.56 382.6 106.6
-700.3 389.9 -Bg2.2 0.33 0.97 4414 220.3 1273 ! 2877 488.0 1.82 0.58 377.9 110.9
-690.2 3982 =893.5 0.37 1.00 4415 227.0 135.1 . 25919 486.9 1.87 0.60 3734 1135
-680.0 406.1 -804.8 0.40 1.03 4417 2313 1428 252.2 485.5 1.83 0.61 368.8 116.7
-669.8 412.7 -014.5 0.43 1.06 d4.18 2388 149.6 | 245.5 484.1 1.7 0.63 364.8 119.3
-£58.8 4193 -923.1 Q.45 1.08 44.20 2439 f 1555 ! 239.5 483.4 202 0.64 361.5 121.9
«649.4 4248 +931.2 0.45 1.10 44.21 2483 ! 161.1 ; 233.9 482.2 206 0.65 3581 124,14
+639.2 429.4 -936.5 0.52 112 44.23 251.9 166.1 r 228.9 480.8 210 0.66 354.9 126.0
-628.9 434.1 -945,7 .56 1.1 44.24 255.7 1711 H 224.0 479.6 2.14 067 351.8 127.8
-618.4 4381 :952.2 0.59 1,15 44.26 258.8 175.5 | 2135 4783 2.18 0.68 348.9 1294
-588.9 443.0 9687 0.68 1.8 44.30 266.6 186.¢ i 208.% 474.7 2.28 0.70 341.4 1333
=568.2 452.3 -978.3 075 1.20 44.23 270.7 1935 | 201.5 4721 2.34 0.72 3368 1353
-547.3 458.4 -987.0 0.81 1.22 44,35 2748 1995 | 1955 470.1 2.40 0.73 a3z.8 137.3
-513.6 484.7 -999.0 0.92 1.24 44 40 2759.4 2078 | 187.2 466.6 249 0.74 326.9 138.7
-487.4 4692 -1006.7 1.00 1.26 44.44 282.8 213 . 181.9 464.6 2.55 0.75 3233 141.4
-461.1 4.7 -19013.9 1.08 1.27 44.48 284.5 218.1 ] 176.9 461.4 2.6 0.77 319.2 142.3
+435.1 475.1 -1020.2 1,18 1.28 44.51 28790 222.4 1 172.6 459.6 2.66 0.78 316.1 143.5
-409.9 4771.7 -1025.4 1.24 1.29 44.55 288.8 2260 169.0 457.8 271 .78 313.4 144 4
-332.4 4801 -1030.4 1.32 1.30 44.59 290.5 229.5 : 165.5 456.0 2.15 .79 0.8 1452
-356.1 481.8 +1034.8 1.4% +.30 44.62 291.6 2325 i 162.5 454.1 278 0.80 308.9 1458
-330.0 483.5 +1028.6 §.49 1.3% 44.66 292.7 2251 ! 1599 452.5 2.83 0.80 306.2 1463
+303.7 484.8 -1042.2 157 1.1 44.70 2934 2376 ! 1574 450.8 2.86 0.81 04,1 146.7
-277.8 486.3 -$045.2 165 132 44,73 294.3 2597 ¢ 1553 449.7 2.89 0.81 3025 147.2
-251.1 4863 -1047.7 1.73 1.32 44.77 294.1 2414 ! 153.6 447.7 291 0.82 3007 147.0
-225.0 483.0 -1050.6 1.81 1.33 44.81 2954 2434 151.6 446.8 285 0.52 299.2 147.6
-198.8 483.7 +1053.8 1.90 1.34 44.85 2914 2456 149.4 440.8 2.95 0.54 295.1 145.7
-172.4 492.5 =1055.8 1.98 1.34 44.88 2982 247.0 148.0 446.2 3.02 0.83 2971 1481
+146.2 492.9 -1051.3 2.06 1.34 44.92 2982 248.0 147.0 445.2 3.03 0.83 296.1 1491
+120.0 494.4 -1059.9 214 1.35 44.96 299.9 2458 145.2 444.3 308 0.84 294.8 149.6
-94.0 495.3 -1061.3 2.22 1.35 44.99 290.6 2508 144 2 443.8 3.08 0.84 294.0 140.8
-E7.6 496.0 -1062.9 2.20 1.36 4503 299.8 2319 1434 4430 3.09 0.84 2631 149.9
-41.5 497.4 1064.4 234 136 45.07 3007 252.9 1421 4428 312 0.84 2924 150.3
=15.4 497.6 -1065.6 247 1.36 4511 3005 253.7 141.3 441.8 313 0.84 291.6 150.3
.o 458.% -1066.7 2.55 1.36 45.15 300.7 254.% 140.5 441.2 3.14 0.85 290.8 §50.3
ar.0 496.2 -1057.9 2.63 1.37 45.18 301.2 2553 | 139.7 440.9 318 0.85 290.3 150.6
832 4999 -1068.8 2.71 1.37 4522 3018 255.9 139.1 440.8 317 0.25 289.8 150.8
534 500.5 -1470.0 2.19 1.37 45.26 301.7 256.8 138.2 439.9 3.8 085 289.1 150.8
1156 501.3 -1070.7 2.87 1.97 45.30 302.0 2573 13738 439.8 3.19 0.85 288.8 151.0
141.7 501.2 -1071.5 2.96 1.37 45.34 301.7 2578 1372 438.9 3.20 0.85 2880 150.8
168.0 502.0 -1071.9 3.04 1.38 4537 302.0 258.1 . 138.9 438.9 3.21 Q.85 2578 151.0
194.2 501.9 -1073.6 312 1.38 45.41 3016 2523 ! 1358 437.4 332 0.86 285.6 150.8
2201 503.2 +1074.4 320 1.38 4545 3024 2598 135.2 437.6 324 0.86 286.4 1512
246.4 502.9 -1074.7 3.28 1.38 45.43 3026 260.0 | 135.0 437.6 3.24 Q.36 286.3 151.3
2725 505.1 -10153 3.36 1.39 45.53 3033 2604 1346 4379 3.26 0.85 286.2 151.6
299.0 505.8 -1975.7 3.44 1.29 45.57 303.5 260.7 1343 4379 3.26 0.86 286.1 151.8
326.2 5011 -107€.3 3.53 1.39 45.60 304.3 261.1 133.9 438.2 3.27 0.86 286.0 152.1
351.5 507.2 -1076.8 261 .40 45.84 304.1 251.5 1336 437.6 J.28 Q.86 2858 152.0
371.9 507.7 -1077.0 2.69 1.40 4568 304.2 261.6 133.4 437.6 328 .86 285.5 152.1
403.9 508.1 -1077.4 377 140 45.72 304.2 261.9 133.1 437.3 328 0.86 285.2 182.1
430.1 508.8 +4077.8 3.85 1.40 45.75 3044 2621 132.9 437.3 329 0.86 285.1 152.2
458.0 509.7 +1078.2 393 1.40 45.80 304 8 262.4 132.6 437.4 3.30 0.36 285.¢ 152.4
482.5 5104 -1078.4 4.02 1.41 45.84 305.1 262.6 132.5 437.5 3.30 0.86 285.0 1525
508.8 3120 -1079.0 4.10 1.41 45 87 306.1 2630 | 1320 438.1 332 0.86 2851 153.0
534.6 512.0 -1079.1 4.18 1.41 4591 305.8 2630 | 1320 437.7 3.32 0.86 284.8 152.9
560.8 513.5 -1079.3 4.26 1.42 45.95 306.6 2832 131.8 438.5 3.3 0.86 285.2 1533
585.7 5138 -1079.5 4.34 1.42 45.99 J06.6 2603 | 131.7 438.3 321 0.86 285.0 1533
612.9 514.7 +1079.5 4.42 142 46.03 307.0 2633 - 131.7 438.7 131 0.86 285.2 153.5
633.0 515.5 -1080.3 4.50 1.43 46.07 3073 263.9 i34 438.4 334 0.86 284.8 153.7
665.0 516.0 -1080.7 458 1.43 46,11 3074 ] 264.1 1309 429.2 3.35 0.86 284.6 153.7
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Consolidated Undrained Triaxial Compression Test on Cohesive Soils
ASTM D 4767 - 88

D-3

Slrehgth Aesulls ;
PROJECTF [9821045C L= 13.89 cm DATE ; 17-Jut-08 Max.op' = €35.0 kPa
Borehole Azl 4462 lem? FILE : KPCIU.3 Strain @ = 1315 [%
Ssmple R-Z312 Ve= 610.7  lem? TEST# Ciy-a Max. PSR = 3.02
Depth Strain @ = 9.21 Y
AEMARKS : Consolidation Pressure CALIBRATIONS ; Congolidation Results:
- Failute Mode © Bulging in mid-seclion CP = 12326 |kPa LOAD = 0.0036  [KN/mV BVG = 15.3 ce
ol zamgh | BP = 480.2  kPa FORE = 0.6895  |kPa/mV Tiw= 255.¢  |min
- Cosacrions appliad 19 J, 25 pur ASTM D4 767 Ty'= 7525  IkPa LVDT = 00045  |mmimV¥ Tea= 32.0 min
Saction 10.6 and 10.7 {hhar papar and nibbsr Buajur ® 0.97 Fead Rate = 0.012 mm/min Cym 11E-04  [em¥ls
membrans)
5L LOAD U E LOAD A, | Ooonscted U oy’ G PSR A s' t
{mV} {mV) {mVy} (%) (kN) {ern®y {kPa) (kPa) (kPa) (kPa) {kPa} (kPa)
-2891.8 151.3 -696.7 .00 0.00 44 62 0.0 ¢.0 752.5 752.5 1.00 7525 ¢.0
-2891.8 151.5 -697.6 0.00 0.00 44.62 0.2 ¢.6 751.8 752.0 1.00 334 7509 o1
-3890.3 163.0 ST02.% .00 0.04 44.62 94 .7 748.7 758.1 1.01 0.40 7534 4.7
-2889.1 170.1 -705.6 0.01 0.07 4462 15,2 [A) 746.3 761.5 1.02 0.40 753.9 7.6
+2887.6 1771 -708.8 0.01 0.09 44 862 208 8.3 7444 764.9 1.03 0.40 7545 10.4
-2886.4 184.0 -711.9 0.02 012 4463 264 105 742.0 768.3 1.04 0.40 7551 13.2
-2834.8 1882 -T15.4 0.02 0.3 44.63 29.7 i2.7 739.8 769.4 1.04 Q.43 754.6 14.8
-2883.3 192.5 7.9 0.03 015 44.63 33.2 $4.6 737.8 771.0 1.04 Q.44 1544 16.6
-2882.1 194.9 -720.3 0.03 0.6 4483 35.2 16.3 736.2 7714 1.05 0.46 752.8 176
-2874.2 206.8 -1326 0.06 0.20 44.64 44.8 248 727.7 1725 1.08 .55 7501 22.4
«2B68.1 2585 -763.3 0.08 0.39 44,65 86.4 459 706.5 793.0 $.12 0.53 749.8 43.2
-2B61.9 33%.3 -B14.4 o.10 0.68 44.66 151.2 81.2 6713 822.5 5.23 0.54 746.8 75.6
-2855.3 4122 -875.2 G112 0.94 44.67 202.9 123.1 629.4 839.2 1.33 0.59 7343 104.9
-2847.7 4853 -920.7 .14 113 44.68 252.5 160.7 591.8 844.3 143 0.64 718.0 126.9
~2840.1 S06.6 -976.8 8.7 1.28 44.69 286.1 1831 559.2 845.5 1.51 0.67 702.4 1439
-2832.3 543.0 +1017.2 0.19 1.41 44.70 54 22190 531.5 846.8 1.59 0.70 689,71 157.7
-2823.7 $83.0 +1052.2 022 1.48 44.72 331.4 2451 507.3 538.7 1.65 Q.74 673.0 165.7
-2815.2 593.4 -1052.9 0.25 1.59 44.73 355.7 266.3 486.2 B841.9 1.73 G.75 664.0 117.9
-2806.2 §14.5 -1109.1 0.28 1.67 44.74 312.7 284.3 468.1 £40.8 1.80 .76 654.4 186.3
-2797.2 6379 -1113.0 0.31 1.75 44.76 391.3 300.8 451 6 B42.9 1.87 0.77 647.9 195.8
-2788.0 647.8 $155.4 0.34 1.8 44.77 399.1 3163 4352 835.3 1.92 0.79 635.7 199.6
-2778.7 665.6 ~4474.0 0.37 1.85 44.78 413.3 329.1 4234 836.6 1.98 0.80 630.0 206.6
-2769.4 681.3 -119G.3 Q.40 1.91 44.80 425.8 340.0 4121 837.9 2.03 0.80 625.0 212.9
-2750.7 ¥04.5 -1205.3 0.43 1.99 44.8% 444.2 3507 401.8 846.0 211 0.79 §23.9 222.1
-27501 703.6 -1218.6 Q.46 1.99 44.82 443.4 3589 3926 836.0 213 0.81 64,3 2217
+2740.2 715.0 -1231.0 0.49 203 44 84 4524 68.4 3841 836.4 2.18 0.81 610.2 226.2
-2130.0 729.1 12423 0.52 208 44 .85 463.5 376.2 376.3 839.8 2.23 0.81 €08.0 21.8
-2759.9 739.0 -1252.1 0.58 212 44.87 471.3 38z9 369.5 840.8 228 0.81 605.2 235.7
-2708.4 732.2 -1261.0 0.5% 209 44.88 465.7 389.1 363.4 829.0 2.28 0.84 5862 2328
~2699.1 7495 -1268.3 0.62 2.15 44.90 479.4 394.5 357.6 837.0 2.24 .82 597.3 239.7
+2688.2 748.7 -1271.0 0.66 2.15 44.91 478.5 400.1 352.3 830.9 236 0,84 591.6 238.3
26774 760.C =1285.5 C.69 249 44.03 487.4 406.0 346.5 833.8 241 0.83 £30.2 2437
-2666.2 770.2 -1292.0 073 2.23 44.95 495.5 410.5 342.0 837.5 245 0.83 509.7 247.7
-2655.1 ey -1298.0 077 222 44,96 493.2 414.6 337.% 8311 246 0.84 584.5 246.6
-2643.9 7738 -1303.5 0.80 2.24 44.98 498.0 418.4 334.1 832.0 2.49 0.84 583.0 248.0
-2632.5 780.2 -1308.1 0.84 2.26 45.00 502.8 421.6 330.9 833.7 2.52 .24 582.3 251.4
=2621.1 7541 -1312.6 0.88 2.21 45.01 48%.7 424.7 327.8 B17.5 2.49 .87 572.6 244.9
-2609.4 780.9 +1316.6 0.92 227 45.00 502.9 427.4 3250 828.0 2.55% 0.35 576.5 2515
-2597.7 775.4 +1320.4 085 225 4505 4583 430.0 322.4 820.7 2.55 0.85 5718 249.2
-2585.8 B24.5 -1323.8 0.89 2.42 45.06 £37.4 432.4 320.1 857.4 2.68 0.80 588.7 268.7
-2573.8 B05.5 -1326.8 1.03 2.26 43,08 5220 4245 317.9 839.9 2.684 0.83 5789 261.0
+2561.7 789.4 -1329.9 1.07 230 45,10 508.9 436.6 315.9 824.7 2.61 0.86 5703 254.4
-2549.4 806.6 £13325 11 236 45.12 522.4 4384 3141 626.4 2.66 0.84 5753 261.2
-2537.0 789.9 -1336.5 1.15 230 45,14 500.8 441.1 3113 820.1 2.63 0.87 565.7 254.4
+2524.3 8329 -1338.7 115 245 45.16 542.9 4427 309.8 852.7 275 0.82 581.2 274
=2511.9 B04.2 -1341.1 1.22 235 4517 519.8 444.3 308.1 827.9 269 0.85 568.0 259.9
-2459.1 826.3 =13429 1.27 243 45.19 537.1 445.6 306.8 844.0 2.75 0.82 575.5 268.8
-2486.5 827.1 -13443 1.1 2.43 45.21 537.5 445.5 059 £43.5 2.76 .83 5747 268.2
-2473.4 8279 -1346.3 138 2.44 45.23 531.6 4479 304.8 8425 .77 .23 573.5 269.0
-2480.6 2354 -1347.9 1.40 2.46 45.25 5436 449.¢ 303 .4 847.1 2.7% 0.83 575.3 271.8
-2447.5 8375 -1349.1 1.44 247 45.27 5451 449.8 02 s 847.7 2.80 0.83 5751 272.5
-2434 .4 821.4 +1350.3 1.48 241 4529 532.0 450.7 301.8 8338 2.76 0.85 567.8 265.0
-2354.6 £42.4 -1355.1 1.61 2.49 4535 54719 454.0 288.5 846.4 2.84 0.83 572.4 274.0
-2367.7 8247 -1356.5 1.70 242 45.39 533.4 454.9 297.5 830.9 2.79 0.85 554.2 266,7
-2340.4 8498 -1357.5 1.79 251 4543 552.7 455.6 296.8 B49.5 2.86 0.82 573.2 274.4
-2312.2 8456 -1358.9 1.88 250 45.47 5488 456.6 205.9 844.7 286 0.83 570.3 274.4
+2284.5 863.9 -1359.5 1.97 2.57 45.51 562.8 457.0 285.4 £58.2 280 0.8§ 576.8 2514
-2256.3 857.5 «1360.3 2.08 2.54 45.56 557.1 457.6 284.9 §52.0 2.89 0.82 §73.5 2785
-2221.8 8731 -1362.5 2.45 2.60 45.60 568.9 459.1 282.4 862.3 2.94 0.81 577.8 2844
-2199.2 856.8 -1362.9 2.24 2.54 45.64 555.5 459.9 2931 848.6 2.90 083 570.2 2717
-2170.3 865.0 -1362.7 2.34 257 45.69 561.3 459 2 293.2 854.6 2.9 0.82 5739 280.7
-214%.1 4658 -1362.9 243 2.57 43.73 561.4 458.2 2931 854.5 2.62 0.82 5738 280.7
2111.7 8546 -1362.9 2.53 2.5 4577 5520 459.3 293.1 845.1 2.88 0.83 569.1 276.0
-2082.3 855.3 -1264.5 2.62 2.54 4582 552.7 460.4 232.0 8447 2.89 0.83 558.4 276.4
-2052.6 877.5 =1364.5 2.72 261 45.87 558.8 4504 292.0 B60.5 295 0.81 576.4 284.4
-2022.86 871.1 +1364.5 2.82 259 45.91 563.2 4602 2923 855.4 2493 .82 5739 281.5
-1992.6 866.7 -1363.9 291 258 45.96 £59.1 480.0 2924 8515 2.9 0.82 572.0 279.5
-1962.7 890.9 -1363.7 3.1 266 46.00 577.4 459.9 202.6 870.0 2.97 0.30 581.3 288.7
-1932.5 a872.2 ~1364.3 311 2460 46.05 562.2 460.3 292.% 554.3 2.92 .22 5710.2 2811
-1902.4 906.9 -1384.9 .24 2.72 46.10 588.7 460.7 291.7 Be0.4 3.02 0.78 586.1 2943
-1871.7 888.9 -1384.3 334 2.66 46.14 574.0 460.3 2921 866.1 2.96 0.80 579.1 287.0
-1841.0 894.8 -1363.8 3.40 2.68 46.19 577.% 460.0 292.4 870.4 2.98 0.60 531.4 289.0
-1810.8 897.6 -1363.5 3.50 2.69 46.24 5793 459.8 292.7 8412.2 298 0.79 582.4 280.7
+1779.8 8808 -1362.7 3.60 2.63 46.29 5656 456.2 293.2 850.9 293 0.81 576.1 282.8
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LOAD 3U E LOAD A. | Opconecins 3U Gy Gy’ PSR A ' t

(mv) (mV) (mVY) (%) (kN) fem?) (kPa) (kPa) {kPa} {kPa) {kPa) {kPa)
-1748.8 896.5 -1363.9 3.70 2.68 45.33 577.4 460.0 262.4 869.8 2.97 0.80 581.1 288.7
-1717.8 #98.0 -1363.5 3.80 269 45.38 577.8 459.8 2927 870.5 2.97 0.80 581.6 288.9
-1686.9 $00.9 -1362.7 3.90 2370 4843 579.0 459.2 2932 8722 297 0.7¢ 582.7 289.5
+1657.0 503.9 -1362.3 4.00 2.70 46.48 570.6 458.9 2935 873.1 2.97 0.79 583.3 289.8
-1626.0 904.3 +£361.1 510 2.71 46.53 580.8 458.1 2043 875.1 2.97 0.79 £84.7 200.4
-1594.9 S06.6 -1362.5 420 2.72 46.58 581.9 459.1 2934 875.3 298 0.79 584.3 2910
1563.8 208.2 .4361,5 4.30 2.73 45.62 583.3 458.4 2941 877.3 2.08 0.79 585.7 2916
-1532.6 911.2 +1360.9 4.40 2.74 46.67 584.1 458.0 204 5 8786 298 0.78 586.6 292.1
-1501.3 913.2 -1360.5 4.51 2.74 46.72 585.0 457.7 294.8 B79.8 298 0.78 587.3 292.5
-1470.0 9153 -1359.1 4.61 2.75 48.77 586.0 456.7 295.7 831.7 2.98 0.78 5887 293.0
-1439,3 9170 -1359.1 471 2.76 46.82 586.6 456,7 295.7 2323 298 0.78 5800 293.3
-1407.8 919.9 -1360.1 481 277 46.87 588 2 457.4 2950 2832 299 0.78 589.1 204.1
41376.8 09218 -1359.5 4.91 2.1 46.92 58%.0 557.0 205.4 884.4 2.99 0.78 580.9 294.5
-1345.5 9236 +1358.5 5.01 2.78 46.97 £39.7 456.3 296.1 8358 2.99 0.77 £91.0 294.8
-1314.8 926.0 -1357.9 5.1 279 4702 590.8 455.8 296.6 8574 299 0.77 592.0 295.4
-1283.4 928.0 -1356.9 524 2.30 47.07 591.7 455.2 297.2 8889 2.99 077 5934 295.8
12510 930.0 -1358.3 5.22 2.80 47.32 5925 456.2 296.3 888.8 3.00 0.77 592.5 296.2
1218.0 932.1 -1357.3 5.42 281 4717 £83.4 455.5 297.0 890.4 3.00 077 593.7 296.7
SINET.E 934.4 -1356.9 .52 282 4123 504.5 455.2 297.2 8917 3.00 0.77 504.5 297.2
-$955.8 935.8 -1355.9 5.62 2382 47.28 504 8 454.5 297.9 B92.8 300 0.76 595.4 297.4
1247 938.0 -1355.% 5.73 283 47.33 595.8 454.0 298.5 894.3 3.00 0.76 596.4 297.9
+1093.3 930.5 +1355.1 5.3 2.84 47.38 596.3 454.0 298.5 894.8 3.00 0.76 596.6 298.1
-1062.0 941.9 -1355.9 593 285 4743 597.4 454.5 297.9 895.3 3.01 0.76 596.6 298.7
-1030.5 843.5 -1355.1 $.03 285 4745 507.9 454.0 298.5 B96.4 3.00 0.76 597.4 299.0
-999.1 945.6 -1354.3 6.13 2.88 47.53 528.8 453.4 200.0 897.9 3.00 0.76 598.4 266.4
967.8 047.1 +1353.9 823 286 47.58 599.3 453.1 299.3 838.6 3.00 0.76 598.9 299.6
+936.4 948.7 -1353.9 6.34 2.87 £7.64 539.8 452.7 2990.7 899.5 3.00 0,75 5099.8 299.9
-904.9 951.2 +1354.1 544 2.88 47.69 600.9 453.3 299.2 800.1 3.01 0.75 590.6 300.5
-873.6 952.5 +1353.1 §.54 2.88 47.74 601.2 4526 299.9 901.1 3.04 0.75 600.5 300.8
3419 954.7 +1353.1 6.64 2.89 47.79 602.2 4526 290.9 902.0 3.0t 0.75 600.8 301.1
-§10.3 956.4 -1352.1 6.74 2.90 47.84 602.7 451.9 900.6 903.3 3.01 0.75 601.9 301.4
778.7 957.8 13807 6.85 2.50 47.50 603.1 450.9 301.5 904.6 3.00 0.75 603.1 301.5
-147.1 960.1 -1351.3 5.95 2.91 47.95 604.1 451.3 3044 905.2 3.01 0.7 603.2 302.0
-152 962.4 413513 7.05 282 43.00 605.1 451.3 3011 906.2 3.01 0.75 603.7 302.6
-683.5 964.7 -1350.7 7.16 2.93 43.06 6C6.1 450.9 015 507.6 3.01 0.74 604.6 303.1
652.4 966.3 -1240.5 7.26 2.93 43.11 606.5 450.1 3023 $08.9 3.01 0.74 605.6 303.3
-621.0 668.5 +1348.5 7.36 2.94 48.18 607.5 4494 303.0 g10.6 3.00 0.74 606.8 300.8
-589.2 970.5 -1348.3 7.46 2.95 48.22 £08.3 449.3 303.2 9145 3.01 0.74 £07.3 3041
+557.3 972.2 -1349.3 7.56 2.96 4327 608.2 450.0 3025 g11.3 301 0.74 £06.9 304.4
-525.8 474.0 -1348.1 7.67 2.56 43.32 £09.5 a49.1 303.3 9128 3.01 0.74 608.0 304.7
-494.0 $75.8 -1348.3 ?.77 2.97 49.38 810.1 449.3 303.2 0132 3.01 0.74 608.2 305.0
-462.3 776 -1346.3 7.87 297 48.43 610.2 447.9 304.6 914.8 3.00 0.73 809.7 305.4
-530.5 979.0 13463 7.97 2.98 48.48 6110 447.9 304.5 9185 3.01 0.79 610.0 305.5
+390.8 280.8 .1348.3 8.08 2.99 48.54 6116 447.% 304.6 916.1 am 0.73 610.3 305.8
-367.0 982.7 +4346.9 .18 299 4858 6122 447.9 3046 916.8 3.01 0.73 610.7 306.1
-305.9 954.7 +1344.9 .28 3.60 4885 6130 446.9 305.5 918.5 3.01 0.73 612.0 306.5
-304.2 986.2 -1344.3 9.30 3.0 48.70 613.4 446.5 305.9 910.3 3.00 0.73 §12.6 306.7
-272.3 988.1 -1343.9 2.49 301 43.78 614.0 445.8 306.6 920.7 3.00 0.73 613.8 207.0
-240,6 989.9 413423 8.59 3.02 48.81 614.6 445.1 307.3 921.9 3.00 0.72 614.6 307.3
-208.7 231.9 -1344.3 8.69 3.03 4B.87 615.4 446.5 305.9 921.3 3.01 0.79 613.6 307.7
~176.8 994.0 +1342.9 8.80 3.03 £8.92 616.2 4456 306.9 923.0 2.01 0.72 615.0 308.1
-145.8 995.9 -1342.1 590 3,04 49.98 616.8 445.0 307.4 924.3 3.0% 0.72 615.9 308.4
<1136 997.8 13413 2.00 3056 49.03 617.5 444.5 308.0 925.5 3.00 0.72 618.7 308.7
324 999.2 13403 9.1 305 49.09 617.7 443.8 308.7 926.4 3.00 0.72 617.6 300.9
50.5 1002.2 -1342.7 921 3.06 49.14 619.2 445.4 207.0 926.2 3.02 0.72 616.6 309.6
18,8 1002.7 -1340.9 9.91 3.07 49.20 618.8 444,2 308.3 927.1 3.01 0.72 617.7 309.4

12.7 1004.4 -1339.9 9.41 3.07 49.25 618.3 4435 309.0 528.3 3.00 0.72 6186 300.6

44.1 1006.3 -1333.5 9.51 3.08 49.31 610.9 443.2 309.2 529.2 .00 0.71 619.2 310.0
5.8 1008.1 -1338.1 9.62 3.08 49.36 620.5 442.9 309.5 930.0 3.00 0.71 619.8 310.2
107.5 10101 -1337.5 9.72 3.9 49.42 5212 441.9 310.6 931.8 3.00 0.71 621.2 310.6
133.8 1011.7 -1338.9 9.82 3.10 4948 82146 4423 309.7 9313 3.01 0.71 620.5 310.8
§70.6 1013.4 +1338.1 9.92 110 49.53 6221 442.2 310.2 932.3 3.01 0.71 621.2 311.0
2016 1015.0 -1336.9 10.02 211 49.59 622.5 441.4 311.0 933.5 3.00 0.71 6223 3113
233.0 1017.1 -1336.9 10.12 a1z 49.64 623.3 4414 311.0 934.3 3.00 0.711 622.7 311.6
2642 $018.7 -1335.3 10.23 3.2 49.70 623.7 440.3 3121 935.8 2.00 0.71 624.0 311.8
295.9 1020.3 -$336.9 10.33 3.13 49.76 624.4 4410 311.4 935.9 3.00 0.71 622.7 a12.2
3271 1022.4 +1336.1 10.43 3.4 49.81 624.8 440.9 311.6 936.4 3.01 0.71 624.0 3124
358.6 1024.3 -1335.1 10.53 314 49.87 625.4 440.2 312.3 937.7 3.00 0.70 625.0 312.7
3300 1026.0 -1334.9 10.63 315 49.93 625.9 439.5 30 938.9 3.00 0.70 625.9 313.0
421.4 1027.5 -1334.1 10.74 315 49.98 §26.2 439.5 30 9382 3.00 0.70 826.1 3131
452.7 1020.3 -1334.3 10.84 316 50.04 626.8 439.6 92,8 9386 3.00 0.70 6262 3434
£84.1 1031.5 +13%3.5 10.94 317 50.10 6276 439.1 313.4 940.9 3.0 0.70 §27.2 313.8
514.8 1032.6 -1332.9 11.04 217 50.15 627.6 428.7 313.8 941.4 3.00 0.70 627.6 312.8
546.1 1034.0 -1331.8 11.14 1.18 5023 627.8 438.0 3145 942.3 3.00 0.70 628.4 313.9
5772 1035.6 -1331.3 11.24 118 50.27 520.2 431.6 314.9 24314 3.00 0.70 629.0 3141
508.4 1036.8 +1330.7 11.34 219 50.33 628.3 4371 3153 943.6 2,58 0.70 629.5 314.2
539.7 1039.0 +1331.5 11.44 3.20 53.38 629.1 437.7 4.8 943.9 2.00 0.70 628.3 314.6
571.0 1041.1 +1330.7 11.54 320 50.44 620.8 437.1 315.3 945.1 3.00 0.69 630.2 314.9
702.2 1042.9 -1330.5 11.65 3 50.50 630.4 437.0 315.4 945.8 3.00 0.69 £30.6 316.2
733.3 1044.4 -1320.3 11,75 322 50.56 630.7 436.2 316.9 946.9 2.99 0.69 6316 3153
763.7 1045.8 -1328.3 11.84 322 50.61 §31.0 435.5 170 947.9 299 0.69 832.4 5.5
795.1 1047.5 -1328.5 11.95 3.23 50.67 6at.d 436.3 3163 6475 3.00 0.69 631.8 315.7
825.7 1048.8 1328.7 12,05 3.23 50.73 5315 435.8 187 948.2 298 0.59 632.4 315.7
856.8 1050.7 +1327.9 12.15 3.24 50.79 6329 435.2 72 949.3 299 0.69 633.3 316.0
887.9 1053.1 1327.9 12.25 3.25 50.84 633.0 435.2 3172 950.2 3.00 0.69 633.7 315.5
818.5 1054.4 -1326.3 12.35 3.25 50.50 833.1 434.4 318.3 951.5 2.99 0.69 634.9 316.8
949.2 1056.4 -1325.5 12.45 326 50.96 633.8 433.6 318.9 952.7 2.99 0.68 535.8 36,9
980.4 1058.1 -1326.5 12.55 3.26 5102 634.2 4342 8.2 952.4 2.99 0.68 635.3 317.1
1011.3 1059.5 -1325.9 12.65 227 51.08 634.4 433.8 318.6 953.0 2.98 0.68 635.8 317.2
1042.2 1061.2 -1325.7 12.75 128 51.14 634.8 433.7 318.8 953.6 2.59 0.68 636.2 317.4

Page 2 of 3

-9




Golder Associates Lid.

Consulting Englneers

5L LOAD sU E LOAD [ sU [« Gy PSR A s' t
{mV) {mV) {mVv) (%) {kN) {cm?) {kPa) {kPa) {(kPa} {kPa) {kPa) (kPa)
1073.3 10625 -1324.4 12 .85 3.28 51.20 634.9 432.8 319.7 954.6 2.99 Q.68 8371 3175
1104.0 1063.9 -1321.4 1295 3.29 51.25 635.1 4321 320.3 955.5 2.98 0.68 637.9 7.8
1134.6 1065.7 -1324.2 1305 329 51.31 635.6 4229 319.4 955.0 2.99 0.68 637.2 3178
1165.5 1067.4 =4324.0 13158 330 51.37 636.0 4325 318.9 956.0 289 0.68 637.9 318.0
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Photo No. 1: Installing Foundation Drain FD-5 at Main Embankment, April 2, 1998.

Photo No. 2: Installing Outlet Drain OD-5 at Perimeter Embankment, January 29, 1998.

D
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Knight Piésold Ltd.

CONSULTING ENGINEERS

Photo No. 3: Prepared foundation at Perimeter Embankment with Type 2 Geotextile Filter
Fabric layer between Transition Zone Material (Zone T) and Foundation Soil,
January 28, 1998.
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CONSULTING ENGINEERS

Photo No.4: Completed Zone T Haul Road at Perimeter Embankment, Februrary 13, 1998.
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Knight Piésold Ltd.

Placement of Coarse Bearing Layer (Zone CBL) on Tailings at Main Embankment,

March 18, 1998.

Photo No. 5
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CONSULTING ENGINEERS

Glacial Till Borrow Area 4, near Perimeter Embankment, May 7, 1998.

Photo No. 6:

Loy £ 3
AR ~ v e

Photo No. 7: Placement of Zone S Glacial Till at Main Embankment, May 7, 1998.
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Photo

. 1: Main Embankment. View looking north, from Bootjack — Morehead Connector Road
east of the Seepage Collection Pond. Note Seepage Collection Pond on left.

Photo No. 3: Main Embankment. View looking west, from left abutment.

Photo No. 2: Main Embankment

. View looking east, from right abutment.
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CONSULTING ENGINEERS

Photo No. 4: Perimeter Embankment from left abutment. Note tailings beach development and
set-up of 60 inch cyclone.

Photo No. 5: Perimeter Embankment from near right abutment.
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Knight Piésold Ltd.

CONSULTING ENGINEERS

Photo No. 6: Perimeter Embankment. Looking upstream from access road on east side of Seepage
Collection Pond. Note Outlet Drains going up face of embankment.

Photo No. 7: Perimeter Embankment. Looking downstream to Seepage Collection Pond. Note
é‘ grading of area. Zone T platform was extended to final downstream toe.

Association of Consulting Engineers of Canada
Association des ingénicurs-conseils du Canada F 3



Knight Piésold Ltd.

Photo No. 8: Pipeline Containment Channel. Upstream end of pipeline sleeves at Bootjack Creek
Crossing. Minor amount of tailings at bottom of sleeves.

w'

Photo No.9: Pipeline Containment Channel. Downstream end of pipeline sleeves at Bootjack
‘d'h Creek Crossing. Note minor amount of tailings at bottom of sleeves.
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.

Photo No. 11: Bootjack Creek Culvert. Downstream side.
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I CONSULTING ENGINEERS

Photo No. 12: Tailings Pipeline System.
Revised T2 Dropbox. Tailings
Pipeline now extends all the
way from the Mill to the
Tailings Storage Facility. T2
Dropbox provides surge
protection and is connected
to the pipeline by a bifurcation.

Photo No. 13: Tailings Pipeline System.
Full T2 Overflow Pond

(water).

Assaciation of Consulting Engineers of Canada i
Association des ingénicurs conseils du Canada F 6
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Photo No. 14: Reclaim Pipeline System. Reclaim Barge and Channel. Note 35 degree elbow
added and barge alignment changed.

™
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Photo No. 15: Southeast Sediment Pond — Runoff collection ditch, looking north. Note Mine waste
dump to left and Polley Lake to right.

Photo No. 16: Southeast Sediment Pond — Runoff collection ditch, looking south.

F-8
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CONSULTING ENGINEERS

Photo No. 17: Southeast Sediment Pond. Looking west, from end of runoff collection ditch to the
manhole sump. Note overflow culvert in foreground.

Photo No. 18: Southeast Sediment Pond. Downstream fill slope looking east. Note dry stable

d‘ slope and well established re-vegetation.
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Polley Lake Pumping System. Intake Area. Note float on Polley Lake

attached to the intake.

Photo No. 19
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Millsite Sump. Note low water level and stable

Photo No. 20
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Photo No. 21
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Photo No. 22: South Bootjack Dam. View of upstream face of embankment, looking
northwest. Ponded water is now seeping through old dam back into Bootjack Lake.

Photo No. 23: South Bootjack Dam. View of downstream face of embankment, looking northeast.
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